

Package No.	Description of Procurement Package (GOODS/WORKS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimate Cost/Contract Amount in Lakh Taka	Allocation for the year of 2022-23 in lakh tk	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract
B.13	Water Line Maintenance (Code 01-04-001) Budget= 121.74																
1	Repair of Water Line Leakage at DMA-302 Area under MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	SE	Own Fund	2.80	2.80	Planned Dates Planned Days Actual Dates	13/08/2023 0 13/08/2023	27/08/2023 14 27/08/2023	10/09/2023 14 10/09/2023	17/09/2023 7 17/09/2023	24/09/2023 7 24/09/2023	22/10/2023 28 22/10/2023	70	21/01/2023 90
2	Removal of Dirty Water Problems and Repair of Water Line Leakage at DMA-301 & DMA-303 Areas under MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Own Fund	4.00	4.00	Planned Dates Planned Days Actual Dates	13/08/2023 0 13/08/2023	27/08/2023 14 27/08/2023	10/09/2023 14 10/09/2023	17/09/2023 7 17/09/2023	24/09/2023 7 24/09/2023	22/10/2023 28 22/10/2023	70	21/01/2023 90
3	Findout & Rising to Road Surface Level with Repair & Maintenance of Existing DMA Assets (SV, ARV, SV Chamber, ARV Chamber and Washout Chamber) at DMA- 302 Area under MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	SE	Own Fund	2.80	2.80	Planned Dates Planned Days Actual Dates	13/08/2023 0 13/08/2023	27/08/2023 14 27/08/2023	10/09/2023 14 10/09/2023	17/09/2023 7 17/09/2023	24/09/2023 7 24/09/2023	22/10/2023 28 22/10/2023	70	21/01/2023 90
4	Repair & Maintenance of Delivery Main including Washout Line, Sluice Valve and Air Release Valve at Different DTW at DMA-301, 302 & 303 Areas under MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Own Fund	4.00	4.00	Planned Dates Planned Days Actual Dates	13/08/2023 0 13/08/2023	27/08/2023 14 27/08/2023	10/09/2023 14 10/09/2023	17/09/2023 7 17/09/2023	24/09/2023 7 24/09/2023	22/10/2023 28 22/10/2023	70	21/01/2023 90
5	Repair of Water Line Leakage at DMA-309 & 310 Area under MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Own Fund	3.80	3.80	Planned Dates Planned Days Actual Dates	13/08/2023 0 13/08/2023	27/08/2023 14 27/08/2023	10/09/2023 14 10/09/2023	17/09/2023 7 17/09/2023	24/09/2023 7 24/09/2023	22/10/2023 28 22/10/2023	70	21/01/2023 90
6	Removal of Dirty Water Problems and Repair of Water Line Leakage at DMA-305 Area under MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	SE	Own Fund	2.70	2.70	Planned Dates Planned Days Actual Dates	13/08/2023 0 13/08/2023	27/08/2023 14 27/08/2023	10/09/2023 14 10/09/2023	17/09/2023 7 17/09/2023	24/09/2023 7 24/09/2023	22/10/2023 28 22/10/2023	70	21/01/2023 90
7	Findout & Rising to Road Surface Level with Repair & Maintenance of Existing DMA Assets (SV, ARV, SV Chamber, ARV Chamber and Washout Chamber) at DMA-309 & 310 Area under MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Own Fund	3.90	3.90	Planned Dates Planned Days Actual Dates	13/08/2023 0 13/08/2023	27/08/2023 14 27/08/2023	10/09/2023 14 10/09/2023	17/09/2023 7 17/09/2023	24/09/2023 7 24/09/2023	22/10/2023 28 22/10/2023	70	21/01/2023 90
8	Repair & Maintenance of Delivery Main including Washout Line, Sluice Valve and Air Release Valve at Different DTW at DMA-305, 309 & 310 Areas under MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Own Fund	4.00	4.00	Planned Dates Planned Days Actual Dates	13/08/2023 0 13/08/2023	27/08/2023 14 27/08/2023	10/09/2023 14 10/09/2023	17/09/2023 7 17/09/2023	24/09/2023 7 24/09/2023	22/10/2023 28 22/10/2023	70	21/01/2023 90
9	Repair of Water Line Leakage at DMA-314 Area under MODS Zone-3, Dhaka WASA.	Lot	1	LTM (e-GP)	SE	Own Fund	2.80	2.80	Planned Dates Planned Days Actual Dates	13/08/2023 0 13/08/2023	27/08/2023 14 27/08/2023	10/09/2023 14 10/09/2023	17/09/2023 7 17/09/2023	24/09/2023 7 24/09/2023	22/10/2023 28 22/10/2023	70	21/01/2023 90