

Package No	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Funds	Estimated Cost (Taka in Lakh)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-34	Repairing & maintenance works of delivery line, washout line, gate valve, non-return valve, bulk water of different pumps under MODS Zone-10.	Lot	1	LTM (e-GP)	SE	Rev	3.00	Planned Dates		25-07-23	15-08-23	29-08-23	05-09-23	12-09-23	10-10-23		09-11-23
								Planned Days		0	21	14	7	7	28	77	30
								Actual Dates									
iii)	Emergency as and when required																
1	Procurement of Goods, Works and Services of very urgent or essential nature by direct contracting (Physical Services) as per Rule-76(1)(k), Rule-81(1) and Rule-69(1) of PPR-2008.	LS	-	DPM/ RFO/ TA	CE/ MD	Rev	63.42	Planned Dates									
								Planned Days									
								Actual Dates									
C	Water Pump Compound Maintenance (Code: 01-04-003) Budget- 48.68 Lac																
i)	Proposed Work:																
WR-35	Repairing & maintenance of pump house & boundary wall Ibrahimpur-2 & 4 DTW under MODS Zone-10.	Nos.	2	LTM (e-GP)	CE	Rev	4.50	Planned Dates		26-07-23	16-08-23	30-08-23	06-09-23	13-09-23	11-10-23		10-11-23
								Planned Days		0	21	14	7	7	28	77	30
								Actual Dates									
WR-36	Repairing & maintenance of pump house & boundary wall North Kafrul 1 & 3 DTW under MODS Zone-10.	Nos.	2	LTM (e-GP)	CE	Rev	5.00	Planned Dates		26-07-23	16-08-23	30-08-23	06-09-23	13-09-23	11-10-23		10-11-23
								Planned Days		0	21	14	7	7	28	77	30
								Actual Dates									
WR-37	Repairing and maintenance works of Pump house & others at Avenue-5 water pump compound under MODS Zone-10.	No.	1	LTM (e-GP)	SE	Rev	3.00	Planned Dates		26-07-23	16-08-23	30-08-23	06-09-23	13-09-23	11-10-23		10-11-23
								Planned Days		0	21	14	7	7	28	77	30
								Actual Dates									
WR-38	Repairing and maintenance works of Pump house & others at 10/D & Tamedical water pump compound under MODS Zone-10.	Nos.	2	LTM (e-GP)	CE	Rev	5.00	Planned Dates		26-07-23	16-08-23	30-08-23	06-09-23	13-09-23	11-10-23		10-11-23
								Planned Days		0	21	14	7	7	28	77	30
								Actual Dates									
WR-39	Repairing and maintenance works of Pump house & others at Lalmati-1 & Polashnagar water pump compound under MODS Zone-10.	Nos.	2	LTM (e-GP)	CE	Rev	4.50	Planned Dates		26-07-23	16-08-23	30-08-23	06-09-23	13-09-23	11-10-23		10-11-23
								Planned Days		0	21	14	7	7	28	77	30
								Actual Dates									

Handwritten signature and initials.