

Sr. No.	Pack. No.	Description of Goods/Works/Services	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of funds	Estimated Cost Tk. (in Lac)	Expenditure Tk. (in Lac)	Time Code for process	Advise (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
94	RW31	Repair, maintenance & servicing of lift pump gear box & grease pump with related works under PSTP (pump no.3). F4092	Lot 1	1	LTM (e-gp)	SE	Revenue	3.00	3.00	Planned Dates Planned Days Actual Dates		29-May-25	12-Jun-25	03-Jul-25	10-Jul-25	17-Jul-25	14-Aug-25	28-Sep-25	122
95	W11	work to be done Rewinding, Repair, maintenance & servicing of 45KW pump motor with related works for outfall pumping station under PSTP (pump no.2).	Lot 1	1	LTM (e-gp)	CE	Revenue	5.00	5.00	Planned Dates Planned Days Actual Dates		25-Sep-25	09-Oct-25	30-Oct-25	06-Nov-25	13-Nov-25	11-Dec-25	25-Jan-26	122
96	W12	Rewinding, Repair, maintenance & servicing of 45KW pump motor with related works for outfall pumping station under PSTP (pump no.3).	Lot 1	1	LTM (e-gp)	CE	Revenue	5.00	5.00	Planned Dates Planned Days Actual Dates		25-Sep-25	09-Oct-25	30-Oct-25	06-Nov-25	13-Nov-25	11-Dec-25	25-Jan-26	122
97	W13	Repair, maintenance & servicing of 90KW pump motor with related works for outfall pumping station under PSTP (pump no.4).	Lot 1	1	LTM	CE	Revenue	5.00	5.00	Planned Dates Planned Days Actual Dates		25-Sep-25	09-Oct-25	30-Oct-25	06-Nov-25	13-Nov-25	11-Dec-25	25-Jan-26	122
98	W14	Repair, maintenance & servicing of 90KW pump motor with related works for outfall pumping station under PSTP (pump no.5).	Lot 1	1	LTM	CE	Revenue	5.00	5.00	Planned Dates Planned Days Actual Dates		09-Oct-25	23-Oct-25	13-Nov-25	20-Nov-25	27-Nov-25	25-Dec-25	08-Feb-26	122
99	W15	Repair & maintenance of header pipe line with related works for outfall pumping station under PSTP.	Lot 1	1	OTM (e-gp)	CE	Revenue	5.00	5.00	Planned Dates Planned Days Actual Dates		09-Oct-25	23-Oct-25	13-Nov-25	20-Nov-25	27-Nov-25	25-Dec-25	08-Feb-26	122
100	G20	Supply of gate valve, NRV, coupling and other materials for suction & delivery line of outfall pump motor (pump no. 1 & 2).	Lot 1	1	OTM (e-gp)	CE	Revenue	25.00	25.00	Planned Dates Planned Days Actual Dates		09-Oct-25	23-Oct-25	13-Nov-25	20-Nov-25	27-Nov-25	25-Dec-25	08-Feb-26	122
101	G21	Supply of gate valve, NRV, coupling and other materials for suction & delivery line of outfall pump motor (pump no.3 & 4).	Lot 1	1	OTM (e-gp)	CE	Revenue	25.00	25.00	Planned Dates Planned Days Actual Dates		09-Oct-25	23-Oct-25	13-Nov-25	20-Nov-25	27-Nov-25	25-Dec-25	08-Feb-26	122
102	W16	Repair, maintenance & servicing of 1 no. primary sedimentation tank gearbox with motor under PSTP.	Lot 1	1	OTM (e-gp)	CE	Revenue	5.00	5.00	Planned Dates Planned Days Actual Dates		16-Oct-25	30-Oct-25	20-Nov-25	27-Nov-25	04-Dec-25	01-Jan-26	15-Feb-26	122
103	W17	Rewinding, Repair, maintenance & servicing of 75KW pump motor with related works for Narinda CPS under PSTP (pump no.1).	Lot 1	1	OTM (e-gp)	CE	Revenue	5.00	5.00	Planned Dates Planned Days Actual Dates		16-Oct-25	30-Oct-25	20-Nov-25	27-Nov-25	04-Dec-25	01-Jan-26	15-Feb-26	122
104	W18	Repair, maintenance & servicing of 37KW pump motor with related works for Narinda CPS under PSTP (pump no.4 & 5).	Lot 1	1	LTM (e-gp)	CE	Revenue	5.00	5.00	Planned Dates Planned Days Actual Dates		16-Oct-25	30-Oct-25	20-Nov-25	27-Nov-25	04-Dec-25	01-Jan-26	15-Feb-26	122
105	W19	Repair, maintenance & servicing of 45KW & 11KW pump motor with related works for Outfall pumping station under PSTP (pump no.1, 6 & 7).	Lot 1	1	LTM (e-gp)	CE	Revenue	5.00	5.00	Planned Dates Planned Days Actual Dates		23-Oct-25	06-Nov-25	27-Nov-25	04-Dec-25	11-Dec-25	08-Jan-26	22-Feb-26	122

মোঃ শাহজাহান মিয়া
অতিরিক্ত সচিব
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

মোঃ এ.কে.এম. সাহিদ উদ্দিন
প্রকৌশলী
মোঃ আব্দুল সাল্যাম বাকার
প্রকৌশলী
ঢাকা ওয়াসা।

মোঃ রাহিমুল হক
প্রকৌশলী
তত্ত্বাবধায়ক প্রকৌশলী
পাওপাশে সার্কেল, ঢাকা প্রকৌশলী
প্রধান প্রকৌশলী

মোঃ রাহিমুল হক
প্রকৌশলী
নির্বাহী প্রকৌশলী
পাওপাশে শোভানার বিভাগ
ঢাকা ওয়াসা।

মোঃ রাহিমুল হক
প্রকৌশলী
নির্বাহী প্রকৌশলী
পাওপাশে শোভানার বিভাগ
ঢাকা ওয়াসা।