

Package	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2025-26 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	Allocation for Emergency Procurement of works, (IDM as PPR2008, clause 82/1 and 76/1(Ka)) Bulk allocation for Water Line maintenance, Emergency maintenance of water line under MODC Zone-1, Dhaka WASA	LS	4	DP/MRF/ Q/LTM/ DCP	MD/ C/E	Rev.	50.00	50.00	10	11	12	13	14	15	16	17	18	19
33											0	14	14	7	7	28	70	
Sub-Total (WR-04(A) + WR-04(B)) Tk= 170.26 200.00																		

WR-05 Sewer Line Maintenance, Budget=128.89, Code=01-04-002																		
WR-05(A) Carried Over (Sewer Line)																		
1	Repairing & Raising of Manhole at Akshay Das Lane, Dhanomah sen Road, SK Das Road, Rajni Chowdhury road, Saitish Sarker Road & Gerdana New Road Area under MODS Zone-1, Dhaka WASA. Tender id: 1110757	No.	1	LTM (e-GP)	CE	Rev.	3.97	3.97	Planned Dates							28	70	60
2	Repairing & Raising of Manhole At Gerdana, Shalish Sarker Road, Rajni Chowdhury Road and adjacent area Under MODS Zone-1, Dhaka WASA. Tender id: 1120519	No.	1	LTM (e-GP)	CE	Rev.	3.98	3.98	Planned Dates				14	7	7	28	70	
3	Construction of intermediate sewer manhole of existing sewer line at different area under MODS Zone-1, Dhaka WASA. (Lot-02)	No.	1	LTM (e-GP)	CE	Rev.	4.97	4.97	Planned Dates								70	60
Sub-Total (WR-05(B)) Tk= 12.92 12.92																		

WR-05(B) For Works: To be done (Sewer Line)																		
1	Repairing & Raising of existing Manhole cover and installation of missing manhole cover at DMA-113 & DMA-117 Area under MODS Zone-1 Dhaka WASA.	LS	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Planned Dates	29/08/25	12/09/25	26/09/25	03/10/25	10/10/25	07/11/25	28	70	60
2	Repairing & Raising of existing Manhole cover and installation of missing manhole cover at DMA-108A & DMA-108B Area under MODS Zone-1 Dhaka WASA	LS	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Planned Dates	29/08/25	12/09/25	26/09/25	03/10/25	10/10/25	07/11/25	28	70	60
3	Repairing & Raising of existing Manhole cover and installation of missing manhole cover at DMA-115 & DMA-109B Area under MODS Zone-1 Dhaka WASA.	LS	1	LTM	CE	Rev.	5.00	5.00	Planned Dates	29/08/25	12/09/25	26/09/25	03/10/25	10/10/25	07/11/25	28	70	60
4	Repairing & Raising of existing Manhole cover and installation of missing manhole cover at DMA-109A & 114 Area under MODS Zone-1 Dhaka WASA.	LS	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Planned Dates	29/08/25	12/09/25	26/09/25	03/10/25	10/10/25	07/11/25	28	70	60
5	Repairing & Raising of existing Manhole cover and installation of missing manhole cover at DMA-102 & DMA-103 Area under MODS Zone-1 Dhaka WASA.	LS	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Planned Dates	29/08/25	12/09/25	26/09/25	03/10/25	10/10/25	07/11/25	28	70	60

Handwritten signatures and initials:
 @
 [Signature]
 [Signature]
 [Signature]
 [Signature]