

Sl. No.	Part No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Source of Fund	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
27	PW18	Periodical preventive maintenance and servicing of Transformer and other Electric apparatus by Withdrawal & Re-installation of Various Capacity Transformer of different pump station under MODS Zone-6, FM Division-1	Item	1	LTM (e-GP)	DWASA Own fund	MD	13.00	Plan Dates	1-Aug-25	16-Aug-25	28-Aug-25	10-Sep-25
28	PW19	Repairing of axial thrust bearing for submersible pump motor set under F.M.Division-1	Item	1	LTM (e-GP)	DWASA Own fund	CE	5.00	Plan Dates	15-Sep-25	29-Sep-25	20-Oct-25	25-Oct-25
29	PW20	Installation of water level sensor and Temperature sensor for SCADA related pump under FM Division-1 DWASA.	Item	1	LTM (e-GP)	DWASA Own fund	DMD	6.00	Plan Dates	15-Sep-25	29-Sep-25	20-Oct-25	25-Oct-25
30	PW21	Periodical preventive maintenance and servicing of pump motor set, column pipe and other electric apparatus by Withdrawal & Re-installation of different pump station under MODS Zone-2 and 3, FM Division-1.	Item	1	LTM (e-GP)	DWASA Own fund	MD	20.00	Plan Dates	1-Aug-25	16-Aug-25	28-Aug-25	10-Sep-25
31	PW22	Periodical preventive maintenance and servicing of pump motor set, column pipe and other electric apparatus by Withdrawal & Re-installation of different pump station under MODS Zone-1 and 7 FM Division-1	Item	1	LTM (e-GP)	DWASA Own fund	MD	20.00	Plan Dates	15-Sep-25	29-Sep-25	20-Oct-25	25-Oct-25
32	PW23	Periodical preventive maintenance and servicing of pump motor set, column pipe and other electric apparatus by Withdrawal & Re-installation of different pump station under MODS Zone-6, FM Division-1	Item	1	LTM (e-GP)	DWASA Own fund	MD	20.00	Plan Dates	1-Jan-26	16-Jan-26	25-Jan-26	20-Jun-26
33	PW24	Raising of housing pipe and joist with necessary adjustment of delivery line of MODS Zone-2 and 3 under FMD-1	Item	1	LTM (e-GP)	DWASA Own fund	DMD	10.00	Plan Dates	1-Aug-25	16-Aug-25	28-Aug-25	10-Sep-25
34	PW25	Raising of housing pipe and joist with necessary adjustment of delivery line of MODS Zone-6 under FMD-1	Item	1	LTM (e-GP)	DWASA Own fund	DMD	10.00	Plan Dates	15-Sep-25	29-Sep-25	20-Oct-25	25-Oct-25
35	PW26	Installation of sub pump motor making provision for dual pump motor operation at different pump stations under MODS Circle-1 of Dhaka WASA.	Item	1	LTM (e-GP)	DWASA Own fund	DMD	10.00	Plan Dates	1-Aug-25	16-Aug-25	28-Aug-25	10-Sep-25
36	PW27	Installation of sub pump motor of New/Replacement/Re-generation DTW and making provision for dual pump motor operation at different pump stations under MODS Circle-1 of Dhaka WASA.	Item	1	LTM (e-GP)	DWASA Own fund	DMD	10.00	Plan Dates	1-Aug-25	16-Aug-25	28-Aug-25	10-Sep-25
37	PW28	Withdrawal & Re-Installation (Breakdown/Preventive maintenance) of Sub-Pump Motor set at Different Pump Stations under FM Division-1 of Dhaka WASA.	Item	1	LTM (e-GP)	DWASA Own fund	MD	15.00	Plan Dates	15-Sep-25	29-Sep-25	20-Oct-25	25-Oct-25
38	PW29	Installation of earthing system for pump motor set, VFD panel board, LT-CT meter panel, SCADA panel at MODS Zone-2 and 3 under FM Division-1 of Dhaka WASA	Item	1	LTM (e-GP)	DWASA Own fund	MD	12.00	Plan Dates	1-Aug-25	16-Aug-25	28-Aug-25	10-Sep-25
39	PW30	Replacement of Pole/Pad Mounted Transformer, Change Burnt over Head Loop by Heat Shrink Termination Kits & Other Ancillary Works at Different MODS Zone Under F.M Division-1	Item	1	LTM (e-GP)	DWASA Own fund	DMD	10.00	Plan Dates	15-Sep-25	29-Sep-25	20-Oct-25	25-Oct-25
40	PW31	Installation of HT cable of main source at Red Crescent water Pump under MODS Zone-6, Dhaka WASA.	Item	1	DPM	DWASA Own fund	SE	1.20	Plan Dates	1-Aug-25	16-Aug-25	28-Aug-25	10-Sep-25
41	PW32	Allocation for (as PPR-2008, Clause: 82/1) Emergency for breakdown maintenance work in different Zone under FM Division-1	Item	1	Force Account	DWASA Own fund	CE	3.00	Plan Dates				
Sub total:								445.20	Actual Dates				