

Package	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2025-26 (Taka in Lac)	Time Code for Process (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
33	Allocation for Emergency Procurement of works, ((DPM as PPR/2008, Clause 82/1 and 76/1(Ka)).Bulk allocation for Water Line maintenance, Emergency maintenance of water line under MODC Zone-1, Dhaka WASA	L.S	-	DPM/MRF O/LTM/DCP	MD/CE	Rev	50.00	50.00	Planned Dates Planned Days Actual Dates	0	14	14	7	7	28	70		
Sub. Total WR-04(B) Tk= 170.26																		
Sub-Total (WR-04(A) +WR-04(B)) 200.00																		
WR-05 Sewer Line Maintenance, Budget=128.89, Code=01-04-002																		
WR-05(A) Carried Over (Sewer Line)																		
1	Repairing & Raising of Manhole at Akshay Das Lane, Dinonath sen Road, SK Das Road, Rajni Chowdhury road, Satish Sarkar Road & Gendana New Road Area under MODS Zone-1, Dhaka WASA. Tender id: 1110757	No.	1	LTM (e-GP)	CE	Rev.	3.97	3.97	Planned Dates Planned Days Actual Dates						28	70	60	
2	Repairing & Raising of Manhole At Gendana, Shalish Sarkar Road, Rajoni Chowdhury Road and adjacent area Under MODS Zone-1, DWASA. Tender id: 1120519	No.	1	LTM (e-GP)	CE	Rev.	3.98	3.98	Planned Dates Planned Days Actual Dates	14/5/2025	29/5/2025	17/6/2025	23/07/25	15/07/25	-			
3	Construction of intermediate sewer manhole of existing sewer line at different area under Mods Zone-1, Dhaka WASA. (Lot-02).	No.	1	LTM (e-GP)	CE	Rev.	4.97	4.97	Planned Dates Planned Days Actual Dates	19/6/2025	03/07/25	14	7	7	28	70		
Sub. Total WR-05(B) Tk= 12.92																		
WR-05(B) For Works: To be done (Sewer Line)																		
1	Repairing & Raising of existing Manhole cover and installation of missing manhole cover at DMA-113 & DMA-117 Area under MODS Zone-1 Dhaka WASA.	L.S	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Planned Dates Planned Days Actual Dates	29/08/25	12/09/25	26/09/25	03/10/25	10/10/25	07/11/25	28	70	60
2	Repairing & Raising of existing Manhole cover and installation of missing manhole cover at DMA-108A & DMA-108B Area under MODS Zone-1 Dhaka WASA	L.S	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Planned Dates Planned Days Actual Dates	29/08/25	12/09/25	26/09/25	03/10/25	10/10/25	07/11/25	28	70	60
3	Repairing & Raising of existing Manhole cover and installation of missing manhole cover at DMA-115 & DMA-109B Area under MODS Zone-1 Dhaka WASA.	L.S	1	LTM	CE	Rev.	5.00	5.00	Planned Dates Planned Days Actual Dates	29/08/25	12/09/25	26/09/25	03/10/25	10/10/25	07/11/25	28	70	60
4	Repairing & Raising of existing Manhole cover and installation of missing manhole cover at DMA-109A & 114 Area under MODS Zone-1 Dhaka WASA	L.S	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Planned Dates Planned Days Actual Dates	29/08/25	12/09/25	26/09/25	03/10/25	10/10/25	07/11/25	28	70	60
5	Repairing & Raising of existing Manhole cover and installation of missing manhole cover at DMA-102 & DMA-103 Area under MODS Zone-1 Dhaka WASA.	L.S	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Planned Dates Planned Days Actual Dates	29/08/25	12/09/25	26/09/25	03/10/25	10/10/25	07/11/25	28	70	60