

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Fund	Est. Cost/Contract (Lac)	Time code for process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (in days)
1.13	Raising of different diameter sluice valve chamber at DMA-809 under MODS Zone-8 Dhaka WASA	Lot	1	e-GP LTM	SE	Revenue	2.98	Planned Dates Planned Days Actual Dates	14/08/2025 0 28/08/2025	28/08/2025 14 14	11/9/2025 14	18/09/2025 7	25/09/2025 7	16/10/2025 14	1/12/2025 60	116
1.14	Raising of different diameter sluice valve chamber at DMA-804 under MODS Zone-8, Dhaka WASA	Lot	1	e-GP LTM	CE	Revenue	4.96	Planned Dates Planned Days Actual Dates	14/08/2025 0 28/08/2025	28/08/2025 14 14	11/9/2025 14	18/09/2025 7	25/09/2025 7	16/10/2025 14	1/12/2025 60	116
1.15	Different diameter of Water line leakage detection and repairing at DMA-804 under MODS Zone-8 Dhaka WASA	Lot	1	e-GP LTM	CE	Revenue	4.98	Planned Dates Planned Days Actual Dates	14/08/2025 0 28/08/2025	28/08/2025 14 14	11/9/2025 14	18/09/2025 7	25/09/2025 7	16/10/2025 14	1/12/2025 60	116
1.16	Making & installation of washout line with related works at various pump Compound under MODS Zone-8, Dhaka WASA (Group-1)	Lot	1	e-GP LTM	CE	Revenue	4.95	Planned Dates Planned Days Actual Dates	14/08/2025 0 28/08/2025	28/08/2025 14 14	11/9/2025 14	18/09/2025 7	25/09/2025 7	16/10/2025 14	1/12/2025 60	116
1.17	Repair and Maintenance works of Different Diameter S/V, PRV, PSV, NRV & Bulk Water Meter in the water network at DMA-802, 808 under MODS Zone-8 Dhaka WASA	Lot	1	e-GP LTM	CE	Revenue	4.97	Planned Dates Planned Days Actual Dates	14/08/2025 0 28/08/2025	28/08/2025 14 14	11/9/2025 14	18/09/2025 7	25/09/2025 7	16/10/2025 14	1/12/2025 60	116
1.18	Making & supplying of M.S. stand for installing plastic water tank during the holy month of ramadan at MODS Zone-8 area, Dhaka	Lot	1	LTM	SE	Revenue	2.99	Planned Dates Planned Days Actual Dates	14/08/2025 0 28/08/2025	28/08/2025 14 14	11/9/2025 14	18/09/2025 7	25/09/2025 7	16/10/2025 14	1/12/2025 60	116
1.19	Identification & Raising of different diameter sluice valve chamber at DMA-801 Area under MODS Zone-8, Dhaka WASA	Lot	1	e-GP LTM	CE	Revenue	4.95	Planned Dates Planned Days Actual Dates	14/08/2025 0 28/08/2025	28/08/2025 14 14	11/9/2025 14	18/09/2025 7	25/09/2025 7	16/10/2025 14	1/12/2025 60	116
1.20	Cleaning & Raising of Air Release Valve, washout line, DMA Chamber and Bulk Meter Chamber at DMA-804, 811 under MODS Zone-8 Dhaka WASA	Lot	1	e-GP LTM	SE	Revenue	2.98	Planned Dates Planned Days Actual Dates	14/08/2025 0 28/08/2025	28/08/2025 14 14	11/9/2025 14	18/09/2025 7	25/09/2025 7	16/10/2025 14	1/12/2025 60	116
1.21	Repairing & Maintenance of delivery Main including washout line, Sluice valve and air release valve at different DTWs under MODS Zone-8, Dhaka WASA (Group-1)	Lot	1	LTM	SE	Revenue	2.98	Planned Dates Planned Days Actual Dates	14/08/2025 0 28/08/2025	28/08/2025 14 14	11/9/2025 14	18/09/2025 7	25/09/2025 7	16/10/2025 14	1/12/2025 60	116








