

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Fund	Est. Cost/ Contract Tk (Lac)	Time code for process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singning of Contract	Completion of Contract	Total Time (In days)
1.64	Inter-Connection & Lowering of Defferent dia water line at Kuril Area (DMA-802) under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.95	Planned Dates	2/9/2025	15/9/2025	29/09/2025	6/10/2025	13/10/2025	3/11/2025	2/1/2026	
								Planned Days	0	14	14	7	7	7	60	109
								Actual Dates								
1.65	Repair and Maintenance works of Different Diameter S/V, PRV, PSV, NRV & Bulk Water Meter in the water network at DMA-809, 810, 811 under MODS Zone-8,Dhaka WASA.	Lot	1	e-GP LTM	SE	Revenue	2.99	Planned Dates	2/9/2025	15/9/2025	29/09/2025	6/10/2025	13/10/2025	3/11/2025	2/1/2026	
								Planned Days	0	14	14	7	7	14	45	101
								Actual Dates								
1.66	Raising of different diameter sluice valve chamber at DMA-803 under MODS Zone-8. Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.98	Planned Dates	19/08/2025	2/9/2025	16/9/2025	23/09/2025	30/09/2025	21/10/2025	4/12/2025	
								Planned Days	0	14	14	7	7	14	60	116
								Actual Dates								
1.67	Repair and Maintenance works of IRP Plant at Baridhara-1water pump compound under MODS Zone-8, Dhaka WASA.	Lot	1	LTM	SE	Revenue	2.99	Planned Dates	19/08/2025	2/9/2025	16/9/2025	23/09/2025	30/09/2025	21/10/2025	4/12/2025	
								Planned Days	0	14	14	7	7	14	60	116
								Actual Dates								
1.68	Interconnection & leveling of 100 mm dia water line at Baitur Rahman Jame Masjid, Boatghat at DMA-804 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.98	Planned Dates	19/08/2025	2/9/2025	16/9/2025	23/09/2025	30/09/2025	21/10/2025	4/12/2025	
								Planned Days	0	14	14	7	7	14	60	116
								Actual Dates								
1.69	Physical services, imprest, cash advance & emergency repair, maintenance works, Road Cutting, Urgent and Unforeseen Services of MODS Zone-8, Dhaka WASA.	Lot		OTM/ LTM/ RFQ/ DPM	CE/ HOPE	Revenue	24.72	Planned Dates	As per requirement							
								Planned Days								
								Actual Dates								
	Sub-Total						284.72									
	Total (A+B)=						300.00									
2)	Computer Maintanance	Budget Code:-02-01-023						Allocated Budget: 2.00 lac								
2.1	Repairing, Maintenance & Servicing of different Desktop Computer, Printer, scanner at office of MODS Zone-8, Dhaka WASA.	Lot	1	DPM	SE	Revenue	2.00	Planned Dates	14/08/2025	28/08/2025	11/9/2025	18/09/2025	25/09/2025	16/10/2025	1/12/2025	
								Planned Days	0	14	14	7	7	14	30	86
								Actual Dates								
	Sub-Total						2.00									
3)	Fuel and Lubricant (Vehicles)	Budget Code:-01-02-013						Allocated Budget: 45.00 lacs								
3.1	Fuel and Lubricant (Vehicles)					Revenue	45.00	Planned Dates	As per requirement							
								Planned Days								
								Actual Dates								
	Sub Total=						45.00									







