



Package	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2025-26 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to completion of contract	19
1	WR-12(B) Work To be done (New Work)		2															
1	Repairing, Maintenance, Denting & Painting of 02 (Two) nos water bowser (Dhaka Metro Sha-11-2733 & Dhaka Metro Dha-11-0426) under MODS zone-01, Dhaka WASA.	Nos.	2	DPM	SE	Rev.	3.00	3.00	Planned Dates Planned Days		29/08/25 0	12/09/25 14	26/09/25 14	03/10/25 7	10/10/25 7	07/11/25 28	70	50
2	Repairing, Maintenance, Denting & Painting of Double Cabin Pick-Up Dhaka Metro Tha-11-7768 Under MODS Zone-1 Dhaka WASA.	No.	1	LTA DPM	CE	Rev.	4.00	4.00	Planned Dates Planned Days Actual Dates		29/08/25 0	12/09/25 14	26/09/25 14	03/10/25 7	10/10/25 7	07/11/25 28	70	60
3	Repair and Maintenance of 02 (Two) nos Tractor (Water Trolley) & DMA maintenance Vehicle Dhaka Metro Ma-11-7579 Under MODS Zone-1, Dhaka WASA	Nos.	3	LTA DPM	CE	Rev.	4.25	4.25	Planned Dates Planned Days Actual Dates		29/08/25 0	12/09/25 14	26/09/25 14	03/10/25 7	10/10/25 7	07/11/25 28	70	60
4	Repairing, Maintenance, Denting & Painting of 03 (Three) nos water bowser (Dha-11-0120, Dha-11-0114 & FUSOMitsubishi) under MODS zone-01, Dhaka WASA.	Nos.	3	DPM	SE	Rev.	3.00	3.00	Planned Dates Planned Days Actual Dates		29/08/25 0	12/09/25 14	26/09/25 14	03/10/25 7	10/10/25 7	07/11/25 28	70	60
5	Emergency maintenance of vehicles under MODS Zone-1, Dhaka WASA.	LS	-	DPM/ DCP	MOIC E	Rev.	0.50	0.50	Planned Dates Planned Days Actual Dates									
Sub-Total WR-11(B) Tk=									14.32									
Sub-Total (WR-11(A)+WR-11(B))									16.30									

Grand Total Sum (GR:WR) 529.40 495.50

 Sub-Assist Engr
MODS Zone-1
Dhaka WASA


 SDE/Asst Engr
MODS Zone-1
Dhaka WASA


 Executive Engr
MODS Zone-1
Dhaka WASA


মোঃ নিজামুর রহমান
উপ-সহকারী প্রকৌশলী
মডস জোন-১
ঢাকা ওয়াসা।


মোঃ মেহেদী হাসান
সহকারী প্রকৌশলী
মডস জোন-১
ঢাকা ওয়াসা।

মোঃ আনোয়ার হোসেন
নির্বাহী প্রকৌশলী
মডস জোন-১
ঢাকা ওয়াসা।

 Superintending Engr.
MODSC-1
Dhaka WASA

 Chief Engineer
Dhaka WASA

 Deputy Managing Director
(অতিরিক্ত পরিচালক)
মডস জোন-১
ঢাকা ওয়াসা।

 Managing Director
Dhaka WASA
মোঃ শাহজাহান মিয়া
অতিরিক্ত সচিব
স্বাক্ষরপত্র পরিচালক
ঢাকা ওয়াসা।