

Bid No.	Package No	Description of Procurement Packages	Unit	Quantity	Procurement Method & Type	Contract Approving	Source of Funds	Allocation Code	Estimated Cost (Taka in Lac)	Expenditure (Taka in Lac)	Time Code for Process	Advertise Prequal (If)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to completion of contract		
0	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
25	WRM25	Repairing & maintenance of leakage on different dia water line with supply of necessary fitting at DMA 509 & 510 under MODS Zone-5 Area, DWASA.	Nos	1	e-GP OTM	CE	Own.	01-04-001	5.00	4.50	Planned Dates Planned Days Actual Dates		15-Aug-2025 0	2-Sep-2025 18	16-Sep-2025 14	23-Sep-2025 7	30-Sep-2025 7	28-Oct-2025	-	27-Dec-2025 60	
26	WRM26	Repair Maintenance & Ancillary works of smart Hydrant at Gulshan-4 pump Compound under MODS Zone-5 Area DWASA, Dhaka	Nos	1	e-GP LTM	CE	Own.	01-04-001	5.00	5.00	Planned Dates Planned Days Actual Dates		15-Aug-2025 0	2-Sep-2025 18	16-Sep-2025 14	23-Sep-2025 7	30-Sep-2025 7	28-Oct-2025	-	27-Dec-2025 60	
27	WRM27	Free water Delivery by van during the holy month of Ramadan under MODS Zone-05 Area DWASA.	Nos	1	LTM	CE	Own.	01-04-001	5.00	5.00	Planned Dates Planned Days Actual Dates		15-Aug-2025 0	2-Sep-2025 18	16-Sep-2025 14	23-Sep-2025 7	30-Sep-2025 7	28-Oct-2025	-	27-Dec-2025 60	
28	WRM28	Lowering & Flushing of HDPE Pipe for DMA-508 area under MODS Zone-5 area DWASA.	Nos	1	LTM	CE	Own.	01-04-001	5.00	4.95	Planned Dates Planned Days Actual Dates		15-Aug-2025 0	2-Sep-2025 18	16-Sep-2025 14	23-Sep-2025 7	30-Sep-2025 7	28-Oct-2025	-	27-Dec-2025 60	
29	WRM29	Urgent Any Kind of Repairing, Maintenance Work Related to Waterline Network.	Nos	1	DPM/ RFO/ TA/ FA/ LTM/ OTM	MD/ AO	Own.	01-04-001	7.64	11.31	Planned Dates Planned Days Actual Dates										
Sub total=											130.00										
Maintenance of Sewer Line (01-04-002)											103.12										
Carried Over																					
30	SLM30	Repairing, Re-fixing & Raising of Manholes at DMA-510 Under MODS Zone-5, DWASA.	Nos	1	e-GP LTM	SE	Own	01-04-002	2.99	2.85	Planned Dates Planned Days Actual Dates		10-Aug-2025 0	31-Aug-2025 21	14-Sep-2025 14	21-Sep-2025 7	28-Sep-2025 7	28-Oct-2025	-	28-Nov-2025 30	
31	SLM31	Repairing, Re-fixing & Raising of manhole Cover at DMA-501 & DMA-502 under MODS Zone-5, DWASA	Nos	1	e-GP LTM	CE	Own	01-04-002	4.74	4.74	Planned Dates Planned Days Actual Dates										
New Work-Maintenance of Sewer Line (01-04-002)																					
32	SLM32	Supply of Borak Bamboo for making Bakhari to be used in Sewer Cleaning under MODS Zone-5 DWASA.	Nos	1	LTM	CE	Own	01-04-002	4.00	4.00	Planned Dates Planned Days Actual Dates		10-Aug-2025 0	31-Aug-2025 21	14-Sep-2025 14	21-Sep-2025 7	28-Sep-2025 7	28-Oct-2025	-	28-Nov-2025 30	







