

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Allocation for the year 2025-26 (tk in lakh)	Time Code for Process	Advertise Prequal	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
48	Painting with ancillary repair works of Uttara 9/1 water pump staff's quarter (Sugandha) compound, Dhaka WASA.	Nos	1	e-GP (LTM)	CE	Rev.	5.00	Planned Dates		10/28/2025	11/11/2025	11/25/2025	12/2/2025	12/9/2025	12/30/2025	1/29/2026	
								Planned Days		0	14	14	7	7	21	30	93
								Actual Dates									
49	Repair and maintenance works of officers quarter (Unit-B1) at Asadgate avenue officers apartment, Dhaka WASA.	Nos	1	e-GP (LTM)	SE	Rev.	3.00	Planned Dates		11/2/2025	11/16/2025	11/30/2025	12/7/2025	12/14/2025	1/4/2026	2/3/2026	
								Planned Days		0	14	14	7	7	21	30	93
								Actual Dates									
50	Repair & maintenance works of IG gate staff quarter & Faridabad staff quarter compound, Dhaka WASA.	Nos	2	e-GP (LTM)	CE	Rev.	5.00	Planned Dates		10/12/2025	10/26/2025	11/9/2025	11/16/2025	11/23/2025	12/14/2025	1/13/2026	
								Planned Days		0	14	14	7	7	21	30	93
								Actual Dates									
51	Repair & maintenance works of Segunbagicha Tin-Shed Staffs quarter (Unit:102) Compound, Dhaka WASA.	Nos	1	e-GP (LTM)	CE	Rev.	5.00	Planned Dates		10/20/2025	11/3/2025	11/17/2025	11/24/2025	12/1/2025	12/22/2025	1/21/2026	
								Planned Days		0	14	14	7	7	21	30	93
								Actual Dates									
52	Repair & maintenance works of Shampur Balur math staff quarter compound, Dhaka WASA.	Nos	1	e-GP (LTM)	CE	Rev.	5.00	Planned Dates		10/28/2025	11/11/2025	11/25/2025	12/2/2025	12/9/2025	12/30/2025	1/29/2026	
								Planned Days		0	14	14	7	7	21	30	93
								Actual Dates									
53	Yearly two times cleaning of overhead tank & underground reservoir of different Officer's & staff's quarter compound (Zone-1,6,7,9), Dhaka WASA.	Nos	10	76/1 (Ta)	SE	Rev.	3.00	Planned Dates		11/2/2025	11/16/2025	11/30/2025	12/7/2025	12/14/2025	1/4/2026	2/3/2026	
								Planned Days		0	14	14	7	7	21	30	93
								Actual Dates									
54	Repair and maintenance works of Rajarbag staff's quarter Compound, Dhaka WASA.	Nos	36	(LTM)	DMD	Rev.	7.00	Planned Dates		10/12/2025	10/26/2025	11/9/2025	11/16/2025	11/23/2025	12/14/2025	1/13/2026	
								Planned Days		0	14	14	7	7	21	30	93
								Actual Dates									
55	Repair & maintenance works of Uttara 9/1 staff's quarter (Unit 602 & 504) compound, Dhaka WASA.	Nos	2	e-GP (LTM)	CE	Rev.	5.00	Planned Dates		10/20/2025	11/3/2025	11/17/2025	11/24/2025	12/1/2025	12/22/2025	1/21/2026	
								Planned Days		0	14	14	7	7	21	30	93
								Actual Dates									
56	Repair & maintenance works at Rampura TV road staff quarter & Banagram staff quarter Compound, Dhaka WASA.	Nos	2	e-GP (LTM)	CE	Rev.	5.00	Planned Dates		10/28/2025	11/11/2025	11/25/2025	12/2/2025	12/9/2025	12/30/2025	1/29/2026	
								Planned Days		0	14	14	7	7	21	30	93
								Actual Dates									
57	Repair and maintenance works of Eskaton officer's quarter (unit: 101) & Segunbagicha staff quarter Compound, Dhaka WASA.	Nos	2	e-GP (LTM)	CE	Rev.	5.00	Planned Dates		11/2/2025	11/16/2025	11/30/2025	12/7/2025	12/14/2025	1/4/2026	2/3/2026	
								Planned Days		0	14	14	7	7	21	30	93
								Actual Dates									
58	Purchase of Certrifugal water pump for different officers & staff quarters compound of Dhaka WASA.	Nos	5	DPM	CE	Rev.	5.00	Planned Dates		10/12/2025	10/26/2025	11/9/2025	11/16/2025	11/23/2025	12/14/2025	1/13/2026	
								Planned Days		0	14	14	7	7	21	30	93
								Actual Dates									

04.08.2025

মোহাম্মদ হুমায়ুন ইসলাম
উপ-সহকারী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা

৪/৮/২০
রাজিয়া সুলতানা
উপ-সহকারী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

০৪.০৮.২৫
রাহাত উন ন.
উপ-সহকারী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

০৪/০৮/২০
মুজা সাহা
নিবাহী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

০৪/০৮/২৫
মোহাম্মদ হুমায়ুন কবীর
উপ-সহকারী প্রকৌশলী
এস.এম.ডব্লিউ.সি সার্কেল
ঢাকা ওয়াসা।

০৪/০৮/২৫
মোহাম্মদ হুমায়ুন কবীর
উপ-সহকারী প্রকৌশলী
এস.এম.ডব্লিউ.সি সার্কেল
ঢাকা ওয়াসা।

০৪/০৮/২৫
মোহাম্মদ হুমায়ুন কবীর
উপ-সহকারী প্রকৌশলী
এস.এম.ডব্লিউ.সি সার্কেল
ঢাকা ওয়াসা।