

Package	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2025-26 (Taka in Lac)	Time Code for Process	Advertise Prequal (If Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
11	Repairing & Maintenance of different diameter sluice valve in the water line network at DMA-109A & DMA-109B & DMA-103 Area Under MOOS Zone-01, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Planned Dates		13/09/25	27/09/25	11/10/25	18/10/25	25/10/25	22/11/25	70	60
12	Different diameter water line leakage detection & repairing at DMA-109A & DMA-109B & DMA-103 area Under MOOS Zone-01, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Actual Dates		13/09/25	27/09/25	11/10/25	18/10/25	25/10/25	22/11/25	70	60
13	Locating, raising & cleaning of Air release valve, washout line, inter DMA chamber, Bulk water meter chamber of DMA-101, DMA-115 & DMA-105 Area Under MOOS Zone-01, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Planned Dates		13/09/25	27/09/25	11/10/25	18/10/25	25/10/25	22/11/25	70	60
14	Locating, Raising of Different diameter sluice valve chamber & surface box of DMA-101, DMA-115 & DMA-105 Area Under MOOS Zone-01, Dhaka WASA.	Lot	1	LTM	CE	Rev.	5.00	5.00	Planned Dates		13/09/25	27/09/25	11/10/25	18/10/25	25/10/25	22/11/25	70	60
15	Repairing & Maintenance of different diameter sluice valve in the water line network at DMA-101, DMA-115 & DMA-105 Area Under MOOS Zone-01, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Actual Dates		13/09/25	27/09/25	11/10/25	18/10/25	25/10/25	22/11/25	70	60
16	Different diameter water line leakage detection & repairing at DMA-101, DMA-115 & DMA-105 area Under MOOS Zone-01, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Planned Dates		13/08/25	27/08/25	10/09/25	17/09/25	24/09/25	22/10/25	70	60
17	Locating, raising & cleaning of Air release valve, washout line, inter DMA chamber, Bulk water meter chamber of DMA-110, DMA-119 & DMA-104 Area Under MOOS Zone-01, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Actual Dates		13/09/25	27/09/25	11/10/25	18/10/25	25/10/25	22/11/25	70	60
18	Locating, Raising of Different diameter sluice valve chamber & surface box of DMA-110, DMA-119 & DMA-104 Area Under MOOS Zone-01, Dhaka WASA.	Lot	1	LTM	CE	Rev.	5.00	5.00	Planned Dates		13/09/25	27/09/25	11/10/25	18/10/25	25/10/25	22/11/25	70	60
19	Repairing & Maintenance of different diameter sluice valve in the water line network at DMA-110, DMA-119 & DMA-104 Area Under MOOS Zone-01, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Actual Dates		13/09/25	27/09/25	11/10/25	18/10/25	25/10/25	22/11/25	70	60
20	Different diameter water line leakage detection & repairing at DMA-110, DMA-119 & DMA-104 area Under MOOS Zone-01, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Planned Dates		13/09/25	27/09/25	11/10/25	18/10/25	25/10/25	22/11/25	70	60
21	Locating, raising & cleaning of Air release valve, washout line, inter DMA chamber, Bulk water meter chamber of DMA-102, DMA-106 & DMA-112 Area Under MOOS Zone-01, Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Rev.	5.00	5.00	Actual Dates		13/09/25	27/09/25	11/10/25	18/10/25	25/10/25	22/11/25	70	60




