

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Est. Cost/Contract amount in Tk (lakh)	Time Code for Process	Advertise Prequal (if)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
11	Leakage detection and repair-maintenance of water line under DMA-911A under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	CE	Rev.	5.00	Planned Dates Planned Days	1/10/2025 0	15/10/25 15	22/10/25 7	24/10/25 2	26/10/25 2	26/10/25 2	9/11/2025 14	8/12/26 60	60
12	Leakage detection and repair-maintenance of water line under DMA-911B under MODS Zone-9, Dhaka WASA	Nr	1	LTM	CE	Rev.	5.00	Planned Dates Planned Days	1/10/2025 0	15/10/25 15	22/10/25 7	24/10/25 2	26/10/25 2	26/10/25 2	9/11/2025 14	8/12/26 60	60
13	Leakage detection and repair-maintenance of water line under DMA-912 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	CE	Rev.	5.00	Planned Dates Planned Days	1/10/2025 0	15/10/25 15	22/10/25 7	24/10/25 2	26/10/25 2	26/10/25 2	9/11/2025 14	8/12/26 60	60
14	Leakage detection and repair-maintenance of water line under DMA-913A and 913B area under MODS Zone-9, Dhaka WASA	Nr	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates Planned Days	1/10/2025 0	15/10/25 15	22/10/25 7	24/10/25 2	26/10/25 2	26/10/25 2	9/11/2025 14	8/12/26 60	60
15	Leakage detection and repair-maintenance of water line under DMA-914 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	Planned Dates Planned Days	1/10/2025 0	15/10/25 15	22/10/25 7	24/10/25 2	26/10/25 2	26/10/25 2	9/11/2025 14	8/12/26 60	60
16	Leakage detection and repair-maintenance of water line under DMA-915 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	SE	Rev.	3.00	Planned Dates Planned Days	1/10/2025 0	15/10/25 15	22/10/25 7	24/10/25 2	26/10/25 2	26/10/25 2	9/11/2025 14	8/12/26 60	60
17	Repair and maintenance of leakage and removal of polluted water at Kambar- Kamla Main Rd, NUB Rd, Ashiyon City Rd, Noddapara Rd, Ideal Tower Rd, Al- Arala Bank Rd area under MODS Zone-9 Dhaka WASA.	Nr	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates Planned Days	1/11/2025 0	15/11/25 15	22/11/25 7	24/11/25 2	26/11/25 2	26/11/25 2	9/12/2025 14	8/2/2026 60	60
18	Repair maintenance work of water line leakage and removal of polluted water at Holiyan Noddapara area (Non DMA) under MODS Zone-9, Dhaka WASA.	Nr	1	LTM	SE	Rev.	3.00	Planned Dates Planned Days	1/11/2025 0	15/11/25 15	22/11/25 7	24/11/25 2	26/11/25 2	26/11/25 2	9/12/2025 14	8/2/2026 60	60
19	Repair and maintenance of leakage and removal of polluted water at Ustakhan Shahi Masjid, Shapla Society, Kanbari, Balurmath area under MODS Zone-9 Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	Planned Dates Planned Days	1/11/2025 0	15/11/25 15	22/11/25 7	24/11/25 2	26/11/25 2	26/11/25 2	9/12/2025 14	8/2/2026 60	60
20	Installation and repair maintenance of various dia sluice valve at DMA-905, DMA-906, DMA-908 and DMA-912 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	CE	Rev.	5.00	Planned Dates Planned Days	1/11/2025 0	15/11/25 15	22/11/25 7	24/11/25 2	26/11/25 2	26/11/25 2	9/12/2025 14	8/2/2026 60	60
21	Maintenance operation and raising of SV chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-901 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM	CE	Rev.	5.00	Planned Dates Planned Days	1/11/2025 0	15/11/25 15	22/11/25 7	24/11/25 2	26/11/25 2	26/11/25 2	9/12/2025 14	8/2/2026 60	60

04.08.25
Md. Nazmul Hussain
Assistant Engineer
MODS Zone-9
Dhaka WASA

04.08.25
Md. Nazmul Hussain
Assistant Engineer
MODS Zone-9
Dhaka WASA

04.08.25
Md. Nazmul Hussain
Assistant Engineer
MODS Zone-9
Dhaka WASA

04.08.25
Md. Nazmul Hussain
Assistant Engineer
MODS Zone-9
Dhaka WASA

04.08.25
Md. Nazmul Hussain
Assistant Engineer
MODS Zone-9
Dhaka WASA

04.08.25
Md. Nazmul Hussain
Assistant Engineer
MODS Zone-9
Dhaka WASA

04.08.25
Md. Nazmul Hussain
Assistant Engineer
MODS Zone-9
Dhaka WASA

04.08.25
Md. Nazmul Hussain
Assistant Engineer
MODS Zone-9
Dhaka WASA