

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/contract Approving Authority	Source of Fund	Est. Cost/Contract Tk (Lac)	Time code for process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (In days)
								Planned Dates	14/08/2025	28/08/2025	11/9/2025	18/09/2025	25/09/2025	16/10/2025	1/12/2025	
1.22	Raising of different diameter sluice valve chamber at DMA-805 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.95	Planned Dates	0	14	14	7	7	14	90	146
								Planned Dates								
								Actual Dates								
1.23	Making & installation of washout line with related works at various pump Compound under MODS Zone-8, Dhaka WASA. (Group-2)	Lot	1	e-GP LTM	CE	Revenue	4.98	Planned Dates	14/08/2025	28/08/2025	11/9/2025	18/09/2025	25/09/2025	16/10/2025	1/12/2025	116
								Planned Dates	0	14	14	7	7	14	60	
								Actual Dates								
1.24	Identification & Raising of different diameter sluice valve chamber at DMA-808 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.95	Planned Dates	14/08/2025	28/08/2025	11/9/2025	18/09/2025	25/09/2025	16/10/2025	1/12/2025	116
								Planned Dates	0	14	14	7	7	14	60	
								Actual Dates								
1.25	Interconnection of 200 mm dia water line at Aftab nagar block-L, Road no-2, Sector-2, DMA-806 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.98	Planned Dates	14/08/2025	28/08/2025	11/9/2025	18/09/2025	25/09/2025	16/10/2025	1/12/2025	101
								Planned Dates	0	14	14	7	7	14	45	
								Actual Dates								
1.26	Repair and Maintenance works of Different Diameter SV, PRV, PSV, NRV & Bulk Water Meter in the water network at DMA-804 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.95	Planned Dates	14/08/2025	28/08/2025	11/9/2025	18/09/2025	25/09/2025	16/10/2025	1/12/2025	116
								Planned Dates	0	14	14	7	7	14	60	
								Actual Dates								
1.27	Different diameter of Water line leakage detection and repairing at DMA-807 under MODS Zone-8, Dhaka WASA.	Lot	1	RFQ	CE	Revenue	4.98	Planned Dates	14/08/2025	28/08/2025	11/9/2025	18/09/2025	25/09/2025	16/10/2025	1/12/2025	116
								Planned Dates	0	14	14	7	7	14	60	
								Actual Dates								
1.28	Different diameter of Water line leakage detection and repairing at DMA-806 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.95	Planned Dates	14/08/2025	28/08/2025	11/9/2025	18/09/2025	25/09/2025	16/10/2025	1/12/2025	116
								Planned Dates	0	14	14	7	7	14	60	
								Actual Dates								
1.29	Repairing of different diameter Water line leakage, removal of polluted water and Cleaning of water network at DMA-801 under MODS Zone-8 Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	5.00	Planned Dates	14/08/2025	28/08/2025	11/9/2025	18/09/2025	25/09/2025	16/10/2025	1/12/2025	116
								Planned Dates	0	14	14	7	7	14	60	
								Actual Dates								
1.30	Cleaning & Raising of Air Release Valve, washout line, DMA Chamber and Bulk Meter Chamber at DMA-802 & DMA-808 under MODS Zone-8 Dhaka WASA.	Lot	1	e-GP LTM	SE	Revenue	2.98	Planned Dates	14/08/2025	28/08/2025	11/9/2025	18/09/2025	25/09/2025	16/10/2025	1/12/2025	116
								Planned Dates	0	14	14	7	7	14	60	
								Actual Dates								

[Handwritten signature]



[Handwritten signature]