

Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Estimate /Contract Approving Authority	Source of Funds	Estimate/Contract Cost in Lakh Taka	Time Code for Process	Advise Prequal (if Applicable)	Advise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
14.5	Repairing and Maintenance of Pump house, Approach Road, Boundary wall at Matuail New Town, Momenbagh, Shahjalal Road etc. water pump under MODS Zone-7, Dhaka WASA.	No.	1	LTM eGP	SE	GOB (Rev.)	3.00	Planned Dates Planned Days Actual Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
14.6	Repair & maintenance of Jatrabari-2 pump house and ancillary works under MODS Zone-7, Dhaka WASA.	No.	1	LTM eGP	SE	GOB (Rev.)	3.00	Planned Dates Planned Days Actual Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
14.7	Repairing and maintenance of pump house, grill and gate and sand filling at Nayanagar and Mirrhabari water pump under MODS Zone-7, Dhaka WASA.	No.	1	LTM eGP	SE	GOB (Rev.)	3.00	Planned Dates Planned Days Actual Dates		01-08-23	16-08-23	31-08-23	07-09-23	15-09-23	16-10-23		15-11-23
14.8	For Emergency Works Procurement by direct cash purchase as per PPR-2008, Clause-81(1) and direct contracting (Physical Services) as per PPR-2008, Clause-76(1)(Ta) (Suddenly emergency requirement of Pump house repairing works, Physical service, Pump house maintenance, Sluice Valve & Valve chamber maintenance, Delivery water line maintenance etc.).																
15	For Maintenance of Boundary wall (Code 01-04-005) Carried Over																
15.1	Rising, Repair & maintenance of boundary wall at Kutubkhali-2, Merajagar-1, Merajagar-2 and Merajagar-3 water pump under MODS Zone-7, Dhaka WASA (TID-772663) (APP Work no-B-15.2 of Fiscal year 2022-23)	No.	1	LTM eGP	SE	GOB (Rev.)	2.84	Planned Dates Planned Days Actual Dates		01-08-22	16-08-22	31-08-22	07-09-22	15-09-22	16-10-22		15-11-22
15.2	Rising, Repairing and Maintenance of boundary wall at Nurpur water pump under MODS Zone-7, Dhaka WASA.	No.	1	DPM	SE	GOB (Rev.)	1.00	Planned Dates Planned Days Actual Dates									
15.2	Rising, Repair & maintenance of boundary wall of Moddho Mohammadbagh pump house under MODS Zone-7, Dhaka WASA.	No.	1	DPM	SE	GOB (Rev.)	1.00	Planned Dates Planned Days Actual Dates									

As per requirement

Allocation :

9.61 Lac Taka

[Handwritten signatures and initials]