

MODS Zone-1

MODS Zone-1																			
Package No	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate Approving	Source of Funds	Estimated Cost (Taka in Lac)	Allocation of Year 2023-24 (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of contract	
1	P2-	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
13	Repairing & Maintenance of Leakage water Line at Bibir Baghicha Gate no.01.02.03.04, Kazlarper school road and all Kazlarper Area Under MODS Zone-01, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates		22/08/23	06/09/23	20/09/23	27/09/23	04/10/23	01/11/23		01/01/24	
14	Allocation for Emergency Procurement of works, ((DPM as PPR/2008, clause 82/1 and 76/1(Ka)).Bulk allocation for sludge de-watering pump, Emergency maintenance of water line under MODS Zone-1, Dhaka WASA.	L.S	-	DPM/RF Q/LTM/ DCP	MD/ DM D/C E	Rev.	92.73	92.73	Planned Dates		0	15	14	7	7	28	-	61	

Sewer Line Maintenance

Q1	Carried Over (Sewer Line)																												
1	Repairing and Raising of Manhole at Motijheel, Motijheel C/A, Motijheel Dilkusha, Motijheel Dilkusha C/A, Toynabee Circular Road, Hatkhola Road Area Under MODS Zone-1,										No.	1	LTM (e-GP)	SE	Rev.	2.37	2.37	Planned Dates											
																		Planned Days	0	15	14	7	7	28	71				
																		Actual Dates											
2	Repairing and Raising of Manhole at Lalkuthi, Forashgonj, B K Das Road, RM Das Road, Area Under MODS Zone-1 Dhaka WASA.										No.	1	LTM (e-GP)	SE	Rev.	2.35	2.35	Planned Dates											
																		Planned Days	0	15	14	7	7	28	71				
																		Actual Dates											
										Sub. Total Q1 Tk=										4.72									

For Works: To be done (Sewer Line)

1	Repairing and Raising of Manhole at Motijheel, Motijheel C/A, Motijheel Dilkusha, Toynbee Circular Road, Hatkhola Road Area Under Mods Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates	11/08/23	26/08/23	09/09/23	16/09/23	23/09/23	21/10/23	20/12/23
									Planned Days	0	15	14	7	7	28	71
									Actual Dates							
2	Repairing and Raising of Manhole at R/K Mission Road, Gopibag, K/M Das Lane, Koralitola, Doyagonj, Sharnibag Area Under Mods Zorre-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.25	3.25	Planned Dates	11/08/23	26/08/23	09/09/23	16/09/23	23/09/23	21/10/23	20/12/23
									Planned Days	0	15	14	7	7	28	71
									Actual Dates							
3	Repairing and Raising of Manhole at Kobi Jashim Uddin Road, South Kamlapur, North Kamalapur, Infront of Bangladesh Bank Area Under Mods Zone-1, Dhaka WASA.	No.	1	LTM (e-GP)	CE	Rev.	3.80	3.80	Planned Dates	12/08/23	27/08/23	10/09/23	17/09/23	24/09/23	22/10/23	22/12/23
									Planned Days	0	15	14	7	7	28	71
									Actual Dates							61
4	Repairing and Raising of Manhole at Laikuthi, Forashgonj, B K Das Road, RM Das Road, Hazi Abdur Roufe Road. Reshikash das Road. Tonuganj lane & Shirish Das Lane Area Under MODS Zone-1 Dhaka WASA	No.	1	LTM (e-GP)	CE	Rev.	3.70	3.70	Planned Dates	13/08/23	28/08/23	11/09/23	18/09/23	25/09/23	23/10/23	24/12/23
									Planned Days	0	15	14	7	7	28	71
									Actual Dates							
5	Repairing & Raising of Manhole at Distillery Road, Akshay Das Lane. Dimmath sen Road, SK Das Road, Rajni Chowdhury road, Satish Sarkar Road & Saratgupa Road Area Under MODS Zone-1 Dhaka WASA	No.	1	LTM (e-GP)	CE	Rev.	3.50	3.50	Planned Dates	11/08/23	26/08/23	09/09/23	16/09/23	23/09/23	21/10/23	20/12/23
									Planned Days	0	15	14	7	7	28	71
									Actual Dates							