

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Fund	Est. Cost/Contract (Lac)	Time code for process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (In days)
19.4	Repair, Maintenance of Boundary Wall and Main gate with barbed wire at Bardhara-2 water Pump Compound under MODS Zone-8, haka WASA.	Nos	1	e-GP LTM	CE	Revenue	2.98	Planned Dates Planned Days Actual Dates	20/09/2025 0 14	10/10/2025 14	24/10/2025 14	31/10/2025 7	7/11/2025 7	28/11/2025 14	27/01/2026 45	101
19.5	Repair, Maintenance of Boundary Wall, Compound Development, Sand Filling work at West Padardia & GM Bari water pump Compound under MODS Zone-8, Dhaka WASA.	Nos	2	e-GP LTM	CE	Revenue	4.95	Planned Dates Planned Days Actual Dates	20/09/2025 0 14	10/10/2025 14	24/10/2025 14	31/10/2025 7	7/11/2025 7	28/11/2025 14	27/01/2026 45	101
19.6	Repair, Maintenance of Boundary Wall, Compound Development, Sand Filling work at Nurachala-1 water pump Compound under MODS Zone-8, Dhaka WASA.	Nos	1	e-GP LTM	SE	Revenue	2.97	Planned Dates Planned Days Actual Dates	20/09/2025 0 14	10/10/2025 14	24/10/2025 14	31/10/2025 7	7/11/2025 7	28/11/2025 14	27/01/2026 45	101
19.7	Repair & Maintenance of Boundary Wall at Nodda and Kalachadpur-1 water Pump Compound under MODS Zone-8, Dhaka WASA	Nos	2	e-GP LTM	CE	Revenue	4.96	Planned Dates Planned Days Actual Dates	20/09/2025 0 14	10/10/2025 14	24/10/2025 14	31/10/2025 7	7/11/2025 7	28/11/2025 14	27/01/2026 45	101
19.8	Repair & Maintenance of Boundary Wall at Kuratoli & Jagannathpur water Pump Compound at DMA-808 under MODS Zone-8, Dhaka WASA	Nos	2	e-GP LTM	CE	Revenue	4.95	Planned Dates Planned Days Actual Dates	20/09/2025 0 14	10/10/2025 14	24/10/2025 14	31/10/2025 7	7/11/2025 7	28/11/2025 14	27/01/2026 45	101
19.9	Repair & Maintenance of Boundary Wall and Fitting barbed wire at Bashudhara-1 & Bashudhara-7 water Pump Compound under MODS Zone-8, Dhaka WASA.	Nos	2	e-GP LTM	CE	Revenue	4.92	Planned Dates Planned Days Actual Dates	20/09/2025 0 14	10/10/2025 14	24/10/2025 14	31/10/2025 7	7/11/2025 7	28/11/2025 14	27/01/2026 45	101
19.10	Repair, Maintenance of Boundary Wall and raising Main gate at Bardhara DOHS-2 water Pump Compound under MODS Zone-8, haka WASA.	Nos	1	e-GP LTM	CE	Revenue	4.95	Planned Dates Planned Days Actual Dates	20/09/2025 0 14	10/10/2025 14	24/10/2025 14	31/10/2025 7	7/11/2025 7	28/11/2025 14	27/01/2026 30	101




