

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Allocation for the year 2023-24 (tk)	Time Code for Process	Advertise Prequal	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)	
33	Emergency maintenance works/Goods and Procurement by direct cash purchase as per PPR-2008, Clause-81(1) and direct contracting (Physical Services) as per PPR-2008, Clause-76(1)(a) (Sudden emergency equipments and Repairing works, Physical service, Water line maintenance)	-	-	OTM/ LTM /DPM	MD/ CE	Rev.	54.34	Planned Dates		As per requirement								
								Planned Days										
								Actual Dates										
Sub-Total (D)							167.39											
E	Office Maintenance (02-01-012)																	
	Works To be done																	
34	Painting with ancillary maintenance works of CM Division WASA Bhaban.	Nos	1	DPM	CE	Rev.	4.50	Planned Dates		9/13/2023	9/27/2023	10/11/2023	10/18/2023	10/25/2023	11/15/2023	12/15/2023		
								Planned Days		0	14	14	7	7	21	30	93	
								Actual Dates										
Sub-Total (E)							4.50											
F	Maintenance of Residential Building (01-04-006)																	
	Works To be done																	
35	Yearly Servicing & Maintenance work of 01 (one) nos Lift at Dhanmondi officer's quarter (Building- Purbasha).	Nos	1	76/1 (Ta)	SE	Rev.	1.08	Planned Dates		9/13/2023	9/27/2023	10/11/2023	10/18/2023	10/25/2023	11/15/2023	12/15/2023		
								Planned Days		0	14	14	7	7	21	30	93	
								Actual Dates										
36	Yearly servicing & maintenance work of 02(Two) nos lift at Asadgate officer's quarter (Building-Padma & Meghna).	Nos	2	76/1 (Ta)	SE	Rev.	2.16	Planned Dates		9/13/2023	9/27/2023	10/11/2023	10/18/2023	10/25/2023	11/15/2023	12/15/2023		
								Planned Days		0	14	14	7	7	21	30	93	
								Actual Dates										
37	Repair and maintenance work of Dhanmondi nayeb road WASA compound staff quarter (01 Unit) Dhaka WASA.	Nos	1	e-GP (LTM)	CE	Rev.	4.50	Planned Dates		9/13/2023	9/27/2023	10/11/2023	10/18/2023	10/25/2023	11/15/2023	12/15/2023		
								Planned Days		0	14	14	7	7	21	30	93	
								Actual Dates										
38	Repair and maintenance work of Sukrabad bikol pump house staff quarter, Dhaka WASA.	Nos	1	e-GP (LTM)	CE	Rev.	4.50	Planned Dates		9/13/2023	9/27/2023	10/11/2023	10/18/2023	10/25/2023	11/15/2023	12/15/2023		
								Planned Days		0	14	14	7	7	21	30	93	
								Actual Dates										
39	Supply and Installation of Spare Parts for the passenger lift of Dhanmondi Officers' Quarter (Building -Purbasha), Dhaka WASA	Nos	1	DPM	CE	Rev.	5.00	Planned Dates		9/13/2023	9/27/2023	10/11/2023	10/18/2023	10/25/2023	11/15/2023	12/15/2023		
								Planned Days		0	14	14	7	7	21	30	93	
								Actual Dates										

2023
জুল ইসলাম
প্রকৌশলী
বিভাগ

11.07.23
রাহাত উন নবী
সহকারী প্রকৌশলী
সি এম বিভাগ

11.07.23
মোঃ আরমান হুইয়া
উপ-বিভাগীয় প্রকৌশলী
সি এম বিভাগ

11.07.23
মুজা সাদা
নির্বাহী প্রকৌশলী
সিএম বিভাগ

11.07.23
মোঃ ইকবাল হোসেন মন্ডল
উপ-বিভাগীয় প্রকৌশলী (চা মাঃ)
এস.এম.জিউ, সি সার্কেল,
ঢাকা ওয়াশা।

মোঃ কামরুল হাসান
প্রধান প্রকৌশলী
ঢাকা ওয়াশা।

উপ-বিভাগীয় প্রকৌশলী (চা মাঃ)
(প্রতিরীতি দায়িত্ব)
ঢাকা ওয়াশা।

সাকিঃ তাকসিম এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াশা।