


Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estd. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of contract
220		Fuel (Generator)				Rev		10.00	Planned Dates							
221		Cash Advance for direct cash purchase (Rule 81(1)) ((Budget head - Entertainment)				Rev	CE	3.00	Planned Dates							
222		Cash Advance for direct cash purchase (Canteen subsidiary, Third Party Testing, Canteen Gas) ((Budget head - Water Quality Testing Costs, Medical Expense and Water & Sewage Treatment Plant (O&M))				Rev	MD	32.00	Planned Dates							
223		Urgent and unforeseen Goods/Works (OTM, LTM, DPM) for Operation & Maintenance of PWTP. ((Budget head - Water & Sewage Treatment Plant (O&M))	OTM/ LTM/ DPM			Rev	SE/ CE/ DMD/ MD	17.98	Planned Dates							0.00
Sub Total (B):								3162.37								
Total (A+B)								4972.28								



04.04.24
Sub-Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA



04.04.24
Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA


04.04.24
Executive Engineer
Padma Water Treatment Plant
Dhaka WASA


04.04.24
Superintending Engineer
W&S Treatment Plant Circle
Dhaka WASA


04.04.24
Chief Engineer
Dhaka WASA


04.04.24
Deputy Managing Director (O&M)
Dhaka WASA


04.04.24
Managing Director
Dhaka WASA

প্রকৌঃ তাকসিম এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।