

Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estd. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of Contract
176	APP/23-24/W/45	Plaster repairing & painting of administrative building 1st & 2nd floor inside.	OTM e-GP	lot	1	Rev	CE	5.00	Planned Dates 25-Aug-23 Planned Days 0	15-Sep-23 21	22-Sep-23 7	29-Sep-23 7	29-Sep-23 7	6-Oct-23 7	20-Oct-23 14	31-Oct-23 67
177	APP/23-24/W/46	Plaster repairing & painting of administrative building outside.	OTM e-GP	lot	1	Rev	CE	5.00	Planned Dates 25-Aug-23 Planned Days 0	15-Sep-23 21	22-Sep-23 7	29-Sep-23 7	29-Sep-23 7	6-Oct-23 7	20-Oct-23 14	31-Oct-23 67
								245.00	Planned Dates 26-Aug-22 Planned Days 0	16-Sep-22 21	23-Sep-22 7	30-Sep-22 7	30-Sep-22 7	7-Oct-22 7	21-Oct-22 14	1-Nov-22 67
178		Internet connection fee for PWTP.	DPM	lot	1	Rev	MD	12.10	Planned Dates Actual Dates							
179		Imprest				Rev		4.00	Planned Dates Actual Dates							
180		Mobile Bill				Rev		3.69	Planned Dates Actual Dates							
181		Oil & Fuel (Vehicle)				Rev		9.87	Planned Dates Actual Dates							
182		Fuel (Generator)				Rev		12.97	Planned Dates Actual Dates							
183		Cash Advance for direct cash purchase (Rule 81(1))				Rev	CE	6.00	Planned Dates Actual Dates							
184		Cash Advance for direct cash purchase (Canteen subsidiary, Third Party Testing, Canteen Gas)				Rev	MD	50.00	Planned Dates Actual Dates							
185		Urgent and unforeseen Goods/Works (OTM, LTM, DPM) for Operation & Maintenance of PWTP.	OTM/ LTM/ DPM			Rev	SE/ CE/ DMD/ MD	439.08	Planned Dates Actual Dates							0.00
Sub Total (B):									2855.91							
Total (A+B)									4796.12							

12.07.23

Sub-Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA

12.07.23

Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA

12.07.23

Executive Engineer
Padma Water Treatment Plant
Dhaka WASA

12.07.23

Superintending Engineer
W&S Treatment Plant Circle
Dhaka WASA

12.07.23

Chief Engineer
Dhaka WASA

12.07.23

Deputy Managing Director (Ops)
Dhaka WASA

12.07.23

Managing Director
Dhaka WASA

প্রকৌঃ তাকসিম এ খান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।

উপ-ব্যবস্থাপনা পরিচালক (ও ওএ এস)
(অতিরিক্ত দায়িত্ব)
ঢাকা ওয়াসা।