

Sl. No.	Package No	Description of Procurement Package	Procurement Method	Unit	Quantity	Source of Fund	Approving Authority	Estd. Cost (BDT in Lakh)	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval of Tender	Notification of Award	Signing of Contract	Completion of contract
Vehicle Maintenance (Works) (Opex-5.92 Lac)																
127	APP/24-25/W/2	Repair and maintenance of office vehicles of PWTP. F-07.148.24	OTM-e-GP	lot	1	Rev	CE	5.00	Planned Dates 20-Nov-24		11-Dec-24	10-Jan-25	11-Jan-25	18-Jan-25	1-Feb-25	3-Mar-25
Residential Building Construction (Works) (Capex-0)																
128	APP/24-25/W/3	Construction of residential building (C3 type) at WTP compound of PWTP, Dhaka WASA.	OTM-e-GP	lot	1	Rev	MD	0.00	Planned Dates 16-Apr-25	0	7-May-25	14-May-25	21-May-25	28-May-25	11-Jun-25	22-Jun-25
Boundary Wall (Works) (Capex-209.07 Lac)																
129	APP/24-25/W/4	Construction of property wall for preservation of acquired land at WTP compound (Lot-1). F-07.063.24	OTM-e-GP	lot	1	Rev	DMD	34.63	Planned Dates 5-Sep-24		26-Sep-24	26-Oct-24	27-Oct-24	3-Nov-24	17-Nov-24	
130	APP/24-25/W/5	Construction of property wall for preservation of acquired land at WTP compound (Lot-2). F-07.064.24	OTM-e-GP	lot	1	Rev	DMD	38.50	Planned Dates 5-Sep-24		26-Sep-24	26-Oct-24	27-Oct-24	3-Nov-24	17-Nov-24	
131	APP/24-25/W/6	Construction of property wall for preservation of acquired land at WTP compound (Lot-3). F-71.039.24	OTM-e-GP	lot	1	Rev	DMD	38.50	Planned Dates 28-Aug-24		18-Sep-24	18-Oct-24	19-Oct-24	26-Oct-24	9-Nov-24	
132	APP/24-25/W/7	Construction of property wall for preservation of acquired land at WTP compound (Lot-4). F-71.041.24	OTM-e-GP	lot	1	Rev	DMD	34.64	Planned Dates 28-Aug-24		18-Sep-24	18-Oct-24	19-Oct-24	26-Oct-24	9-Nov-24	
133	APP/24-25/W/8	Construction of property wall for preservation of acquired land Between Dhaka WASA Road and Phase-2 retaining wall. F-07.172.24	OTM-e-GP	lot	1	Rev	CE	9.00	Planned Dates 11-Dec-24		26-Dec-24	25-Jan-25	26-Jan-25	2-Feb-25	16-Feb-25	
Office Building Maintenance (Works) (Opex-55 Lac)																
134	APP/24-25/W/9	Plaster repairing & painting of Chlorination building outside at BPS of PWTP. F-07.072.24	OTM-e-GP	lot	1	Rev	CE	5.00	Planned Dates 28-Aug-24		18-Sep-24	18-Oct-24	19-Oct-24	26-Oct-24	9-Nov-24	
135	APP/24-25/W/10	Plaster repairing & painting of Office Building and guard room outside at BPS of PWTP. F-07.071.24	OTM-e-GP	lot	1	Rev	CE	5.00	Planned Dates 28-Aug-24		18-Sep-24	18-Oct-24	19-Oct-24	26-Oct-24	9-Nov-24	
136	APP/24-25/W/11	Plaster repairing & painting of residential building outside at BPS of PWTP. F-07.080.24	OTM-e-GP	lot	1	Rev	CE	5.00	Planned Dates 27-Aug-24		17-Sep-24	17-Oct-24	18-Oct-24	25-Oct-24	8-Nov-24	
137	APP/24-25/W/12	Plaster repairing & painting of Pump House and Sub-station building outside at BPS of PWTP (Lot-1). F-71.034.24	OTM-e-GP	lot	1	Rev	CE	5.00	Planned Dates 25-Aug-24		15-Sep-24	15-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24	
138	APP/24-25/W/13	Acid proofing chemical works in neutralization tower room in WTP F-07.062.24	OTM-e-GP	lot	1	Rev	CE	5.00	Planned Dates 25-Aug-24		15-Sep-24	15-Oct-24	16-Oct-24	23-Oct-24	6-Nov-24	
139	APP/24-25/W/14	Plaster repairing & painting of Pump House and Sub-station building outside at BPS of PWTP (Lot-2). F-71.035.24	OTM-e-GP	lot	1	Rev	CE	5.00	Planned Dates 27-Aug-24		17-Sep-24	17-Oct-24	18-Oct-24	25-Oct-24	8-Nov-24	
Boundary Wall Maintenance (Works) (Opex-35 Lac)																
140	APP/24-25/W/15	Repair, maintenance and silicone painting of WTP boundary wall (inside). F-07.183.24	OTM-e-GP	lot	1	Rev	DMD	10.00	Planned Dates 8-Dec-24		23-Dec-24	22-Jan-25	23-Jan-25	30-Jan-25	13-Feb-25	

Sub-Assistant Engineer
Padma Water Treatment Plant
Dhaka WASA

Sub-Divisional Engineer
Padma Water Treatment Plant
Dhaka WASA

Executive Engineer
Padma Water Treatment Plant
Dhaka WASA

Superintending Engineer
W&S Treatment Plant Circle
Dhaka WASA

Chief Engineer
Dhaka WASA

Deputy Managing Director (O&M)
Dhaka WASA

Managing Director
Dhaka WASA

Adib
17.09.25

Prinif
23/09/2025

Adwin
17.04.2015

Adwin
17.04.25

Adwin

Adwin

Adwin