

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Est. Cost/Contract amount in Tk (lakh)	Allocation for the Year 2022-23 (Tk. in Lakh)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8.1)	(8.2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
24	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-901 and 902 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates									
									Planned Days									
									Actual Dates		3/11/2024	19/11/24	30/11/24	02/12/24	03/12/24	12/12/24	12/2/2025	60
25	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-903A & DMA-903B under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates									
									Planned Days									
									Actual Dates		3/11/2024	19/11/24	30/11/24	02/12/24	03/12/24	12/12/24	12/2/2025	60
26	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-904 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates									
									Planned Days									
									Actual Dates		3/11/2024	19/11/24	30/11/24	02/12/24	03/12/24	12/12/24	12/2/2025	60
27	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-905 and DMA-906 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM	CE	Rev.	5.00	4.92	Planned Dates									
									Planned Days									
									Actual Dates		26/11/24	11/12/2024	15/12/24	15/12/24	18/12/24	2/1/2025	2/3/2025	60
28	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-907 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates									
									Planned Days									
									Actual Dates		3/11/2024	19/11/24	30/11/24	02/12/24	03/12/24	12/12/24	12/2/2025	60
29	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-909 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates		1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60
									Planned Days									
									Actual Dates									
30	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-911A and 911B under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60
									Planned Days									
									Actual Dates									
31	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-912 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates		1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60
									Planned Days									
									Actual Dates									
32	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-913A and DMA-913B under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates		1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60
									Planned Days									
									Actual Dates									
33	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-914 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	2.85	Planned Dates		1/9/2024	18/09/24	26/09/24	30/09/24	07/10/24	21/10/24	20/12/24	60
									Planned Days									
									Actual Dates									

24.04.25
Md. Nazmul Hussain
Assistant Engineer
MODS Zone-9
Dhaka WASA

24.04.25
মোঃ হুমায়ুন কবীর
নির্বাহী প্রকৌশলী
মডস জোন ৯, ঢাকা ওয়াশা

মোঃ ফজলুর রহমান
নির্বাহী পরিচালক
ঢাকা ওয়াশা।