

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Allocation for the year 2024-25 (Tk)	Time Code for Process	Advertise Procure	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
28	Yearly maintenance and servicing of the installed IP camera at different offices of Dhaka WASA.	Nos	1	76/1 (Ta)	SE	Rev.	3.00	Planned Dates Planned Days Actual Dates								Completed	
29	Supply and Installation of Fire detectors for the multipurpose hall of WASA Bhaban.	Nos	1	LTM	CE	Rev.	6.00	Planned Dates Planned Days Actual Dates		1/5/2025 0	1/19/2025 14	2/2/2025 14	2/9/2025 7	2/16/2025 7	3/9/2025 21	4/8/2025 30	93
30	Servicing, Gas-Recharge, Major and Minor Repair & Maintenance of Air-Conditioners at Different Offices of WASA Bhaban (from Janu, 25 to June, 25).	Nos	1	76/1 (Ta)	CE	Rev.	5.00	Planned Dates Planned Days Actual Dates								On Going	
31	Repairing of filter card and compressor inverter card of VRF air conditioner outdoor (11 unit) at multipurpose hall of WASA bhaban.	Nos	1	DPM	SE	Rev.	3.00	Planned Dates Planned Days Actual Dates								Completed	
32	Replacement of existing sewer lines, water supply lines and soil pipes inside different ducts at WASA Bhaban.	Nos	1	DPM	SE	Rev.	3.00	Planned Dates Planned Days Actual Dates								On Going	
33	Repairing and maintenance IP camera at Revenue zone-01, 05, 06, 07, Accounts Division & Administration division-01, Dhaka WASA.	Nos	1	DPM	CE	Rev.	3.50	Planned Dates Planned Days Actual Dates								Completed	
34	Supply and Installation of Spare Parts for the passenger lift at Jatrabari MODS Zone-01 & 07 of Dhaka WASA.	Nos	1	76/1 (Ta)	SE	Rev.	3.00	Planned Dates Planned Days Actual Dates								Completed	
Emergency Repair and Maintenance Work																	
	Repairing works under Imprest Fund.	-	-	Cash	EE	Rev.	4.60	Planned Dates Planned Days Actual Dates								As per requirement	
35	Emergency maintenance works/Goods and Procurement by direct cash purchase as per PPR-2008, Clause-81(1) and direct contracting (Physical Services) as per PPR-2008, Clause-76(1)(ta) (Sudden emergency equipments and Repairing works, Physical service, Water line maintenance)	-	-	OTM/ LTM /DPM	MD/ CE	Rev.	53.35	Planned Dates Planned Days Actual Dates								As per requirement	
Sub-Total (D) 190.00																	

08.04.25
মোহাম্মদ রিয়াজুল ইসলাম
উপ-সহকারী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

08/04/2025
রাজিয়া সুলতানা
উপ-সহকারী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

08.04.25
রাহাত উন নবী
সহকারী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

08.04.25
মুজা সাহা
নির্বাহী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

08/04/25
মোঃ ইকবাল আহমেদ মজুমদার
উপ-সহকারী প্রকৌশলী (চঃ দাঃ)
এস.এম.ডব্লিউ. সি
ঢাকা ওয়াসা।

মোঃ আব্দুল সালাম ব্যাপারী
প্রকৌশলী
ঢাকা ওয়াসা।

প্রকৌঃ এ.কে.এম. সাহিদ উদ্দিন
উপ-সহকারী প্রকৌশলী
ঢাকা ওয়াসা।

মোঃ ফজলুর রহমান
বাবছাপনা পরিচালক
ঢাকা ওয়াসা।