

2

Office of the Executive Engineer
Civil Maintenance Division
Dhaka WASA

REVISED ANNUAL PROCUREMENT PLAN
Financial Year 2024-2025

Ministry	Local Government, Rural Development & Co-operatives	Budget Type	Revenue
Agency	Dhaka Water Supply and Sewerage Authority (DWASA)	Allocation For	Civil Maintenance Division
Procuring Entity Name & Code	Executive Engineer Civil Maintenance Division 6th floor, WASA Bhaban, 98, kawranbazar, Dhaka	Total Allocation (Taka in Lakh)	998.24
		Allocation for Repair & Maintenance of Office Building, Quarters and others (Taka in Lakh)	826.50

As per Appendix C of the procedure for implementation of PPR-08.

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Allocation for the year 2024-25 (tk)	Time Code for Process	Advertise Prequal	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
Head: Capital Cost																	
A Purchase of Air Conditioner (02-01-022)																	
Works to be done																	
1	Purchase of different spare parts of Air-Conditioner at multipurpose hall of WASA Bhaban.	Nos	1	DPM	CE	Rev.	5.00	Planned Dates	4/12/2025	4/26/2025	5/10/2025	5/17/2025	5/24/2025	6/14/2025	7/14/2025		
								Planned Days	0	14	14	7	7	21	30	93	
								Actual Dates									
2	Supplying, fitting & fixing Air conditioner for different offices of Dhaka WASA.	Nos	1	LTM	CE	Rev.	20.00	Planned Dates								On going	
								Planned Days									0
								Actual Dates									
3	Supplying, fitting & fixing Air conditioner for MODS Zone-02 & Accounts division of Dhaka WASA.	Nos	2	DPM	CE	Rev.	5.00	Planned Dates	4/12/2025	4/26/2025	5/10/2025	5/17/2025	5/24/2025	6/14/2025	7/14/2025		
								Planned Days	0	14	14	7	7	21	30	93	
								Actual Dates									
Sub-Total							30.00										
Emergency Repair and Maintenance Work																	
4	Emergency maintenance works/Goods and Procurement by direct cash purchase as per PPR-2008, Clause-81(1) and direct contracting (Physical Services) as per PPR-2008, Clause-76(1)(a) (Sudden emergency equipments and Repairing works, Physical service)	-	-	OTM/ LTM /DPM	MD/ CE	Rev.	15.00	Planned Dates	As per requirement								
								Planned Days									
								Actual Dates									
Sub-Total (A)							45.00										
B Computer Purchase (02-01-017)																	
Works already done																	
5	Purchase of Computer accessories for CM division, Dhaka WASA.	Nos	1	76/1 (ta)	SE	Rev.	1.50	Planned Dates								Completed	
								Planned Days									
								Actual Dates									
Sub-Total (B)							1.50										

H.
08.04.2025
মোহাম্মদ রিয়াজুল ইসলাম
উপ-সহকারী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

সফির
08.04.25
রাজিয়া সুলতানা
উপ-সহকারী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

Rahatun
08.04.25
রাহাতুন নবী
সহকারী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

Rahatun
08.04.25
মুজা সাহা
নির্বাহী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

নব্বীন
08.04.25
মোঃ ইকবাল আহমেদ মজুমদার
তত্ত্বাবধায়ক প্রকৌশলী (চঃ দাঃ)
এস.এম. ডিগ্রি. সি সার্কেল,
ঢাকা ওয়াসা প্রকৌশলী

প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন
সিএম বিভাগ পরিচালক (পরিচালন ও বরাদ্দ বিষয়)
ঢাকা ওয়াসা।
মোঃ আব্দুস সালাম ব্যাপারী
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।

মোঃ ফজলুর রহমান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।