

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Authority	Estimated Cost in Tk (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
33	PW-28	Construction of earthing system for pump motor set, VFD panel board, LTCT meter panel, SCADA panel at 15(fifteen) Nos. different sub stations under MODS zone 10 or any other zone, DWASA.	Nos	15	LTM (e-GP)	DWASA Own fund	CE	14.99	Planned Dates	08-Aug-24	24-Aug-24	02-Sep-24	16-Jan-25
34	PW-29	Rising of electric transformer CC pad with necessary construction works & related services at different pump station under MODS Zone-4 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	07-Oct-24	24-Oct-24	04-Nov-24	05-Mar-25
35	PW-30	Rising of electric transformer CC pad with necessary construction works & related services at different pump station under MODS Zone-5 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	07-Oct-24	24-Oct-24	04-Nov-24	05-Mar-25
36	PW-31	Rising of electric transformer CC pad with necessary construction works & related services at different pump station under MODS Zone-8 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	07-Oct-24	24-Oct-24	04-Nov-24	05-Mar-25
37	PW-32	Rising of electric transformer CC pad with necessary construction works & related services at different pump station under MODS Zone-9 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	07-Oct-24	24-Oct-24	04-Nov-24	05-Mar-25
38	PW-33	Rising of electric transformer CC pad with necessary construction works & related services at different pump station under MODS Zone-10 or any other zone, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	07-Oct-24	24-Oct-24	04-Nov-24	05-Mar-25
39	PW-34	Laying of stand by HT cable with Cable Tray and related electrical setup at RMU to Substation room and other related servicing and maintenance works at WASA Bhaban, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	DMD	9.99	Planned Dates	09-Dec-24	28-Dec-24	05-Jan-25	28-Feb-25
40	PW-35	Repairing of 25 (Twenty five) Nos. submersible-pump portion under F.M.D-2, DWASA.	Nos.	25	OTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	09-Dec-24	28-Dec-24	05-Jan-25	06-Apr-25
41	PW-36	Installation of IP camera with necessary accessories under F.M.D-2, Mohakhali and Uttara Sub-office compound, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	08-Aug-24	24-Aug-24	02-Sep-24	16-Jan-25
42	PW-37	Repair-maintenance of HT/LT cable fault with related services under MODS circle-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	DMD	9.98	Planned Dates	18-Sep-24	04-Oct-24	11-Oct-24	11-May-25
43	PW-38	Sub station servicing, periodical maintenance, cleaning old faulty apparatus, cable etc at different pump station under MODS Zone-4, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	18-Sep-24	04-Oct-24	11-Oct-24	11-Jan-25
44	PW-39	Sub station servicing, periodical maintenance, cleaning old faulty apparatus, cable etc at different pump station under MODS Zone-5, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	18-Sep-24	04-Oct-24	11-Oct-24	11-Jan-25
45	PW-40	Sub station servicing, periodical maintenance, cleaning old faulty apparatus, cable etc at different pump station under MODS Zone-8, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	18-Sep-24	04-Oct-24	11-Oct-24	11-Jan-25
46	PW-41	Sub station servicing, periodical maintenance, cleaning old faulty apparatus, cable etc at different pump station under MODS Zone-9, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.98	Planned Dates	18-Sep-24	04-Oct-24	11-Oct-24	11-Jan-25
47	PW-42	Sub station servicing, periodical maintenance, cleaning old faulty apparatus, cable etc at different pump station under MODS Zone-10, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	CE	4.99	Planned Dates	18-Sep-24	04-Oct-24	11-Oct-24	11-Jan-25
48	PW-43	Rewinding of different brand 20 nos. burnt sub-pump motor set under F.M. Division-2, Dhaka WASA. (Lot 1).	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	11.99	Planned Dates	18-Sep-24	04-Oct-24	11-Oct-24	11-Jan-25
49	PW-44	Rewinding of different brand 20 nos. burnt sub-pump motor set under F.M. Division-2, Dhaka WASA. (Lot 2).	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	11.98	Planned Dates	17-Nov-24	02-Dec-24	14-Dec-24	10-Feb-25
50	PW-45	Rewinding of different brand 20 nos. burnt sub-pump motor set under F.M. Division-2, Dhaka WASA. (Lot 3).	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	11.98	Planned Dates	01-Dec-24	18-Dec-24	25-Dec-24	03-Mar-25



স্বাক্ষরিত
১৬/১০/২৪
১৬/১০/২৪
১৬/১০/২৪

স্বাক্ষরিত
১৬/১০/২৪
১৬/১০/২৪
১৬/১০/২৪

স্বাক্ষরিত
১৬/১০/২৪
১৬/১০/২৪
১৬/১০/২৪

স্বাক্ষরিত
১৬/১০/২৪
১৬/১০/২৪
১৬/১০/২৪

স্বাক্ষরিত
১৬/১০/২৪
১৬/১০/২৪
১৬/১০/২৪

স্বাক্ষরিত
১৬/১০/২৪
১৬/১০/২৪
১৬/১০/২৪

স্বাক্ষরিত
১৬/১০/২৪
১৬/১০/২৪
১৬/১০/২৪

স্বাক্ষরিত
১৬/১০/২৪
১৬/১০/২৪
১৬/১০/২৪

স্বাক্ষরিত
১৬/১০/২৪
১৬/১০/২৪
১৬/১০/২৪

স্বাক্ষরিত
১৬/১০/২৪
১৬/১০/২৪
১৬/১০/২৪

স্বাক্ষরিত
১৬/১০/২৪
১৬/১০/২৪
১৬/১০/২৪

স্বাক্ষরিত
১৬/১০/২৪
১৬/১০/২৪
১৬/১০/২৪

স্বাক্ষরিত
১৬/১০/২৪
১৬/১০/২৪
১৬/১০/২৪