

Sl No	Package No	Description of Works & Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (Lakhs)	Time Code	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Contract completion date
198	W-135	Repair & maintenance of 2 set Vacuum fan motor of Clarifier D of SWTP-2	Lot	1	OTM (e-GP)	CE	Rev.	5.00	Planned Dates Actual Dates	20/05/24 10/06/24	24/06/24	01/07/24	08/07/24	29/07/24	26/11/24	
199	W-136	Cleaning, maintenance of Treated water penstock & installation of transparent penstock cover of SWTP-2	Lot	1	OTM (e-GP)	SE	Rev.	3.00	Planned Dates Actual Dates	19/05/24 09/06/24	23/06/24	30/06/24	07/07/24	28/07/24	25/11/24	
200	UU/GW-4	Urgent/ unforeseen/Unpredictable goods, works and Services	L.S.		OTM/ DPM	MD/ CE	Rev.	8.13	As per requirement							
Sub Total for Water and Sewage Treatment Plant O&M Taka :								699.33								
Budget Sub-head: Spare Parts, Code No: 01-04-025								Allocated Budget: 5,96,03,000/-								
201	G-58	Supply of spare parts for the maintenance & servicing of air compressor of SWTP-2, WOI#23.295	Lot	1	OTM (e-GP)	SE	Rev.	9.90	Planned Dates Actual Dates	20/09/23 13/10/23	25/10/23	01/11/23	08/11/23	29/11/23	19/10/24	
202	G-72	Supply of different pipe & mechanical fittings item for maintenance of SWTP-2, Tender ID#1002014	Lot	1	OTM (e-GP)	SE	Rev.	9.50	Planned Dates Actual Dates	15/04/24 06/05/24	20/05/24	27/05/24	03/06/24	24/06/24	22/10/24	
203	W-39	DND aeration zone 2 aerator float repair & maintenance, Tender ID#1001948	Lot	1	OTM (e-GP)	DMD (GRND)	Rev.	9.80	Planned Dates Actual Dates	24/04/24 13/05/24	29/05/24	05/06/24	12/06/24	03/07/24	11/10/24	
204	W-46	Repair & maintenance work of seal for METEOR Air Blower of SWTP-2, Tender ID: 1075772	Lot	1	OTM (e-GP)	CE	Rev.	4.50	Planned Dates Actual Dates	18/12/24 08/01/25	22/01/25	29/01/25	05/02/25	26/02/25	26/06/25	
205	W-47	Maintenance & painting work of Monorail of SWTP-2, Tender ID: 1009494	Lot	1	OTM (e-GP)	CE	Rev.	4.50	Planned Dates Actual Dates	15/09/24 06/10/24	20/10/24	27/10/24	03/12/24	24/12/24		
206	W-52	SWTP-2 main office door & window repair & maintenance work, F#2024-25 048	Lot	1	DPM	SE	Rev.	2.90	Planned Dates Actual Dates	15/04/24 06/05/24	20/05/24	27/05/24	03/06/24	24/06/24	22/10/24	
207	W-53	Making of Backwash pipe support & base plate for Filtration unit of SWTP-2, WOI#24.129	Lot	1	OTM (e-GP)	CE	Rev.	4.50	Planned Dates Actual Dates	15/09/24 06/10/24	20/10/24	27/10/24	03/12/24	24/12/24	26/06/25	
208	G-62	Supply of chlorine cylinder valve, related accessories for chlorine cylinder of SWTP-2, WOI#24.128	Lot	1	OTM (e-GP)	CE	Rev.	19.10	Planned Dates Actual Dates	15/09/24 06/10/24	20/10/24	27/10/24	03/12/24	24/12/24	24/03/25	
209	G-63	Supply & installation of probe type online ammonia analyzer for pre treatment plant of SWTP-2, WOI#24.228	Lot	1	OTM (e-GP)	CE	Rev.	24.10	Planned Dates Actual Dates	12/12/24 02/01/25	16/01/25	23/01/25	30/01/25	20/02/25	24/03/25	
210	W-40	DND aeration zone 3 aerator float repair & maintenance, Tender ID#1001990	Lot	1	OTM (e-GP)	DMD (GRND)	Rev.	9.80	Planned Dates Actual Dates	24/04/24 15/05/24	29/05/24	05/06/24	12/06/24	03/07/24	31/10/24	
211	W-49	Meteor pre-treatment cell stoplog frame repair & maintenance work, package 01, Tender ID: 1025998	Lot	1	OTM (e-GP)	CE	Rev.	4.50	Planned Dates Actual Dates	14/12/24 04/01/25	18/01/25	25/01/25	01/02/25	22/02/25	22/06/25	
212	W-50	Meteor pre-treatment cell stoplog frame repair & maintenance work, package 02, Tender ID: 1026001	Lot	1	OTM (e-GP)	CE	Rev.	4.50	Planned Dates Actual Dates	14/12/24 04/01/25	18/01/25	25/01/25	01/02/25	22/02/25	22/06/25	
213	UU/GW-9A	Supply of variable frequency drive (VFD) for DND Aerator Motor, File No#2024-25 045	Lot	1	DPM	MD	Rev.	10.00	Planned Dates Actual Dates	11/03/24 01/04/24	15/04/24	22/04/24	29/04/24	30/05/24		
214	G-64	Procurement of spare parts for the chlorinator of SWTP-2 chlorination system, Tender ID: 1084624	Lot	1	OTM (e-GP)	CE	Rev.	24.90	Planned Dates Actual Dates	14/12/24 04/01/25	18/01/25	25/01/25	01/02/25	22/02/25	22/06/25	
215	G-65	Procurement of spare parts for the evaporator of SWTP-2 chlorination system, Tender ID: 1084625	Lot	1	OTM (e-GP)	CE	Rev.	24.90	Planned Dates Actual Dates	14/12/24 04/01/25	18/01/25	25/01/25	01/02/25	22/02/25	22/06/25	
216	G-67	Procurement of pressure reducing motorized valve & vacuum regulator for chlorination system of SWTP-2, Tender ID: 1084626	Lot	1	OTM (e-GP)	CE	Rev.	24.95	Planned Dates Actual Dates	14/12/24 04/01/25	18/01/25	25/01/25	01/02/25	22/02/25	22/06/25	