

Sl: No:	Package No:	Description of Works, Goods and Services	Unit	Qty	Proc: Meth:	Contract Approving Authority	Estimated/ Contract Cost (Taka in Lac)	Expenditure in FY-2023-24(Taka in Lac)	Time Code	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Contract Completion Date	Remarks
---------	-------------	--	------	-----	-------------	------------------------------	--	--	-----------	---------------------------	----------------	-------------------	-------------------	-----------------------	---------------------	--------------------------	---------

2) Source of Fund: Spare Parts (Sl. no of budget 2023-2024 is 14) of Generator Division, Dhaka WASA.

Allocated Budget = 80.00 Lac

Head A : Carry Over Work.

28	CO-5	Estimate for Supplying & fitting-fixing of spare parts, servicing for 80K Maintenance of Gas Generator (Generator brand-GE Jenbacher, Model no- JGS 320 GS-NL, Engine no- J320 GS-C105, Capacity-1.064 MW) of Mirpur 10/28, Water Tank Compound Pump House under Generator Division, Dhaka WASA.	Pkg	1	OTM (e-GP)	MD	123.90	32.40	Planned Dates Planned Days									Completed	
									Actual Dates	25-Sep-22	17-Oct-22	23-Oct-22	23-Oct-22	13-Nov-22	16-Nov-22	4-Jul-23			
29	CO-6	Supplying of spare parts of 200 KVA Volvo Massion 2 (two) Generator sets under Generator Division, Dhaka WASA.	Nos	2	DPM	MD	11.98	11.98	Planned Dates Planned Days									Completed	
									Actual Dates						25-Jun-23	25-Jun-23			
30	CO-7	Supplying & fitting-fixing of spare parts for Engine Overhauling of 2 (two) Nos. 150KVA Volvo Pena Generator set under Generator Division, Dhaka WASA.	Nos	2	OTM (e-GP)	CE	12.26	12.26	Planned Dates Planned Days									Completed	
									Actual Dates	19-Jun-23	12-Jul-23	27-Jul-23	27-Jul-23	31-Jul-23	8-Aug-23	5-Sep-23			
31	CO-8	Supplying & fitting-fixing of spare parts for Engine Overhauling of 2 (two) Nos. 175KVA Iveco Generator set under Generator Division, Dhaka WASA.	Nos	2	OTM (e-GP)	CE	9.00	9.00	Planned Dates Planned Days									Completed	
									Actual Dates	18-Jun-23	12-Jul-23	27-Jul-23	27-Jul-23	7-Aug-23	10-Aug-23	7-Dec-23			
32	CO-9	Supplying & fitting-fixing of spare parts for Engine Overhauling of 2 (two) Nos. 200 KVA Volvo Massion Generator set under Generator Division, Dhaka WASA.	Nos	2	OTM (e-GP)	CE	9.89	9.89	Planned Dates Planned Days									Completed	
									Actual Dates	18-Jun-23	13-Jul-23	27-Jul-23	27-Jul-23	31-Jul-23	10-Aug-23	5-Sep-23			
Sub Total Tk. (A)=							75.53												
Taka(In words): Seventy Five Point Five Three Lac Only.																			
Head B : New Work.																			
33	SP-2	Supply Spare Parts for Operation & Maintenance of 956KW Gas Generator Power Plant at Mirpur site under Generator Division, DWASA.	Pkg	1	OSTEIM (e-GP)	MD	60.00	0.00	Planned Dates Planned Days	15-Apr-24	6-May-24	27-May-24	10-Jun-24	17-Jun-24	24-Jun-24	24-Jul-24			
									Actual Dates	0	21	14	7	7	28	30			
34	SP-4	Supply of Computer set, Printer, Scanner and other accessories for Generator Division, DWASA.	Pkg	1	OTM (e-GP)	SE	4.00	4.00	Planned Dates Planned Days	15-Apr-24	6-May-24	27-May-24	10-Jun-24	17-Jun-24	24-Jun-24	24-Jul-24			
									Actual Dates	0	21	14	7	7	28	30			
35		Allocation for urgent sapre parts, maintenance work etc (DPM as per PPR-2008 clause 76/1 (1a), 81/1, 82/1) etc under Generator Division.			OTM/ LTM DPM/ RFO	MD/ CE		0.47	Planned Dates Planned Days	15-Apr-24	6-May-24	27-May-24	10-Jun-24	17-Jun-24	24-Jun-24	24-Jul-24			
									Actual Dates	0	21	14	7	7	28	30			
Sub Total Tk. (B)							4.47												
Grand Total Tk.(A+B) =							80.00												
Taka(In words): Eighty Three Point One Eight Lac Only.																			

স্বাক্ষর
তারিখ: ১২/০৬/২৪
মোঃ শহীদুল আলম
জেনারেল ম্যানেজার
জেনারেল বিভাগ
ঢাকা ওয়াশা।

স্বাক্ষর
তারিখ: ১২/০৬/২৪
মোঃ শহীদুল আলম
জেনারেল ম্যানেজার
জেনারেল বিভাগ
ঢাকা ওয়াশা।

স্বাক্ষর
তারিখ: ১২/০৬/২৪
মোঃ শহীদুল আলম
জেনারেল ম্যানেজার
জেনারেল বিভাগ
ঢাকা ওয়াশা।

স্বাক্ষর
তারিখ: ১২/০৬/২৪
মোঃ শহীদুল আলম
জেনারেল ম্যানেজার
জেনারেল বিভাগ
ঢাকা ওয়াশা।

স্বাক্ষর
তারিখ: ১২/০৬/২৪
মোঃ শহীদুল আলম
জেনারেল ম্যানেজার
জেনারেল বিভাগ
ঢাকা ওয়াশা।

স্বাক্ষর
তারিখ: ১২/০৬/২৪
মোঃ শহীদুল আলম
জেনারেল ম্যানেজার
জেনারেল বিভাগ
ঢাকা ওয়াশা।

স্বাক্ষর
তারিখ: ১২/০৬/২৪
মোঃ শহীদুল আলম
জেনারেল ম্যানেজার
জেনারেল বিভাগ
ঢাকা ওয়াশা।