

Package No	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate & Contract Approving Authority	Source of Funds	Estimated Cost / Contract Amount (Taka in Lakh)	Budget Allocation (Taka in Lakh)	Time Code for Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	8	9	10	11	12	13	14	15	16	17	18
C	Water Pump Compound Maintenance (Code: 01-04-003) Budget: 56.41 Lac																	
i)	Ongoing works :																	
WR-53	Repairing & maintenance of pump house & boundary wall Ibrahimpur-2 & 4 DTW under MODS Zone-10.	Nos.	2	LTM (e-GP)	CE	Rev	4.50	4.27	Planned Dates Planned Days Actual Dates		12/09/23 0 12/09/23	27/09/23 15 27/09/23	25/10/23 28 19/10/23	08/11/23 14 08/11/23	08/11/23 14 08/11/23	20/11/23 14 21/11/23	85 60	19/01/24
WR-54	Repairing & maintenance of pump house & boundary wall North Kafrul 1 & 3 DTW under MODS Zone-10.	Nos.	2	LTM (e-GP)	CE	Rev	5.00	4.71	Planned Dates Planned Days Actual Dates		12/09/23 0 12/09/23	27/09/23 15 27/09/23	19/10/23 28 19/10/23	08/11/23 21 08/11/23	08/11/23 21 08/11/23	21/11/23 14 21/11/23	99 60	20/01/24
WR-55	Repairing and maintenance works of Pump house & others at Avenue-5 water pump compound under MODS Zone-10.	No.	1	LTM (e-GP)	SE	Rev	3.00	2.83	Planned Dates Planned Days Actual Dates		01/01/24 0 01/01/24	17/01/24 14 17/01/24	04/04/24 14 04/04/24	04/04/24 7 04/04/24	06/04/24 7 06/04/24	08/04/24 14 08/04/24	56 30	08/05/24
WR-56	Repairing and maintenance works of Pump house & others at 10/D & Taramedical water pump compound under MODS Zone-10.	Nos.	2	LTM (e-GP)	CE	Rev	5.00	4.74	Planned Dates Planned Days Actual Dates		01/01/24 0 01/01/24	17/01/24 14 17/01/24	04/04/24 14 04/04/24	04/04/24 7 04/04/24	06/04/24 7 06/04/24	08/04/24 14 08/04/24	56 30	08/05/24
WR-57	Repairing and maintenance works of Pump house & others at Lalmat-1 & Polashnagar water pump compound under MODS Zone-10.	Nos.	2	LTM (e-GP)	CE	Rev	4.50	4.26	Planned Dates Planned Days Actual Dates		01/01/24 0 01/01/24	17/01/24 14 17/01/24	04/04/24 14 04/04/24	04/04/24 7 04/04/24	06/04/24 7 06/04/24	09/04/24 14 09/04/24	56 30	09/05/24
WR-58	Repairing, maintenance & cleaning of sewer pit & line of toilets for different pump of Mirpur section-11 water distribution network under MODS Zone-10.	Nos.	6	LTM (e-GP)	SE	Rev	3.00	2.85	Planned Dates Planned Days Actual Dates		12/09/23 0 12/09/23	27/09/23 15 27/09/23	25/10/23 28 25/10/23	08/11/23 14 08/11/23	08/11/23 14 08/11/23	20/11/23 14 20/11/23	85 60	19/01/24
WR-59	Floor raising, repairing & maintenance of pump house at Baunlabadh-1 & 2 pump compound under MODS Zone-10.	No.	2	LTM (e-GP)	CE	Rev	5.00	5.00	Planned Dates Planned Days Actual Dates		26/07/23 0 26/07/23	16/08/23 21 16/08/23	30/08/23 14 30/08/23	06/09/23 7 06/09/23	13/09/23 7 13/09/23	11/10/23 28 11/10/23	77 30	10/11/23

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]