

Sl: No:	Package No:	Description of Works, Goods and Services	Unit	Qty	Proc: Meth:	Contract Approving Authority	Estimated/ Contract Cost (Taka in Lac)	Expenditure in FY-2023-24(Taka in Lac)	Time Code	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Contract Completion Date	Remarks	
17	OM-8	Repairing, Denting, Painting & other related works for various branded Gen-set Chassis & Engine of Different pump stations of MODS Zone-1,2,3,6 and 7 or any other site under Generator Division, DWASA.	Nos	8	LTM (e-GP)	CE	4.00	4.00	Planned Dates 15-Apr-24 Planned Days 0 Actual Dates	6-May-24 21	27-May-24 14	10-Jun-24 7	17-Jun-24 7	24-Jun-24 28	24-Jul-24 30			
18	OM-9	Repairing, Denting, Painting & other related works for various branded Gen-set Chassis & Engine of Different Office, Division, MODS Zone area or any other site under Generator Division, DWASA.	Nos	8	LTM (e-GP)	CE	4.00	4.00	Planned Dates 15-Apr-24 Planned Days 0 Actual Dates	6-May-24 21	27-May-24 14	10-Jun-24 7	17-Jun-24 7	24-Jun-24 28	24-Jul-24 30			
19	OM-10	Trouble shooting, Servicing and Maintenance of 200 Units of various brand, various capacity Diesel Generator set at different MODS Zone area under Generator Division, Dhaka WASA.	Pkg	1	RFO	CE	5.00	5.00	Planned Dates 15-Apr-24 Planned Days 0 Actual Dates	6-May-24 21	27-May-24 14	10-Jun-24 7	17-Jun-24 7	24-Jun-24 28	24-Jul-24 30			
20	OM-11	Overhauling, repairing & maintenance work of Dhaka metro-Gha-132540 and Dhaka metro Tha-1-9680 under Generator Division, DWASA.	Lot	1	RFO	SE	3.00	3.00	Planned Dates 15-Apr-24 Planned Days 0 Actual Dates	6-May-24 21	27-May-24 14	10-Jun-24 7	17-Jun-24 7	24-Jun-24 28	24-Jul-24 30			
21	SP-4	Supply & fitting fixing of Fire Extinguisher, Mosquito Fogging & Spray Machine Chemical, Electro Mechanical tools, Safety equipments and Electronics goods for Generator Division under, DWASA.	Pkg	1	OTM (e-GP)	SE	5.00	5.00	Planned Dates 15-Apr-24 Planned Days 0 Actual Dates	6-May-24 21	27-May-24 14	10-Jun-24 7	17-Jun-24 7	24-Jun-24 28	24-Jul-24 30			
22	SP-5	Supply of Spare Parts for 250 KVA DEUTZ Generator sets under Generator Division, DWASA.	Pkg	1	OTM (e-GP)	CE	25.00	25.00	Planned Dates 15-Apr-24 Planned Days 0 Actual Dates	6-May-24 21	27-May-24 14	10-Jun-24 7	17-Jun-24 7	24-Jun-24 28	24-Jul-24 30			
23	SP-3	Supply & Installation of IP Camera & Others accessories for Segun Bagicha Office, Mirpur Office & Gas Generator Compound and under Generator Division, DWASA.	Lot	1	OTM (e-GP)	SE	10.00	10.00	Planned Dates 15-Apr-24 Planned Days 0 Actual Dates	6-May-24 21	27-May-24 14	10-Jun-24 7	17-Jun-24 7	24-Jun-24 28	24-Jul-24 30			
24	CW-1	Cleaning, removing of Gaedage rubbish etc and other ancillary work of Segun Bagicha Office compound under Generator Division, DWASA.	Pkg	1	DPM	CE	1.50	1.50	Planned Dates 15-Apr-24 Planned Days 0 Actual Dates	6-May-24 21	27-May-24 14	10-Jun-24 7	17-Jun-24 7	24-Jun-24 28	24-Jul-24 30			
25	CO-10	Supplying & fitting-fixing of spare parts for Engine Overhauling of 1 (one) 200 KVA GFS and 1(one) 175 KVA Iveco Generator set under Generator Division, Dhaka WASA.	Nos	2	OTM (e-GP)	CE	8.59	8.59	Planned Dates 18-Jun-23 Planned Days 11-Jul-23 Actual Dates	27-Jul-23	27-Jul-23	7-Aug-23	9-Aug-23	6-Dec-23		Completed		
26	SP-1	Supply & fitting-fixing necessary materials of 250 TR Mason Cooling Tower and a Cooling tower Pump motor, Cleaning, Servicing, Maintenance material for 01 MW Gas Generator Plant located at Mirpur 10/28, Water Tank Pump house compound under Generator Division, DWASA.	Pkg	1	OSTETM (e-GP)	CE	11.76	11.76	Planned Dates 30-Aug-23 Planned Days 18-Sep-23 Actual Dates	28-Sep-23	28-Sep-23	28-Sep-23	1-Oct-23	29-Oct-23	28-Feb-24		Completed	
27		Allocation for urgent sapre parts, maintenance work etc (DPM as per PPR-2008 clause 76/1 (1a), 81/1, 82/1) etc under Generator Division.			OTM/ LTM DPM/ RFO	MD/ CE	41.68		Planned Dates Planned Days Actual Dates									
Sub Total Tk. (B) =							332.55											
Grand Total Tk.(A+B) =							650.00											
Taka (In Words) : Six Hundred Fifty Lac Only.																		

Taka (In Words) : Six Hundred Fifty Lac Only.

৩০/০৭/২৪

৩০/০৭/২৪

মোঃ রিয়াজ উদ্দীন টিউ
উপ-সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

রূপিনা সুলতানা
সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

৩১/০৭/২৪

৩১.৩.২০২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

মোঃ রিয়াজ উদ্দীন টিউ
উপ-সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

রূপিনা সুলতানা
সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

৩১/০৭/২৪

৩১.৩.২০২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

মোঃ রিয়াজ উদ্দীন টিউ
উপ-সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

রূপিনা সুলতানা
সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

৩১/০৭/২৪

৩১.৩.২০২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

মোঃ রিয়াজ উদ্দীন টিউ
উপ-সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

রূপিনা সুলতানা
সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

৩১/০৭/২৪

৩১.৩.২০২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

মোঃ রিয়াজ উদ্দীন টিউ
উপ-সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

রূপিনা সুলতানা
সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

৩১/০৭/২৪

৩১.৩.২০২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

মোঃ রিয়াজ উদ্দীন টিউ
উপ-সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

রূপিনা সুলতানা
সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

৩১/০৭/২৪

৩১.৩.২০২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

মোঃ রিয়াজ উদ্দীন টিউ
উপ-সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

রূপিনা সুলতানা
সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

৩১/০৭/২৪

৩১.৩.২০২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

মোঃ রিয়াজ উদ্দীন টিউ
উপ-সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

রূপিনা সুলতানা
সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

৩১/০৭/২৪

৩১.৩.২০২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

মোঃ রিয়াজ উদ্দীন টিউ
উপ-সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

রূপিনা সুলতানা
সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

৩১/০৭/২৪

৩১.৩.২০২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

মোঃ রিয়াজ উদ্দীন টিউ
উপ-সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

রূপিনা সুলতানা
সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

৩১/০৭/২৪

৩১.৩.২০২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

মোঃ রিয়াজ উদ্দীন টিউ
উপ-সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

রূপিনা সুলতানা
সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

৩১/০৭/২৪

৩১.৩.২০২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

মোঃ রিয়াজ উদ্দীন টিউ
উপ-সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

রূপিনা সুলতানা
সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

৩১/০৭/২৪

৩১.৩.২০২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

মোঃ রিয়াজ উদ্দীন টিউ
উপ-সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

রূপিনা সুলতানা
সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

৩১/০৭/২৪

৩১.৩.২০২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

মোঃ রিয়াজ উদ্দীন টিউ
উপ-সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

রূপিনা সুলতানা
সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

৩১/০৭/২৪

৩১.৩.২০২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

মোঃ রিয়াজ উদ্দীন টিউ
উপ-সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

রূপিনা সুলতানা
সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

৩১/০৭/২৪

৩১.৩.২০২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

মোঃ রিয়াজ উদ্দীন টিউ
উপ-সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

রূপিনা সুলতানা
সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

৩১/০৭/২৪

৩১.৩.২০২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

মোঃ রিয়াজ উদ্দীন টিউ
উপ-সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

রূপিনা সুলতানা
সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

৩১/০৭/২৪

৩১.৩.২০২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

মোঃ রিয়াজ উদ্দীন টিউ
উপ-সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

রূপিনা সুলতানা
সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

৩১/০৭/২৪

৩১.৩.২০২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

৩১.৩.২৪

মোঃ রিয়াজ উদ্দীন টিউ
উপ-সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

রূপিনা সুলতানা
সহকারী প্রকৌশলী
জেনারেল বিজ্ঞান

৩১/০৭/২৪

৩১.৩.২০২৪

৩১.৩.২৪

৩১.৩.২৪

৩১