

OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-2 (F.M.D-2)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
REVISED ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2024-25

B) Source of fund: VFD/Inverter maintenance head of F M Division-2, Dhaka WASA. Code No: 01-04-019														Allocated Budget for Sub-Head-B =1,20,00,000/- Taka				
Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Budget Allocation	Contract Approving Authority	Estimated Cost in Tk (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date					
		Carried Over																
1	Ten id 992296	Repair & maintenance of Different brand VFD with supplying of necessary materials under F.M.D-2, DWASA.	Package	1	OTM (e-GP)	DWASA Own fund	DMD	8.99	Actual Dates	16-Jun-24	24-Jun-24	4-Jul-24	23-Sep-24					
		New work																
1	PW-01	Repair & maintenance of MITSUBISHI brand VFD with supplying of necessary materials under F.M.D-2, DWASA	Package	1	OTM (e-GP)	DWASA Own fund	DMD	8.98	Actual Dates	16-Oct-24	31-Oct-24	15-Dec-24	13-Feb-25					
2	PW-02	Repair & maintenance of DANFOSS brand VFD with supplying of necessary materials under F.M.D-2, DWASA	Package	1	OTM (e-GP)	DWASA Own fund	DMD	9.05	Actual Dates	16-Oct-24	31-Oct-24	9-Dec-24	2-Apr-25					
3	PW-03	Periodical repair maintenance & servicing of DANFOSS brand 90 KW VFD at different pump station under MODS circle-2, DWASA. (Lot 1)	Nos.	55	OTM (e-GP)	DWASA Own fund	MD	9.48	Actual Dates	7-Nov-24	20-Nov-24	9-Dec-24	15-Feb-25					
4	PW-04	Periodical repair maintenance & servicing of DANFOSS brand 90 KW VFD at different pump station under MODS circle-2, DWASA. (Lot 2)	Nos.	55	OTM (e-GP)	DWASA Own fund	MD	9.98	Actual Dates	13-Nov-24	28-Nov-24	2-Jan-24	30-Jun-25					
5	PW-05	Periodical repair maintenance & servicing of MITSUBISHI brand 90KW VFD at different pump station under MODS circle-2, DWASA. (Lot 1)	Nos.	55	OTM (e-GP)	DWASA Own fund	MD	8.99	Actual Dates	6-Nov-24	20-Nov-24	26-Dec-24	4-Feb-25					
6	PW-06	Periodical repair maintenance & servicing of MITSUBISHI brand 90KW VFD at different pump station under MODS circle-2, DWASA. (Lot 2)	Nos.	55	OTM (e-GP)	DWASA Own fund	MD	9.98	Actual Dates	13-Nov-24	28-Nov-24	2-Jan-24	30-Jun-25					
7	PW-07	Periodical repair maintenance & servicing of ABB Brand VFD at different pump station under MODS circle-2, DWASA.	Nos.	55	OTM (e-GP)	DWASA Own fund	DMD	8.88	Actual Dates	13-Nov-24	28-Nov-24	15-Dec-24	30-Jun-25					
8	PW-08	Periodical repair maintenance & servicing of INVERTEK Brand VFD at different pump station under MODS circle-2, DWASA.	Nos.	55	OTM (e-GP)	DWASA Own fund	DMD	8.98	Actual Dates	16-Oct-24	31-Oct-24	15-Dec-24	30-Jun-25					
9	PW-09	Repair & maintenance of ABB brand VFD with supplying of necessary materials under F.M.D-2, DWASA	Package	1	OTM (e-GP)	DWASA Own fund	CE	4.49	Actual Dates	13-Nov-24	28-Nov-24	5-Jan-25	11-Feb-25					
10	PW-10	Repair & maintenance of Different brand VFD with supplying of necessary materials under F.M.D-2, DWASA.	Package	1	OTM (e-GP)	DWASA Own fund	DMD	8.99	Actual Dates	24-Sep-24	9-Oct-24	10-Nov-24	11-Jan-25					
11	PW-10	Construction of VFD Ducting system with supplying of necessary materials at 35 Nos. different pump stations under MODS zone-4 & 10, DWASA.	Nos.	35	LTM (e-GP)	DWASA Own fund	SE	8.36	Actual Dates	13-Nov-24	28-Nov-24	5-Dec-24	28-Feb-25					
12	PW-11	Construction of VFD Ducting system with supplying of necessary materials at 35 Nos. different pump station under MODS zone-5, 8 & 9, DWASA.	Nos.	35	LTM (e-GP)	DWASA Own fund	SE	8.36	Actual Dates	24-Sep-24	9-Oct-24	18-Nov-24	14-Jan-25					
13	PG-01	Supplying of VFD Ducting materials under F.M.D-2, DWASA.	Package	1	LTM (e-GP)	DWASA Own fund	SE	3.87	Planned	25-Nov-24	11-Dec-24	6-Jan-25	11-Feb-25					
14	PW-12	Repair & maintenance of Different brand VFD with supplying of necessary materials under F.M.D-2, DWASA (Lot-2)	Package	1	OTM (e-GP)	DWASA Own fund	SE	2.00	Actual Dates	20-Apr-25	7-May-25	15-May-25	30-Jun-25					
15	PG/PW/ Service	Urgent unforeseen goods, works and services. {Rule 76(1)(Ta)}, {Rule 8(1)}, {Rule 82(1)}, Imprest.	L/S	N/A	OTM LTM DPM Req	DWASA Own fund	CE / MD	0.62	Planned				30-Jun-25					
Total Taka (in figure)								120.00	(Lakh)									
Total Taka (in words)																		

Total Taka (In word): One hundred twenty lakh only.

17-08-25

Sub-Assst. Engineer,
F.M Division-2,
Md. Sh. Hossain
Sub-Assst. Engineer
F.M Division-2, Dhaka WASA

17-08-25

Assistant Engineer
F.M Division-2,
Md. Sh. Hossain
Assistant Engineer
F.M Division-2, Dhaka WASA

17-08-25

Executive Engineer
F.M Division-2, Dhaka
Md. Sh. Hossain
Executive Engineer
F.M Division-2, Dhaka WASA

17-08-25

Superintending Engineer
RPE&M Circle, DWASA
Md. Sh. Hossain
Superintending Engineer
RPE&M Circle, DWASA

17-08-25

Chief Engineer
DMD(O&M)
Md. Sh. Hossain
Chief Engineer
DMD(O&M)

17-08-25

Managing Director
Dhaka WASA
Md. Sh. Hossain
Managing Director
Dhaka WASA

17-08-25

(প্রকৌশলী এ. কে. এম. সাহিন উদ্দিন)
উপ-প্রকৌশলী (পল্লি ও রাস্তাঘাট)
ডাকা ওয়াসা