

S/N	Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Funds	Estimated Cost (Taka in Lakh)	Allocation to the year 2024-25	Time Code for Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	9	10	11	12	13	14	15	16	17	18	19
180	G135	Supply of file cabinet & related service of office room of SWTP	Lot	1	LTM	SE	Rev	10.00	9.50	Planned Dates		20/04/25	04/05/25	18/05/25	25/05/25	01/06/25	22/06/25		
181	W8	Painting and maintenance of Operation building at SWTP Phase-I	Lot	1	LTM (e-GP)	DNID	Rev	10.00	9.42	Planned Dates		0	21	14	7		21		
182	W9	Painting and maintenance of chemical building out side at SWTP Phase-I	Lot	1	LTM	CE	Rev	5.00	4.75	Planned Dates		12/12/24	29/12/24	8/1/2025	16/1/25	29/1/25			
183	W10	Painting and maintenance of Treated water building out side at SWTP Phase-I	Lot	1	LTM	CE	Rev	5.00	4.75	Planned Dates		08/12/24	24/12/24	26/12/24	26/12/24	27/12/24	01/01/25		
184	W11	Painting and maintenance of angle Generator at SWTP Phase-I	Lot	1	LTM (e-GP)	CE	Budget	5.00	4.74	Planned Dates		08/12/24	24/12/24	26/12/24	26/12/24	27/12/24	01/01/25		
185	W11	Painting and maintenance of office room at SWTP	Lot	1	LTM	SE	Rev	3.00	2.95	Planned Dates		06/01/25	21/1/25	21/1/25	30/1/25	30/1/2025	03/02/25		
186	W145	Electrical line & panel board shifting with related works of office room of SWTP	Lot	1	LTM (e-GP)	CE	Rev	5.00	4.74	Planned Dates		20/04/25	04/05/25	18/05/25	25/05/25	01/06/25	22/06/25		
187	EU19	Emergency and unforeseen procurement	Lot	1	DPM/ LTM/ OTM	HOPE/ CE	Rev	0.82	0.82	Planned Dates		20/04/25	04/05/25	18/05/25	25/05/25	01/06/25	22/06/25		

Office Building Maintenance: Sub-Total 73.70 70.00

19	Code:01-04-001 (Water Line Maintenance) Allocation: 170.00 Lakh																		
188	CW7	Interconnection of distribution line of MODS zone-3 with SWTP transmission network at Katabon mor, Hatirpud chowrasia & Kharabahan Dhal area (Carry forwarded from FY 2022-23)	Lot	1	OTM (e-GP)	MD	Rev	32.00	0.00	Planned Dates		02/12/21	20/12/21	8/3/2022	10/4/22	10/4/22	25/04/22		
189	G21	Procurement of lock-key Manhole cover for water Transmission network of SWTP	Lot	1	OTM (e-GP)	SE	Rev	10.00	7.13	Planned Dates		02/12/24	18/12/24	26/1/25	26/1/25	28/1/2025	11/02/25		
190	G22	Supply & Installation of HDPE pipe for fire water arrangement in Satabad WTP Complex	Lot	1	OTM (e-GP)	SE	Rev	10.00	8.10	Planned Dates		19/12/24	05/01/25	09/01/25	09/01/25	09/01/25	26/1/25		
191	G23	Procurement of 40" dia MIS Manhole cover for water Transmission network of SWTP	Lot	1	OTM (e-GP)	SE	Rev	10.00	8.15	Planned Dates		19/12/24	05/01/25	09/01/25	09/01/25	09/01/25	26/1/25		
192	G24	Supply & Installation of HDPE pipe for changing the existing water supply scheme of Residential Buildings of S WTP Complex	Lot	1	OTM (e-GP)	SE	Rev	10.00	7.49	Planned Dates		17/01/24	01/01/25	09/01/25	10/01/25	12/01/25	23/1/25		
193	G25	Procurement of different types of spare parts & others accessories for SWTP water transmission network	Lot	1	OTM (e-GP)	SE	Rev	10.00	7.76	Planned Dates		19/12/24	05/01/25	09/01/25	09/01/25	09/01/25	13/1/25		
194	W80	Annual Maintenance of set e-PRV, e-Flowmeter and RTU SCADA system of SWTP Water transmission network	Lot	1	DPM	MD	Rev	40.00	0.00	Planned Dates		12/12/24	29/12/24	26/1/25	28/1/25	28/1/25	30/1/25		
195	W81	Leakproof (izoni) work of ARV/GV/e-PRV of valve chamber water Transmission network of SWTP	Lot	1	LTM (e-GP)	CE	Rev	5.00	4.70	Planned Dates		28/11/24	15/12/24	18/12/24	20/12/24	01/01/25	12/01/25		
196	W82	Leakproof (izoni) work of e-PRV/GV/BV of valve chamber water Transmission network of SWTP	Lot	1	LTM (e-GP)	CE	Rev	5.00	4.70	Planned Dates		02/12/24	18/12/24	23/12/24	25/12/24	1/1/2025	09/01/25		
197	W83	Repairing and Maintenance of Gate Valve (out let/in let) of PRV Chamber for water Transmission network of SWTP	Lot	1	LTM (e-GP)	CE	Rev	5.00	4.73	Planned Dates		06/01/25	21/1/25	23/1/25	29/1/25	30/1/25	02/02/25		
198	W84	Repairing and Maintenance of Butter fly Valve (out let/in let) of PRV Chamber for water Transmission network of SWTP	Lot	1	LTM (e-GP)	CE	Rev	5.00	4.74	Planned Dates		06/01/25	21/1/25	23/1/25	29/1/25	30/1/25	02/02/25		









