

Sl no	Pack No.	Description of Goods/Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Allocation Code	Estimated Cost Tk (In Lac)	Expenditure Tk (In Lac)	Time Code for process	Advertisise Prequalification (If applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (In days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
83	WRP H2	Repairing & Maintenance of Door, Window, Sanitary work & Electrical wiring at West & High school, Mowchak Koloni, Rahmatgang khelar math, Nababgang & JN Shaha Road Water pump station under MODS Zone-2, DWASA.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-003	4.75	4.62	Planned Dates	Planned Days	10-Oct-24	24-Oct-24	14-Nov-24	21-Nov-24	28-Nov-24	26-Dec-24	24-Feb-25	
											Actual Dates			7	7	28	60	137		
84	WRP H3	Repairing, Maintenance & Raising of pump house floor at Nababgang park and Najor beltoli Water Pump House under MODS Zone-2, DWASA.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-003	4.75	4.61	Planned Dates	Planned Days	10-Sep-24	24-Sep-24	15-Oct-24	22-Oct-24	29-Oct-24	26-Nov-24	25-Jan-25	
											Actual Dates			7	7	28	60	137		
85	WRP H4	Repairing, Maintenance & Raising of pump house floor at Azimpur-6 & Azimpur-7 Water Pump House under MODS Zone-2, DWASA.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-003	4.75	4.69	Planned Dates	Planned Days	09-Sep-24	23-Sep-24	14-Oct-24	21-Oct-24	28-Oct-24	25-Nov-24	24-Jan-25	
											Actual Dates			7	7	28	60	137		
86	WRP H5	Repairing & Maintenance of Suritola, Sikkatuli & Abul Hasnath Road Water Pump House under MODS Zone-2, DWASA.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-003	4.75	4.63	Planned Dates	Planned Days	06-Dec-24	20-Dec-24	10-Jan-25	17-Jan-25	24-Jan-25	21-Feb-25	22-Apr-25	
											Actual Dates			7	7	28	60	137		
87	WRP H6	Repairing & Maintenance of Nazira Bazar, Fulbaria Water Pump House under MODS Zone-2, DWASA.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-003	4.75	4.63	Planned Dates	Planned Days	06-Dec-24	20-Dec-24	10-Jan-25	17-Jan-25	24-Jan-25	21-Feb-25	22-Apr-25	
											Actual Dates			7	7	28	60	137		
88	WRP H7	Repairing & Maintenance of Hazaribagh-3 And Low lift(beri bandh) Water Pump House under MODS Zone-2, DWASA.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-003	4.75	0.00	Planned Dates	Planned Days	17-Oct-24	31-Oct-24	21-Nov-24	28-Nov-24	05-Dec-24	02-Jan-25	03-Mar-25	
											Actual Dates			7	7	28	60	137		
89	WRP H8	Repairing & Maintenance of Islambagh club ghat & Dhakeshawari Water Pump House under MODS Zone-2, DWASA.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-003	4.75	0.00	Planned Dates	Planned Days	24-Oct-24	07-Nov-24	28-Nov-24	05-Dec-24	12-Dec-24	09-Jan-25	10-Mar-25	
											Actual Dates			7	7	28	60	137		
90	WRP H9	Works to be done (New) Cleaning & Removing of Hyacinth, Grass, Garbage from Pump House Compounds of different area (Where and When Required) under MODS Zone-2, Dhaka WASA.	Lot	1	DPM	CE	Revenue	01-04-003	2.00	2.00	Planned Dates	Planned Days	24-Oct-24	07-Nov-24	28-Nov-24	05-Dec-24	12-Dec-24	09-Jan-25	10-Mar-25	
											Actual Dates			7	7	28	60	137		

মোহাম্মদ নজরুল ইসলাম
 নির্বাহী প্রকৌশলী
 মডুস জোন-২, ঢাকা ওয়াসা।
 মোঃ ফিরোজ আলম
 তত্ত্বাবধায়ক প্রকৌশলী মোঃ আব্দুস সালাম ব্যাপারী
 মডুস সার্কেল-১, ঢাকা ওয়াসা। প্রধান প্রকৌশলী
 ঢাকা ওয়াসা।
 মোঃ ফজলুর রহমান
 ব্যবস্থাপনা পরিচালক
 ঢাকা ওয়াসা।
 প্রকৌঃ এ.কে.এম. সহিদ উদ্দিন
 ব্যবস্থাপনা পরিচালক (পরিচালন ও প্রশাসনিক)
 ঢাকা ওয়াসা।