

Sl no	Pack No	Description of Goods/Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Allocation Code	Estimated Cost Tk (In Lac)	Expenditure Tk (In Lac)	Time Code for process	Advise Prequalification (If applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (In days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
48	WLM 13	Locating, Raising & Cleaning of Air release valve, Washout line, DMA Chamber & Bulk meter chamber at DMA-205 & DMA-215 under MODS Zone-2, Dhaka WASA.	Lot	1	LTM	CE	Revenue	01-04-001	5.00	4.75	Planned Dates		20-Aug-24	03-Sep-24	24-Sep-24	01-Oct-24	08-Oct-24	05-Nov-24	04-Jan-25	
49	WLM 14	Locating, Raising & Cleaning of Air release valve, Washout line, DMA Chamber & Bulk meter chamber at DMA-206 & DMA-214 under MODS Zone-2, Dhaka WASA.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-001	4.75	4.63	Planned Dates		09-Sep-24	23-Sep-24	14-Oct-24	21-Oct-24	28-Oct-24	25-Nov-24	24-Jan-25	
50	WLM 15	Locating, Raising & Cleaning of Air release valve, Washout line, DMA Chamber & Bulk meter chamber at DMA-207 & DMA-208/A under MODS Zone-2, Dhaka WASA.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-001	4.75	4.63	Planned Dates		09-Sep-24	23-Sep-24	14-Oct-24	21-Oct-24	28-Oct-24	25-Nov-24	24-Jan-25	
51	WLM 16	Locating, Raising & Cleaning of Air release valve, Washout line, DMA Chamber & Bulk meter chamber at DMA-208/B & DMA-209/A under MODS Zone-2, Dhaka WASA.	Lot	1	LTM	CE	Revenue	01-04-001	4.75	4.84	Planned Dates		23-Oct-24	06-Nov-24	27-Nov-24	04-Dec-24	11-Dec-24	08-Jan-25	09-Mar-25	
52	WLM 17	Locating, Raising & Cleaning of Air release valve, Washout line, DMA Chamber & Bulk meter chamber at DMA-209/B & DMA-211 under MODS Zone-2, Dhaka WASA.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-001	5.00	4.75	Planned Dates		09-Sep-24	23-Sep-24	14-Oct-24	21-Oct-24	28-Oct-24	25-Nov-24	24-Jan-25	
53	WLM 18	Locating, Raising & Cleaning of Air release valve, Washout line, DMA Chamber & Bulk meter chamber at DMA-212 & DMA-213 under MODS Zone-2, Dhaka WASA.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-001	5.00	4.75	Planned Dates		10-Sep-24	24-Sep-24	15-Oct-24	22-Oct-24	29-Oct-24	26-Nov-24	25-Jan-25	
54	WLM 19	Supply of 56" Ceiling Fan & Exhaust Fan at Defferent Pump house under MODS Zone-2, Dhaka WASA.	Lot	1	RFQ	CE	Revenue	01-04-001	5.00	4.75	Planned Dates		10-Sep-24	24-Sep-24	15-Oct-24	22-Oct-24	29-Oct-24	26-Nov-24	25-Jan-25	
55	WLM 20	Repairing & maintenance work of different dia water line leakage/brust/contamination at different area for DMA-212 & DMA-214 under MODS Zone-2, Dhaka WASA.	Lot	1	LTM (e-gp)	CE	Revenue	01-04-001	4.50	4.43	Planned Dates		10-Sep-24	24-Sep-24	15-Oct-24	22-Oct-24	29-Oct-24	26-Nov-24	25-Jan-25	

মোহাম্মদ নজরুল ইসলাম
 নির্বাহী প্রকৌশলী
 মডুস জোন-২, ঢাকা ওয়াসা মোঃ ফিরোজ আলম
 তত্ত্বাবধায়ক প্রকৌশলী
 মডুস সার্কেল-২, ঢাকা ওয়াসা মোঃ মুহম্মদ সালাহ ব্যাপারী
 প্রধান প্রকৌশলী
 ঢাকা ওয়াসা