

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost/Contract amount in Tk (Yak)	Allocation for the Year 2024-25	Time Process for Advertisement (if applicable)	Advertisement Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time in Days
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
56	Reconstruction of water line in front of housing Near 286 to 207/G at Aymanat Goll (Near of Road No-11), Kalyanpur in DMA-407 under MODS zone-4, Dhaka WASA.	Lot	2	DPM	CE	Rev.	4.98	4.98	Planned Dates Planned Dates Actual Dates				04-05-25	15-05-25	05-05-25	15-05-25	43
57	Installation of sluice valves with related works at Eastern Housing area Under MODS Zone-4, Dhaka WASA.	Lot	2	RFQ	CE	Rev.	4.98	4.98	Planned Dates Planned Dates Actual Dates				08-05-25	16-05-25	06-05-25	16-05-25	46
58	Construction of two nos Water Hydrant at Eastern Housing-8 and Fireplug-1 pump compound under MODS Zone-4, Dhaka WASA.	Lot	2	RFQ	CE	Rev.	4.98	4.98	Planned Dates Planned Dates Actual Dates				16-05-25	17-05-25	07-05-25	17-05-25	45
59	Construction of Canal crossing B' side transmission pipe line at Eastern Housing K Block Road No-NS-1 under MODS Zone-4, Dhaka WASA.	Lot	3	DPM	SE	Rev.	4.98	4.98	Planned Dates Planned Dates Actual Dates				11-05-25	18-05-25	08-05-25	18-05-25	46
60	Emergency water line maintenance work Road cutting works/Physical Service at different places of MODS Zone-4, Dhaka WASA.	Nr		LTM/ DPM/ RFQ	HQPE/ CE	Rev.	19.90	19.90	Planned Dates Planned Dates Actual Dates								
Sub-Total G							290.00										
(H) Code: 01-04-007 (Office Building Maintenance) Budget: 30.00 Lac																	
1	Reconstruction, renovation, interior Design and Beautification Works for MODS Zone-4 Office Building	Nr	1	OTM (e-GP)	CE	Rev.	30.00	30.00	Planned Dates Planned Dates Actual Dates	28-05-25	11-06-25	18-06-25	25-06-25	12-07-25	23-07-25	22-08-25	88
Sub-Total H							30.00										
(I) Code: 01-04-008 (Store Maintenance) Budget: 10.00 Lac																	
1	Repair, Maintenance, and Functional Improvement Works for the Outdoor Sub-stores of MODS Zone-4, Dhaka WASA.	Nr	1	LTM	CE	Rev.	5.00	5.00	Planned Dates Planned Dates Actual Dates				11-05-25	18-05-25	08-05-25	18-05-25	45
2	Repair, Maintenance, and Functional Improvement Works for the Indoor Sub-store of MODS Zone-4, Dhaka WASA.	Nr	1	LTM	CE	Rev.	5.00	5.00	Planned Dates Planned Dates Actual Dates				11-05-25	18-05-25	08-05-25	18-05-25	45
Sub-Total I							10.00										
Total Operating Expenditure							627.95										
Grand Total (Capital Expenditure+Operating Expenditure)							635.95										
In Words: Six Crore Thirty Five Lac Ninety Five Thousand Taka Only																	

29/4/2025

29/08/25

29/08/25

16.04.25

16-04-25

16/04/25

মোঃ মাহিনুল ইসলাম
উপ-সহকারী প্রকৌশলী
মডস জোন-৪, ঢাকা ওয়াসা।

মোহাম্মদ বদরুল আলম
নির্বাহী প্রকৌশলী
মডস জোন-৪, ঢাকা ওয়াসা।

মোঃ মাহিনুল ইসলাম
উপ-সহকারী প্রকৌশলী
মডস জোন-৪, ঢাকা ওয়াসা।