

Serial No	Package No	Description of Procurement Package (works, goods and services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Allocation Code	Estimated/ Contract Cost (Taka In Lakh)	Expendiure in 2024-25 (Taka In Lakh)	Time Code for Process	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	9	10	10	11	12	13	14	15	16	17	18	19
54	3	Removal of Sewer line Blockage to ensure the proper functioning of the sewerage lines by keeping them operational, addressing the overflows, and repairing and maintaining the manholes within the jurisdiction of MODS Zone-6, (Lot-3)	Lot 1	1	LTM	CE	Own	01-04-002	4.80	4.80	Planned Date Planned Days	15/05/25 0	28/05/2025 14	31/6/2025 7	6/6/2025 4	9/6/2025 4	12/6/2025 4	28/06/25 15	48
55	4	Removal of Sewer line Blockage to ensure the proper functioning of the sewerage lines by keeping them operational, addressing the overflows, and repairing and maintaining the manholes within the jurisdiction of MODS Zone-6, (Lot-4)	Lot 1	1	DPM	CE	Own	01-04-002	4.80	4.80	Planned Date Planned Days								
56	5	Repair, Maintenance & Cleaning works of different dia Sewer Pipe and Sewer Pit at different Pump Compound under MODS Zone-5 Dhaka WASA, (Lot-1)	Lot 1	1	LTM	CE	Own	01-04-002	4.50	4.50	Planned Date Planned Days								
57	6	Repair, Maintenance & Cleaning works of different dia Sewer Pipe and Sewer Pit at different Pump Compound under MODS Zone-6 Dhaka WASA, (Lot-2)	Lot 1	1	DPM	CE	Own	01-04-002	4.50	4.50	Planned Date Planned Days	15/05/25 0	28/05/2025 14	31/6/2025 7	6/6/2025 4	9/6/2025 4	12/6/2025 4	28/06/25 15	48
58	7	Rising, Repairing & Maintenance work of hidden or under pavement Sewer manhole Cover at different area under MODS Zone-6, Dhaka WASA, (Lot-1) (Frame Work)	Lot 1	1	LTM	CE	Own	01-04-002	4.00	4.00	Planned Date Planned Days	15/05/25 0	28/05/2025 14	31/6/2025 7	6/6/2025 4	9/6/2025 4	12/6/2025 4	28/06/25 15	48
59	8	Rising, Repairing & Maintenance work of hidden or under pavement Sewer manhole Cover at different area under MODS Zone-6, Dhaka WASA, (Lot-2) (Frame Work)	Lot 1	1	LTM	CE	Own	01-04-002	4.00	4.00	Planned Date Planned Days	15/05/25 0	28/05/2025 14	31/6/2025 7	6/6/2025 4	9/6/2025 4	12/6/2025 4	28/06/25 15	48
60	9	Rising, Repairing & Maintenance work of hidden or under pavement Sewer manhole Cover at different area under MODS Zone-6, Dhaka WASA, (Lot-3) (Frame Work)	Lot 1	1	LTM	CE	Own	01-04-002	4.00	4.00	Planned Date Planned Days	15/05/25 0	28/05/2025 14	31/6/2025 7	6/6/2025 4	9/6/2025 4	12/6/2025 4	28/06/25 15	48
61	10	Supply of borak bamboo for making bakhal to be used in sewer line cleaning under MODS Zone-6, Dhaka WASA, (Lot-3)	Lot 1	1	DPM	SE	Own	01-04-002	4.50	4.50	Planned Date Planned Days	15/05/25 0	28/05/2025 14	31/6/2025 7	6/6/2025 4	9/6/2025 4	12/6/2025 4	28/06/25 15	48
62	11	Construction of Intermediate Sewer Manhole at different area under MODS Zone-6 Dhaka WASA.	Lot 1	1	LTM	CE	Own	01-04-002	5.00	5.00	Planned Date Planned Days	15/05/25 0	28/05/2025 14	31/6/2025 7	6/6/2025 4	9/6/2025 4	12/6/2025 4	28/06/25 15	48
63	12	Allocation for Mass Cleaning works any kind of Emergency and maintenance work (DPM as per PPR-2008 clause 76/1 (TA), 81/1, 82/1) TM/ Force Account, etc under MODS Zone-6, Dhaka WASA.	-	-	OTM/LTM (D-GP) DPM/RFQ / Force Account	MOD/DMD / CE	Own	01-04-002	43.15	28.59									
Sub Total =									133.50	118.56	In Lakh								



