

Sl no.	Pack No.	Description of Goods/Works	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of fund	Estimated/ Certified Amount Tk. (in Lac)	Absorbed Amount Tk. (in Lac) Financial Year 2025-2026	Time Code for process	Advertiser Prequalification (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
V-2	G-112	Supply & Installation, Testing & commissioning of 2 set chlorine Leakage Detection system for SWTP-1. (TID No-929531)	set	2	OTM (e-gp)	CE	Revenue	24.99	24.99	Planned Dates Planned Days									
V-3	G-101	Supply of non return valve, header tube & other materials of SWTP-1.	Lot	1	OTM (e-gp)	SE	Revenue	6.97	6.97	Planned Dates Planned Days									
V-4	G-129	Supply of Double Acting Pneumatic Actuator Filled with chlorine ball valve of SWTP.	Lot	1	OTM (e-gp)	CE	Revenue	24.12	24.12	Planned Dates Planned Days									
V-5	W-64	Servicing, maintenance, resuppling & painting of chlorine cylinder & related works of SWTP Phase-1.	set	2	OTM (e-gp)	CE	Revenue	4.29	4.29	Planned Dates Planned Days									
V-6	W-65	Repairing & Maintenance with spare parts of overhead Crane for Chlorination system of SWTP Phase-1.	Lot	1	OTM (e-gp)	CE	Revenue	4.36	4.36	Planned Dates Planned Days									
V-7	W-66	Repairing & Maintenance of Chlorine gas Cylinder SWTP Phase-1.	Lot	1	OTM (e-gp)	CE	Revenue	4.39	4.39	Planned Dates Planned Days									
V-8	G-69	Procurements of Chlorination spare parts at SWTP-1. (lot-1)	Lot	1	OTM (e-gp)	CE	Revenue	17.12	17.12	Planned Dates Planned Days									
V-9	G-70	Procurements of Chlorination spare parts at SWTP-1. (lot-2)	Lot	1	OTM (e-gp)	CE	Revenue	23.73	23.73	Planned Dates Planned Days									
V-10	G-71	Procurements of Chlorination spare parts at SWTP-1. (lot-3)	Lot	1	OTM (e-gp)	CE	Revenue	24.96	24.96	Planned Dates Planned Days									
V-11	G-72	Supply of Butterfly valve of neutralization tank and related service at SWTP-1.	Lot	1	OTM (e-gp)	CE	Revenue	18.11	18.11	Planned Dates Planned Days									
V-12	G-73	Supply of non return valve, header tube, coupling & other materials of SWTP-1.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	0.00	Planned Dates Planned Days									
V-13	G-74	Supply of different size PVC pipe, pipe fitting, flange, bush, flange type adapter, ss nut bolt & related servicing for chlorination system.	set	2	OTM (e-gp)	SE	Revenue	10.00	0.00	Planned Dates Planned Days									

Signature

Signature

Signature

S/no	Pack No.	Description of Goods/Works	Unit	Qty	Procurement Method & Type	Contract Approval Authority	Source of Fund	Estimated Contract Amount Tk. (in Lac)	Allocated Amount Tk. (in Lac) Financial Year 2024-2025	Time Code for process	Advertisement (if applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total days
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
V-8	G-98	Supply of Differential Pressure Regulator for Chlorination system of SWTP.	Lot	1	OTM (e-gp)	CE	Revenue	24.33	24.33	Planned Dates									
V-9	G-99	Supply of different size integral Flanged PVDF Ball Valve for Chlorination system. (ID No-1059/28)	Lot	1	OTM (e-gp)	CE	Revenue	24.93	0.00	Actual Dates			6/1/2025	10/2/2025	20/02/2025	23/02/2025	9/3/2025	23/06/2025	
V-10	G-100	Supply of Full face Mask, Cartridge and others safety items for chlorine handling of SWTP-1.	Lot	1	OTM (e-gp)	CE	Revenue	14.68	14.68	Planned Dates			23/01/2025						
V-11	G-101	Supply of non return valve header tube & other materials of SWTP-1.	Lot	1	OTM (e-gp)	SE	Revenue	10.00	10.00	Actual Dates			14/5/2025	21/5/2025	28/5/2025	5/6/2025	19/6/2025	29/06/2025	59
V-12	W-50	Servicing maintenance of collapsible Door chlorination battery-1, Battery-2, & related works of SWTP phase-1.	Lot	1	OTM (e-gp)	CE	Revenue	4.48	4.48	Planned Dates									
V-13	W-51	Repairing & Maintenance with spare parts of overhead Crane for Chlorination system of SWTP Phase-1.	Lot	1	OTM (e-gp)	CE	Revenue	4.36	4.36	Planned Dates									
V-14	W-52	Servicing maintenance rearing of Differential Pressure Regulator for, vacuum regulator & related works of SWTP phase-1.	Lot	1	DPM	SE	Revenue	3.00	3.00	Actual Dates									59
V-15	G-102	Supply of 1" Dia Seamless Carbon Steel, Pipe Pipe Fittings, Flange, Clamp, SS Nut bolts for chlorination system of SWTP Phase-1.	Lot	1	OTM (e-gp)	CE	Revenue	14.94	14.94	Planned Dates									
V-16	G-103	Supply & Installation of Neutralization fan of SWTP. (ID No-1086229)	Lot	1	OTM (e-gp)	SE	Revenue	10.00	10.00	Planned Dates									
V-17	G-104	Supply of 1" dia J-type Shut off valve for 1000 kg capacity chlorine gas cylinder of SWTP.	Lot	1	OTM (e-gp)	CE	Revenue	22.39	22.39	Planned Dates			9/4/2025						
V-18	G-105	Supply of Double Acting pneumatic Actuator Fitted with chlorine Valve of SWTP.	Lot	1	OTM (e-gp)	CE	Revenue	19.10	19.10	Planned Dates									
V-19	G-129	Supply of Double Acting Pneumatic Actuator Fitted with chlorine ball valve of SWTP.	Lot	1	OTM (e-gp)	CE	Revenue	25.00	0.00	Planned Dates									183
V-20	G-130	Supply of spare parts of vacuum regulator injector at SWTP-1	Lot	1	DPM	SE	Revenue	10.00	10.00	Planned Dates									183

Signature

Signature

Signature

স্বাক্ষর
ফজলুর রহমান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াশা।