

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Fund	Est. Cost/Contract Tk (Lac)	Time code for process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
8.6	Repair, maintenance & cleaning works of chlorine room & Toilets at DMA-802, 803, 804, 805, 810 & 811 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.65	Planned Dates Planned Dates	20/08/2025 0	14	14	7	7	14	45	101
8.7	Repairing & Raising of Pump house, compound development work at Joyarshahara-1 & Joyarshahara-2 water pump at DMA-808 under MODS zone-8, Dhaka WASA.	Nos	2	e-GP LTM	CE	Revenue	4.70	Actual Dates Planned Dates Planned Dates	31/12/2025 20/08/2025 0	15/01/2026 10/9/2025 14	22/01/2026 24/09/2025 14	29/01/2026 1/10/2025 7	1/2/2026 7/10/2025 7	2/3/2026 21/11/2025 14	19/12/2025	
8.8	Repairing & Raising of Pump house, compound development work at Kuril Fly-over & Kuril-1 water pump at DMA-808 under MODS zone-8, Dhaka WASA.	Nos	2	e-GP LTM	CE	Revenue	4.67	Planned Dates Planned Dates Actual Dates	20/08/2025 0 11/12/2025	10/9/2025 14 29/12/2025	24/09/2025 14 8/1/2026	1/10/2025 7 11/1/2026	7/10/2025 7 12/1/2026	21/11/2025 14 12/1/2026	19/12/2025	
8.9	Repairing & Raising of Pump house, Compound Development, Sand Filling work at Nurachala-3 (Boatghat) & Abdullahbagh water pump under MODS Zone-8, Dhaka WASA.	Nos	2	e-GP LTM	CE	Revenue	4.68	Planned Dates Planned Dates Actual Dates	20/08/2025 0 12/11/2025	10/9/2025 14 1/12/2025	24/09/2025 14 24/12/2025	1/10/2025 7 28/12/2025	7/10/2025 7 28/12/2025	21/11/2025 14 5/1/2026	19/12/2025	
8.10	Emergency cleaning and grass cutting of office compound & water Pump station compound for prevention of Dangu larva under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP RFQ	SE	Revenue	2.99	Planned Dates Planned Dates Actual Dates	14/05/2026 0 20/08/2025	21/05/2026 14 5/1/2026	28/5/2026 14 20/01/2026	4/6/2026 7 20/01/2026	11/6/2026 7 21/01/2026	15/06/2026 14 3/2/2026	30/06/2026	
8.11	Repairing & Raising of Pump house, Compound Development, Sand Filling work at Hazi Para & Khilbarick-1 water pump at DMA-804 under MODS Zone-8, Dhaka WASA.	Nos	2	e-GP LTM	CE	Revenue	4.66	Planned Dates Planned Dates Actual Dates	20/08/2025 0 18/12/2025	10/9/2025 14 5/1/2026	24/09/2025 14 20/01/2026	1/10/2025 7 20/01/2026	7/10/2025 7 21/01/2026	21/11/2025 14 22/01/2026	19/12/2025	
8.12	Repair, Maintenance & Cleaning works of Chlorine room & Toilets at DMA-801, 806, 807, 808 & 809 under MODS Zone-8, Dhaka WASA.	Lot	1	e-GP LTM	CE	Revenue	4.51	Planned Dates Planned Dates Actual Dates	20/08/2025 0 11/12/2025	10/9/2025 14 29/12/2025	24/09/2025 14 8/1/2026	1/10/2025 7 11/1/2026	7/10/2025 7 12/1/2026	21/11/2025 14 30/01/2026	19/12/2025	





