

Sl No	Package No	Description of Procurement Package WWSK-5	Unit	Quantity	Procurement Method & Type	Estimate /Contract Approving Authority	Source of Fund	Estimate/Contract Cost in Lakh Taka	Expected Expenditure Cost in Lakh Taka	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Sigining of Contract	Total time to Contract Signature	Time for Completion of Contract
46	23.10	Procurement by direct cash purchase as per pppr-2008 (Clause-6(11)) and direct contracting (Physical Services) as per pppr-2008 (Clause- 7(6)(12a)) (Suddenlly emergency boundary wall Maintenance of Pump House)	L.S	1	DPM/OTM LTM/eqp	MD/MD/CE	GoB (Rev.)	3.00	3.00	Planned Dates Planned Dates Planned Dates Actual Dates									
47	23.9	Preparing & maintenance of Sonak pump component and related works under MOOS Zone-7, Dhaka WASA	No	1	DPM	SE	GoB (Rev.)	1.00	1.00	Planned Dates Planned Dates Planned Dates Actual Dates									
48	24	Carried Over																	
49	24.1	Repairing of water line leakage at Rokonopur Shardapah, Barsha Khan Road, Mutual New Town, Moghobag, Madanbag, Shantinagar, Munshibagh, Munshibagh, Adonshobag, Requesting & Maintenance of Service Valve Chamber and Construction of Service Valve Chamber On The Water Line at Juran, muragpur, namia shivpur, ghorodpur, taryabagh, sarobhagar, palatpur area under MOOS Zone-7, Dhaka WASA	No	1	LTM/eqp	MD	GoB (Rev.)	4.00	4.00	Planned Dates Planned Dates Planned Dates Actual Dates		28-May-24	11-Jun-24	8-Jul-24	13-Jul-24	11-Jul-24	16-Jul-24		
50	24.2	Water line Leakage repairing & maintenance work at different road of Pajra, Roshupur West Munshinabagh etc area under MOOS Zone- 7, Dhaka WASA	No	1	LTM/eqp	MD	GoB (Rev.)	3.00	3.00	Planned Dates Planned Dates Planned Dates Actual Dates		11-Mar-24	25-Mar-24	30-Apr-24	2-May-24	5-May-24	7-May-24		
51	24.3	Preparing out contamination point and removing of contamination water at different road of Kutubul, Mutanabag, East Munshinabagh, Munshinabagh, etc area under MOOS Zone-7, Dhaka WASA	No	1	LTM/eqp	MD	GoB (Rev.)	3.00	3.00	Planned Dates Planned Dates Planned Dates Actual Dates		6-May-24	20-May-24	28-May-24	29-May-24	2-Jun-24	4-Jun-24		
52	24.4	Preparing out contamination point and removing of contamination water at different road of Pajra, Roshupur, Koderail, & West Munshinabagh etc area under MOOS Zone- 7, Dhaka WASA	No	1	LTM/eqp	MD	GoB (Rev.)	3.00	3.00	Planned Dates Planned Dates Planned Dates Actual Dates		11-Mar-24	25-Mar-24	30-Apr-24	2-May-24	5-May-24	7-May-24		
53	24.5	Preparing out contamination point and removing of contamination water at different road of Pajra, Roshupur, Koderail, & West Munshinabagh etc area under MOOS Zone- 7, Dhaka WASA	No	1	LTM/eqp	MD	GoB (Rev.)	3.00	3.00	Planned Dates Planned Dates Planned Dates Actual Dates		11-Mar-24	25-Mar-24	30-Apr-24	2-May-24	5-May-24	7-May-24		
54	24.6	Preparing out contamination point and removing of contamination water at different road of Pajra, Roshupur, Koderail, & West Munshinabagh etc area under MOOS Zone- 7, Dhaka WASA	No	1	LTM/eqp	MD	GoB (Rev.)	3.00	3.00	Planned Dates Planned Dates Planned Dates Actual Dates		11-Mar-24	25-Mar-24	30-Apr-24	2-May-24	5-May-24	7-May-24		

Shrine

met

dm

并

2

2

