

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Est Cost/Contract amount in Tk (Lakh)	Allocation for the Year 2022-23 (Tk. in Lakh)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8.1)	(8.2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
2	Repair and maintenance of Double cabin pick-up(Dhaka Metro Tha-13-1124) and water browser Tractor Trolly (Mahindra) under MODS Zone-9,Dhaka WASA	Nr	1	RFQ	CE	Rev.	5.00	5.00	Planned Dates		1/9/2024	7/9/2024	10/9/2024	13/9/24	15/9/24	21/9/24	4/11/2024	45
									Planned Days									
									Actual Dates									
3	Repair, maintenance work of 2 nos water browser Dhaka Metro-DHA-14-0427 and Dhaka Metro Dha-11-0064 under MODS Zone-9,Dhaka WASA.	Nr	1	RFQ	CE	Rev.	5.00	5.00	Planned Dates		1/9/2024	7/9/2024	10/9/2024	13/9/24	15/9/24	21/9/24	4/11/2024	45
									Planned Days									
									Actual Dates									
4	Repair, maintenance work of 2 nos water browser Dhaka Metro-SHA-11-2730 and Dhaka Metro Dha-14-0127 under MODS Zone-9,Dhaka WASA.	Nr	1	RFQ	CE	Rev.	5.00	5.00	Planned Dates		1/9/2024	7/9/2024	10/9/2024	13/9/24	15/9/24	21/9/24	4/11/2024	45
									Planned Days									
									Actual Dates									
5	Repair, maintenance work of Single cabin pickup under MODS Zone-9,Dhaka WASA.	Nr	1	RFQ	SE	Rev.	3.00	3.00	Planned Dates									
									Planned Days									
									Actual Dates									
6	Emergency repairing work of all vehicles under MODS Zone-9, Dhaka WASA.	Nr	1	DPM/LTM/ RFQ	HOPE/ CE	Rev.	5.00	2.00	Planned Dates									
									Planned Days									
									Actual Dates									
Sub-Total D							28.00	25.00										

(E)Code: 01-04-001 (Water Line Maintenance) Budget-187.66 Lac																		
E1(Carried over.)																		
1	Interconnection work of 200 mm dia to 200 mm at Calabun Pump Compound Under MODS Zone-9, Dhaka WASA.	Nr	1	DPM	SE	Rev.	3.00	3.00	Planned Dates		16/08/2024	10/5/2024	10/05/24			11/5/2024	24/06/24	40
									Planned Days									
									Actual Dates									
									Planned Dates		16/08/2024	10/5/2024	10/05/24			11/5/2024	24/06/24	40
									Planned Days									
									Actual Dates									
	E2(Work to be done)																	
1	Leakage detection and repair-maintenance of water line under DMA-901 & DMA-902 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates		16/08/2024	2/9/2024	8/9/2024	10/09/24	16/09/24	30/09/24	1/11/2024	60
									Planned Days									
									Actual Dates									
									Planned Dates		16/08/2024	2/9/2024	8/9/2024	10/09/24	16/09/24	30/09/24	1/11/2024	60
									Planned Days									
									Actual Dates									
2	Leakage detection and repair-maintenance of water line under DMA-903A & DMA-903B under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates									
									Planned Days									
									Actual Dates									
									Planned Dates		16/08/2024	2/9/2024	8/9/2024	10/09/24	16/09/24	30/09/24	1/11/2024	60
									Planned Days									
									Actual Dates									
3	Leakage detection and repair-maintenance of water line under DMA-904 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates		16/08/2024	2/9/2024	8/9/2024	10/09/24	16/09/24	30/09/24	1/11/2024	60
									Planned Days									
									Actual Dates									
									Planned Dates		16/08/2024	2/9/2024	8/9/2024	10/09/24	16/09/24	30/09/24	1/11/2024	60
									Planned Days									
									Actual Dates									
4	Leakage detection and repair-maintenance of water line under DMA-905 and DMA-906 under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	CE	Rev.	5.00	4.75	Planned Dates		16/08/2024	2/9/2024	8/9/2024	10/09/24	16/09/24	30/09/24	1/11/2024	60
									Planned Days									
									Actual Dates									

30.07.24
Md. Nazimul Hussain
Sub-Assistant Engineer
MODS Zone-9
Dhaka WASA

30.07.24
Md. Faruk Hossain
Assistant Engineer
MODS Zone-9
Dhaka WASA

30.07.24
S.M. Masud Parvaz
Executive Engineer
MODS Zone-9, Dhaka WASA.

30/07/2024
মোঃ মিজানুর রহমান
উপসহকারী প্রকৌশলী
অফিস নম্বর-২ ঢাকা ওয়াসা।

30/07/2024
মুস্তাফিজুর রহমান
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।
(প্রকৌঃ এ.কে.এম. সাহিদ উদ্দিন)
উপ-সহকারী প্রকৌশল (পরিচালন ও প্রকৌঃ)
ঢাকা ওয়াসা।

প্রকৌঃ তাকসিম এ খান
বান্ধুপাড়া পরিচালক
১৯/০৭/২০২৪।