

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Est. Cost/Contract amount in Tk (lakh)	Time Code for Process	Advertise Prequal (if)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8.2)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
32	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-912 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	CE	Rev.	5.00	Planned Dates Planned Days		1/1/2025 0	15/1/25 15	22/1/25 7	24/1/25 2	26/1/25 2	9/12/2025 14	8/2/2026 60	60
33	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-913A under MODS Zone-9, Dhaka WASA.	Nr	1	LTM	SE	Rev.	3.00	Planned Dates Planned Days		1/1/2025 0	15/1/25 15	22/1/25 7	24/1/25 2	26/1/25 2	9/12/2025 14	8/2/2026 60	60
34	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-913B under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	SE	Rev.	3.00	Planned Dates Planned Days		1/1/2025 0	15/1/25 15	22/1/25 7	24/1/25 2	26/1/25 2	9/12/2025 14	8/2/2026 60	60
35	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-914 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates Planned Days		1/1/2025 0	15/1/25 15	22/1/25 7	24/1/25 2	26/1/25 2	9/12/2025 14	8/2/2026 60	60
36	Maintenance operation and raising of S/V chamber, Air release valve chamber, DMA chamber and Bulk meter chamber at DMA-915 under MODS Zone-9, Dhaka WASA.	Nr	1	LTM (e-GP)	CE	Rev.	5.00	Planned Dates Planned Days		1/1/2025 0	15/1/25 15	22/1/25 7	24/1/25 2	26/1/25 2	9/12/2025 14	8/2/2026 60	60
37	Repair Maintenance of various diameter water line and reconstruction of service line for Tongi Bisso Estema under MODS Zone-9, Dhaka WASA.	Nr	1	LTM(e-GP)	CE	Rev.	3.50	Planned Dates Planned Days		1/1/2025 0	15/1/25 15	22/1/25 7	24/1/25 2	26/1/25 2	9/12/2025 14	8/2/2026 60	60
38	Emergency water line maintenance work Direct Cash Purchasing /Road cutting works/Physical service at different places of MODS Zone-9, Dhaka WASA.	LS	LS	LTM/ DPM/RFO	HOPE/ CE	Rev.	43.70	Planned Dates Planned Days									
Sub-Total F							220.00										

Capital Expenditure under Revenue Budget														
(A) Code: 02-01-002 (Water line (পানির সরঞ্জামাদি: স্থাপন))														
Budget: 30.00 Lac														
Work to be done (A1)														
1	Reconstruction and repair maintenance of service connection at Ajur Ali Road, East Namapara, Kuliabet under MODS Zone-9, Dhaka WASA	Nr	1	LTM(e-GP)	HOPE	Rev.	23.75	Planned Dates Planned Days Actual Dates	2/6/2025 18/06/25 29/06/25	15/07/25	18/07/25	30/07/25	30/09/25	60
2	Supply of different dia M/S/CI Dresser Coupling for Water line under MODS Zone-9, Dhaka WASA.	Nr	1	LTM	SE	Rev.	5.25	Planned Dates Planned Days Actual Dates	1/10/2025 15/10/25 0	15/10/25	22/07/25	24/10/25	26/10/25	9/11/2025 8/12/2026 60

04.08.25
Md. Nazimul Hussain
Assistant Engineer
MODS Zone-9
Dhaka WASA

04/08/25
Md. Nazimul Hussain
Assistant Engineer
MODS Zone-9
Dhaka WASA

04/08/25
Md. Nazimul Hussain
Assistant Engineer
MODS Zone-9
Dhaka WASA

04/08/25
Md. Nazimul Hussain
Assistant Engineer
MODS Zone-9
Dhaka WASA

04/08/25
Md. Nazimul Hussain
Assistant Engineer
MODS Zone-9
Dhaka WASA

04/08/25
Md. Nazimul Hussain
Assistant Engineer
MODS Zone-9
Dhaka WASA