

Sr. No.	Part No.	Description of Work/Works	Unit	Qty	Procurement Method & Type	Contract Awarding Authority	Source of fund	Allocation Code	Estimate Cost (Rs. Lakhs)	Allocated Amount Tk (In Lakhs) for FY-2023-24	Time Code for process	Advertise Prequalification (If applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
		Allocated Budget: 27.60 Lac (Fuel for Generator) (code: 01-03-003)																		
25		Generator fuel oil	L.S	1		CF	Revenue	01-03-003	27.60	27.60	Planned Dates Planned Days	01-03-25 1								30-03-25
		Allocated Budget: 105.00 Lac (Water line maintenance) (code: 01-04-001)																		
		Carried Over Works																		
		Leaking Repairing & Sealing of Air release Valve																		
26		WLM Washout line DNVA Chamber & Bulk meter chamber at DNVA-212 & DNVA-213 under MOJDS Zone-2, Dhaka WASA	Lot	1	LTM (G-CP)	CF	Revenue	01-04-001	5.00	4.70	Planned Dates Planned Days Actual Dates		08-Mar-25 1	22-Mar-25	12-Jun-25	18-Jun-25	26-Jun-25	24-Jul-25	30-Jul-25	
		Construction of liner DNVA chamber 211 to DNVA 214																		
27		WLM 7 and construction of repair water line under MOJDS Zone-2, Dhaka WASA	Lot	1	LTM	CF	Revenue	01-04-001	5.00	4.85	Planned Dates Planned Days Actual Dates		15-Mar-25 1	20-Mar-25	06-Jul-25	20-Jul-25	03-Jul-25	1-Jul-25	09-Aug-25	
28		WLM Leakage/burst contamination at different area (Water & Electric Reservoir) under MOJDS Zone-2, Dhaka WASA	Lot	1	LTM	CF	Revenue	01-04-002	5.00	4.76	Planned Dates Planned Days Actual Dates		15-Mar-25 1	27-Mar-25	06-Jul-25	20-Jul-25	03-Jul-25	1-Jul-25	09-Aug-25	
		Works to be done (New)																		
		Maintenance Cleaning & Painting of different Valve																		
29		WLM chamber (GV, ARV, WOV), DNVA Chamber & Bulk meter chamber at DNVA-204, DNVA-205 & DNVA-206 under MOJDS Zone-2, Dhaka WASA	Lot	1	LTM (G-CP)	CF	Revenue	01-04-001	5.00	4.60	Planned Dates Planned Days Actual Dates		15-Sep-25 1	29-Sep-25	20-Oct-25	27-Oct-25	03-Nov-25	07-Dec-25	09-Jan-26	17
30		Maintenance Cleaning & Painting of different Valve																		
31		WLM chamber (GV, ARV, WOV), DNVA Chamber & Bulk meter chamber at DNVA-207, DNVA-208 & DNVA-209 under MOJDS Zone-2, Dhaka WASA	Lot	1	LTM (G-CP)	CF	Revenue	01-04-001	5.00	4.60	Planned Dates Planned Days Actual Dates		15-Sep-25 1	04-Oct-25	25-Oct-25	01-Nov-25	08-Nov-25	06-Dec-25	04-Feb-26	17
32		Maintenance Cleaning & Painting of different Valve																		
33		WLM chamber (GV, ARV, WOV), DNVA Chamber & Bulk meter chamber at DNVA-210, DNVA-211 & DNVA-212 under MOJDS Zone-2, Dhaka WASA	Lot	1	LTM (G-CP)	CF	Revenue	01-04-001	5.00	4.60	Planned Dates Planned Days Actual Dates		15-Sep-25 1	04-Oct-25	25-Oct-25	01-Nov-25	08-Nov-25	06-Dec-25	04-Feb-26	17

স্বাক্ষরিত করি।
স্বাক্ষরিত করি।
স্বাক্ষরিত করি।

স্বাক্ষরিত করি।
স্বাক্ষরিত করি।
স্বাক্ষরিত করি।