

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Est. Cost/Contract amount in Tk (lakh)	Time Code for Process	Advertise Prequal (d)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (n Days)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)
32	Maintenance operation and raising of S/V chamber, Air release valve chamber, DNA chamber and Bulk meter chamber at DNA-912 under MOOS Zone-9, Dhaka WASA.	Nr	1	LTM(GP)	CE	Rev	5.00	Planned Dates Planned Days	1/1/2025 0	15/1/25 15	22/1/25 7	24/1/25 2	26/1/25 2	28/1/25 2	14	60	60
33	Maintenance operation and raising of S/V chamber, Air release valve chamber, DNA chamber and Bulk meter chamber at DNA-913A under MOOS Zone-9, Dhaka WASA.	Nr	1	LTM	SE	Rev	3.00	Planned Dates Planned Days	1/1/2025 0	15/1/25 15	22/1/25 7	24/1/25 2	26/1/25 2	28/1/25 2	14	60	60
34	Maintenance operation and raising of S/V chamber, Air release valve chamber, DNA chamber and Bulk meter chamber at DNA-913B under MOOS Zone-9, Dhaka WASA.	Nr	1	LTM(GP)	SE	Rev	3.00	Planned Dates Planned Days	1/1/2025 0	15/1/25 15	22/1/25 7	24/1/25 2	26/1/25 2	28/1/25 2	14	60	60
35	Maintenance operation and raising of S/V chamber, Air release valve chamber, DNA chamber and Bulk meter chamber at DNA-914 under MOOS Zone-9, Dhaka WASA.	Nr	1	LTM	CE	Rev	5.00	Planned Dates Planned Days	1/1/2025 0	15/1/25 15	22/1/25 7	24/1/25 2	26/1/25 2	28/1/25 2	14	60	60
36	Maintenance operation and raising of S/V chamber, Air release valve chamber, DNA chamber and Bulk meter chamber at DNA-915 under MOOS Zone-9, Dhaka WASA.	Nr	1	LTM	CE	Rev	5.00	Planned Dates Planned Days	1/1/2025 0	15/1/25 15	22/1/25 7	24/1/25 2	26/1/25 2	28/1/25 2	14	60	60
37	Repair Maintenance of various diameter water line and reconstruction of service line for Tongi Bisso Estema under MOOS Zone-9, Dhaka WASA.	Nr	1	LTM(GP)	CE	Rev	3.50	Planned Dates Planned Days	1/1/2025 0	15/1/25 15	22/1/25 7	24/1/25 2	26/1/25 2	28/1/25 2	14	60	60
38	Emergency water line maintenance work Direct Cash Purchasing /Road cutting work/Physical service at different places of MOOS Zone-9, Dhaka WASA	LS	LS	LTM/ DP/MRFO	HOPE/ CE	Rev	43.70	Planned Dates Planned Days	1/1/2025 0	15/1/25 15	22/1/25 7	24/1/25 2	26/1/25 2	28/1/25 2	14	60	60
Sub-Total F							220.00	Actual Dates									

Capital Expenditure under Revenue Budget																
(A) Code: 02-01-002 (Water line পানির সরঞ্জামাদি: যন্ত্রপাতি)																
Work to be done (A1)																
Budget: 30.00 Lac																
1	Reconstruction and repair maintenance of service connection at Ayur Ali Road, East Nampara, Kailabhet under MOOS Zone-9, Dhaka WASA	Nr	1	LTM(GP)	HOPE	Rev	23.75	Planned Dates Planned Days	26/2/25 0	18/06/25 15	29/06/25 7	15/07/25 2	18/07/25 2	30/07/25 14	30/09/25 60	60
2	Supply of different dia MISCI Brester Coupling for Water line under MOOS Zone-9, Dhaka WASA	Nr	1	LTM	SE	Rev	5.25	Planned Dates Planned Days	1/10/2025 0	15/10/25 15	22/10/25 7	24/10/25 2	26/10/25 2	30/10/25 14	60	60
								Actual Dates								

04.08.25
Md. Nazim Hussain
Assistant Engineer
MOOS Zone-8
Dhaka WASA

04.10.25
Md. Nazim Hussain
Assistant Engineer
MOOS Zone-8
Dhaka WASA

04.10.25
Md. Nazim Hussain
Assistant Engineer
MOOS Zone-8
Dhaka WASA

04.10.25
Md. Nazim Hussain
Assistant Engineer
MOOS Zone-8
Dhaka WASA

04.10.25
Md. Nazim Hussain
Assistant Engineer
MOOS Zone-8
Dhaka WASA