

Sl. No.	Package No.	Description of Procurement Package WORKS	Unit	Quantity	Proc. Method & Type	Contract Approving & Authority	Source of Fund	Estimated Cost in Lac	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract Signature	Time for completion of Contract
1	PW-98	Raising, repairing & maintenance of boundary wall at Bauntyabad-1 and Bauntyabad-2 pump compound in DMA-1009 Area under MODS Zone-10 Dhaka WASA.	Nos	2	LTM (e-GP)	CE	Own fund	4.00	Planned Dates 16-Aug-26	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
101	PW-99	Raising, repairing & maintenance of boundary wall at Palashnagar Benbad Section-11/17, and Maheshbag pump compound in DMA-1008 Area under MODS Zone-10 Dhaka WASA.	Nos	3	LTM (e-GP)	CE	Own fund	5.00	Planned Dates 16-Aug-26	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
102	PW-100	Raising, repairing & maintenance of boundary wall at Section-11/A2 and Dharmakot-1 pump compound in DMA-1008 & DMA-1002 Area under MODS Zone-10 Dhaka WASA.	Nos	2	DPM (e-GP)	SE	Own fund	3.00	Planned Dates 16-Aug-26	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
103	PW-101	Raising, repairing & maintenance of boundary wall at 2 (Two) Nos pump compound in Uttara Sector-18 Apartment Project area under MODS Zone-10 Dhaka WASA.	Nos	2	RFQ (e-GP)	SE	Own fund	3.00	Planned Dates 16-Aug-26	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
104	PW-102	Raising, repairing & maintenance of boundary wall at Section-10D and Palashnagar pump compound in DMA-1009 Area under MODS Zone-10 Dhaka WASA.	Nos	2	RFQ (e-GP)	SE	Own fund	3.00	Planned Dates 16-Aug-26	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
105	PW-103	Raising, repairing & maintenance of boundary wall at Matilata-2 and Dewanganpara pump compound in DMA-1002 Area under MODS Zone-10 Dhaka WASA.	Nos	2	DPM (e-GP)	SE	Own fund	3.00	Planned Dates 16-Aug-26	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
		Total Value of Works Procurement	In Figure (Tk.)		Lac		60.00		In word (Tk.): Sixty Point Zero Zero Lac Only.								

D) Source of fund : Vehicle Maintenance (Code: 01-04-017)																	
Proposed work (New works):																	
106	PW-104	Repairing & maintenance of 02 (Two) nos. Water Bowser Dhaka Metro-DHA-14 0124 & Dhaka Metro-DHA-11-0063 & 01 (One) nos. maintenance vehicle Dhaka Metro-Ma-11-7588 at MODS Zone-10 Dhaka WASA.	Nos	3	OTM (e-GP)	CE	Own fund	5.00	Planned Dates 16-Aug-26	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
107	PW-105	Repairing, maintenance & Engine overhauled of Water Bowser Dhaka Metro-SHA-11-2731, Dhaka Metro-DHA-11-0113 & Dhaka Metro-Ma-11-5741 at MODS Zone-10	Nos	3	OTM (e-GP)	CE	Own fund	5.00	Planned Dates 16-Aug-26	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
108	PW-106	Repairing & maintenance of mahinda tractor trolley (engine no. C70202747A) & China tractor trolley (engine no. 00558518R5) at MODS Zone-10 Dhaka WASA.	Nos	2	OTM (e-GP)	CE	Own fund	5.00	Planned Dates 16-Aug-26	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
109	PW-107	Repairing & maintenance of Double Cabin Pick-up Dhaka Metro-Tha-13-1125 & Single Cabin Pick-up Dhaka Metro-Tha-11-9677 at MODS Zone-10 Dhaka WASA.	Nos	2	OTM (e-GP)	CE	Own fund	5.00	Planned Dates 16-Aug-26	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
		Total Value of Works Procurement	In Figure (Tk.)		Lac		20.00		In word (Tk.): Twenty Point Zero Zero Lac Only.								

E) Source of fund : Office Maintenance (Code: 01-02-012)																	
Proposed work (New works):																	
110	PW-108	Repairing of wheel, maintenance of sewer line & PC, maintenance of CC Camera, Photocopier, AC, PMSX system and beautification works of MODS Zone-10 office Building, Dhaka WASA.	No.	1	DPM (e-GP)	CE	Own fund	5.00	Planned Dates 16-Aug-26	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
111	PW-109	Painting, renovation, renovation works of MODS Zone-10 sub-store under MODS Zone-10, Dhaka WASA.	No.	1	DPM (e-GP)	SE	Own fund	3.00	Planned Dates 16-Aug-26	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
112	PW-110	Procurement of Goods, Works and Services of very urgent or essential nature by direct contracting/Cash Purchase (Physical Services) as per Rule-99(1)(D), Rule-100(1) of PPR-2025.	LS	-	TACOM/RFQ/LTW/OTM	CE/MD	Own fund	2.00	Planned Dates 16-Aug-26	16-Aug-26	29-Aug-26	7-Sep-26	14-Sep-26	20-Sep-26	4-Oct-26	50	4-Jan-27
		Total Value of Works Procurement	In Figure (Tk.)		Lac		10.00		In word (Tk.): Ten Point Zero Zero Lac Only.								




