

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Allocation for the year 2024-25 (tk)	Time Code for Process	Advertise Prequal	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
134	Repair and Maintenance Works of Building (Korobi) at Duaripara WASA Staff Quarter Compound, Dhaka.	Nos	4	e-GP (LTM)	CE	Rev.	5.00	Planned Dates		10/13/2024	10/27/2024	11/10/2024	11/17/2024	11/24/2024	12/15/2024	1/14/2025	
								Planned Days		0	14	14	7	7	21	30	93
								Actual Dates									
Emergency Repair & Maintenance																	
	Repair works under Imprest Fund.	-	-	Cash	EE	Rev.	5.60	Planned Dates	As per requirement								
								Planned Days									
								Actual Dates									
135	Emergency maintenance works/Goods and Procurement by direct cash purchase as per PPR-2008, Clause-81(1) and direct contracting (Physical Services) as per PPR-2008, Clause-76(1)(ta) (Sudden emergency equipments and Repairing works, Physical service, Water line maintenance)	-	-	OTM/ LTM /DPM	MD/ CE	Rev.	26.71	Planned Dates	As per requirement								
								Planned Days									
								Actual Dates									
Sub-Total (F)							500.00										
G	Purchase of Different Parts (01-04-024)																
	Works to be done																
136	Purchase of Different fitting & fixing of Electric and sanitary item for WASA Bhaban and different officers quarters.	Nos	1	(LTM)	CE	Rev.	15.00	Planned Dates		11/25/2024	12/9/2024	12/23/2024	12/30/2024	1/6/2025	1/27/2025	2/26/2025	
								Planned Days		0	14	14	7	7	21	30	93
								Actual Dates									
Sub-Total (G)							15.00										
Total (A+B+C+D+E+F+G)							921.50										

০৭.০৭.২০২৪
রিয়াজুল ইসলাম
কারী প্রকৌশলী
এম বিভাগ
ঢাকা ওয়াসা

০৭.০৭.২০২৪
রাহাত উম্ম নবী
হকারী প্রকৌশলী
সি এম বিভাগ
ঢাকা ওয়াসা।

০৭.০৭.২০২৪
মুস্তাফা সাহা
নব্বাহী প্রকৌশলী
সিএম বিভাগ
ঢাকা ওয়াসা।

০৭.০৭.২০২৪
মোঃ ইকবাল আহমেদ মজুমদার
উপব্যবসায়ক প্রকৌশলী (সঃ দায়)
এস.এম.উরিউ, সি পাবলিশ,
ঢাকা ওয়াসা।

০৭.০৭.২০২৪
মুস্তাফিজুর রহমান
প্রধান প্রকৌশলী
ঢাকা ওয়াসা

০৭.০৭.২০২৪
প্রকৌঃ এ.স.এম. মাহিদ উদ্দিন
উপ-ব্যবসায়ক প্রকৌঃ (ইতিমদ ও বস্তুগত)
ঢাকা ওয়াসা।

০৭.০৭.২০২৪
মুস্তাফিজুর রহমান
ব্যবস্থাপনা পরিচালক
ঢাকা ওয়াসা।