

SL. No	Package	Description of Procurement Package WORKS/GOODS	Unit	Quantity	Procurement Method & Type	Estimate/Contract Approving Authority	Source of Funds	Estimated Cost/Budget (Taka in Lac)	Time Code for Process	Advertise Prequal (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Emergency, L.S Fund, & Direct Procurement																		
Budget Head: Operation Expenses																		
123		Electricity (Production)	LS	-	-	-	Revenue	1,817.020		Planned Dates Planned Dates Actual Dates								As per requirement
124		Fuel & Lubricant (Vehicle & Generator)	LS	-	-	CE	Revenue	52.210		Planned Dates Planned Dates Actual Dates								As per requirement
125		Administrative	LS	-	-	CE	Revenue	57.660		Planned Dates Planned Dates Actual Dates								As per requirement
Sub-Total:								1,926.890										
126	A	Urgent and unforeseen works/Goods: Works to be done under sudden emergency requirement [78(1)(T)]	LS	-	DPM	CE	Revenue	20.000		Planned Dates Planned Dates Actual Dates								As per requirement
127	B	Procurement by Direct Cash Purchase (sudden emergency equipments, repairing materials, preparation of tender document, photocopy etc.) [81(1)]	LS	-	-	CE	Revenue	5.000		Planned Dates Planned Dates Actual Dates								As per requirement
128	D	Imprest Fund (Office Maintenance, Repair Works etc.)	LS	-	-	-	Revenue	7.300		Planned Dates Planned Dates Actual Dates								As per requirement
129	E	Urgent and unforeseen works/Goods: Works to be done under sudden emergency requirement	LS	-	DPM/ LTM/ OTM	MD/ CE	Revenue	133.812		Planned Dates Planned Dates Actual Dates								As per requirement
Sub-Total:								186.112										
APP 2022-23 Grand Total:								4,466.370										

26.07/2022

23/9/22

23/10/22
মোঃ জাহিদুল ইসলাম
নির্বাহী প্রকৌশলী
সহঃ জরায়ীকৃত ওয়েলফিল্ড প্রক্ট চাকি ওয়াসা।

28/10/2022
মোঃ ওয়াহিদুল ইসলাম মুরাদ
তত্ত্বাবধায়ক প্রকৌশলী
পানি ও পয়ঃ শোধনাগার সার্কেল
ঢাকা ওয়াসা।

28/10/22
মোঃ কামরুল হাসান
প্রধান প্রকৌশলী
ঢাকা ওয়াসা।

28/11/2022
এ.কে.এম. সহিদ উদ্দিন
ডাইরেক্টর (টেকনিক্যাল)
ঢাকা ওয়াসা।

31/12/22
মোঃ তাকসিম এ. খান
সহঃ প্রকৌশলী
ঢাকা ওয়াসা।