

SI No	Package No	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Allocated amount (TK in Lac) Financial Year 2023-24	Time Code for Process	Advertise Prequel (if Applicable)	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract	Time for completion of contract
1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18	19	20
		Store Maintenance			01-04-008													
57	G-39	Supply of spare parts for repair & maintenance of storage container of Store area & related services	Lot	1	OTM(e-GP)	SE	Rev.	7.00	Planned Dates		20/10/24	10/11/24	24/11/24	01/12/24	08/12/24	29/12/24		28/04/25
									Planned Days									
									Actual Dates									
		Sub Total Store Maintenance Taka:							7.00									
		Generator Maintenance (Carried Over)			01-04-010													
58	G-10	Supply of agitator & mixing tank for generator softener plant brine solution, Tender ID#1002013	Lot	1	OTM(e-GP)	SE	Rev.	9.66	Planned Dates			21/07/24	04/08/24	11/08/24	18/08/24	08/09/24		06/01/25
									Planned Days									
									Actual Dates		30/06/24							
59	W-14	2K maintenance & corrective maintenance of Gas Generator of SWTP-2, WO#23.199	Lot	1	OTM (e-gp)	CE	Rev.	4.89	Planned Dates									15/12/24
									Planned Days									
									Actual Dates		29/08/23	19/09/23	03/10/23	10/10/23	17/10/23	07/11/23		
60	G-69	Supply of spare parts for Combustion Chamber cleaning of Gas Generator of SWTP-2 B1, F#031.24	Lot	1	OTM(e-GP)	DMD (O&M)	Rev.	37.00	Planned Dates			07/08/24	21/08/24	28/08/24	04/08/24	25/08/24		23/12/24
									Planned Days									
									Actual Dates		16/06/24							
61	G-70	Supply of spare parts for Combustion Chamber cleaning of Gas Generator of SWTP-2 B3, F#032.24	Lot	1	OTM(e-GP)	DMD (O&M)	Rev.	37.00	Planned Dates			07/08/24	21/08/24	28/08/24	04/08/24	25/08/24		23/12/24
									Planned Days									
									Actual Dates		16/06/24							
		Sub Total Generator Maintenance (Carried Over) Taka:							88.55									
		Generator Maintenance (Goods to be supplied)			01-04-010													
62	G-40	Procurement of consumable item & spare item for 5 nos. Gas Generator of SWTP-2. Package-1	Lot	1	OTM(e-GP)	DMD (O&M)	Rev.	50.00	Planned Dates		15/09/24	06/10/24	20/10/24	27/10/24	03/11/24	24/11/24		24/03/25
									Planned Days									
									Actual Dates									
63	G-41	Procurement of consumable item & spare item for 5 nos. Gas Generator of SWTP-2. Package-2	Lot	1	OTM(e-GP)	DMD (O&M)	Rev.	50.00	Planned Dates		17/09/24	08/10/24	22/10/24	29/10/24	05/11/24	26/11/24		26/03/25
									Planned Days									
									Actual Dates									
64	G-42	Supply of spare parts for the Gas Generator of SWTP-2	Lot	1	OTM(e-GP)	DMD (O&M)	Rev.	50.00	Planned Dates		18/09/24	09/10/24	23/10/24	30/10/24	06/11/24	27/11/24		27/03/25
									Planned Days									
									Actual Dates									
65	G-43	Procurement of Lub oil for Gas Generator of SWTP-2	Lot	1	OTM(e-GP)	CE	Rev.	20.00	Planned Dates		19/09/24	10/10/24	24/10/24	31/10/24	07/11/24	28/11/24		28/03/25
									Planned Days									
									Actual Dates									
66	G-45	Supply of spare parts for Troubleshooting & Corrective maintenance of Gas Generator of SWTP-2	Lot	1	OTM(e-GP)	CE	Rev.	16.45	Planned Dates		25/09/24	16/10/24	30/10/24	06/11/24	13/11/24	04/12/24		03/04/25
									Planned Days									
									Actual Dates									
67	W-10	Troubleshooting & Corrective maintenance of Gas Generator of SWTP-2	Lot	1	OTM(e-GP)	DMD (O&M)	Rev.	10.00	Planned Dates		26/09/24	17/10/24	31/10/24	07/11/24	14/11/24	05/12/24		04/04/25
									Planned Days									
									Actual Dates									