

Sl no	Pack. No	Description of Goods/Works	Unit	Qty	Procurement Method & type	Contract Approving Authority	Source of fund	Allocation Code	Estimated Cost Tk (In Lac)	Allocated Amount Tk (In Lac) for FY-2025-26	Time Code for process	Advertise Prequalification (If applicable)	Advertisement of Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (In days)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
53	SLM 2	Construction of 02 (Two) Nos. Intermediate Manhole at 28, Nondo kumar data road and 105, Jalbagh road under MODS Zone-2, Dhaka WASA. (Package-02)	Lot	1	LTM	CE	Revenue	01-01-002	5.00	5.00	Planned Dates Planned Days	25-Sep-25 14	09-Oct-25 14	30-Oct-25 21	06-Nov-25 7	13-Nov-25 7	11-Dec-25 28	09-Feb-26 60	137	
54	SLM 5	Repairing, rising, lowering & maintenance of Sewer Manhole with installation of Manhole Cover at Jalbagh orphanage road, azimpur new pathan, kazi riz uddin road, (envelope) etc area under MODS Zone-2, Dhaka WASA.	Lot	1	LTM (e-gp)	CE	Revenue	01-01-002	5.00	5.00	Planned Dates Planned Days Actual Dates	13-Sep-25 14 Actual Dates	27-Sep-25 14	18-Oct-25 21	25-Oct-25 7	01-Nov-25 7	29-Nov-25 28	28-Jan-26 60	137	
55	SLM 6	Cleaning, Maintenance and removing sewer garbage from sewer manhole of BUET and adjacent Area under MODS Zone-2, Dhaka WASA.	Lot	1	LTM	CE	Revenue	01-01-002	5.00	5.00	Planned Dates Planned Days Actual Dates	20-Sep-25 14 Actual Dates	04-Oct-25 14	25-Oct-25 21	01-Nov-25 7	08-Nov-25 7	06-Dec-25 28	04-Feb-26 60	137	
56	GS2	Procurement of Bunk Bamboo for making Bahari to be used in Sewer Cleaning under MODS Zone-2 (Package No-1).	Lot	1	LTM	CE	Revenue	01-01-002	5.00	5.00	Planned Dates Planned Days Actual Dates	13-Sep-25 14 Actual Dates	27-Sep-25 14	18-Oct-25 21	25-Oct-25 7	01-Nov-25 7	29-Nov-25 28	28-Jan-26 60	137	
57	GS2	Procurement of Bunk Bamboo for making Bahari to be used in Sewer Cleaning under MODS Zone-2 (Package No-2).	Lot	1	LTM	CE	Revenue	01-01-002	5.00	5.00	Planned Dates Planned Days Actual Dates	13-Sep-25 14 Actual Dates	27-Sep-25 14	18-Oct-25 21	25-Oct-25 7	01-Nov-25 7	29-Nov-25 28	28-Jan-26 60	137	
58	SLM 7	Cleaning & Maintenance of Soak wells at 10 Nos Pump house compounds under MODS Zone-2, Dhaka WASA (Package No-01)	Lot	1	LTM	CE	Revenue	01-01-002	5.00	5.00	Planned Dates Planned Days Actual Dates	13-Sep-25 14 Actual Dates	27-Sep-25 14	18-Oct-25 21	25-Oct-25 7	01-Nov-25 7	29-Nov-25 28	28-Jan-26 60	137	
59	SLM 8	Cleaning & Maintenance of Soak wells at 10 Nos Pump house compounds under MODS Zone-2, Dhaka WASA (Package No-02)	Lot	1	LTM	CE	Revenue	01-01-002	5.00	5.00	Planned Dates Planned Days Actual Dates	07-Nov-25 14 Actual Dates	21-Nov-25 14	12-Dec-25 21	19-Dec-25 7	26-Dec-25 7	23-Jan-26 28	24-Mar-26 60	137	

অকৌশলী মোঃ আব্দুস সালাম বাপাশী
অর্থান অকৌশলী
নকী প্রমাণ।

(অকৌশলী একে.এম. সাহিন উদ্দিন)
উপ-সহকারী সিস্টেম (সিস্টেম ইন্সপেক্টর)
নকী প্রমাণ।