

Serial No	Package No	Description of Procurement Package (works, goods and services)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estimated/ Contract Cost (Taka in Lakh)	Time Code for Process	Invitation of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in Days)
1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18	19
B.13 Sewer Line Maintenance, Code No- (01-04-002)																	
Carried over from FY 2025-2026																	
63	B 14 112 23	Removal of Sewer line Blockage to ensure the proper functioning of the sewerage lines by keeping them operational, addressing overflows, and repairing and maintaining the manholes at Inside of National Stadium area the jurisdiction of Mods Zone-6,Dhaka WASA.	Lot	1	LTM (e-GP)	CE	Own	4.75	Planned Date								
									Planned Days								
									Actual Dates	05-05-26	20/5/2026	25/5/2026	27/5/2026	28/5/2026	29/5/2026	30/5/2026	
64	THOK	Emergency repairing rising, lowering & maintenance of Manhole with installation Manhole Cover at Moghbazar, Nayatola area under Mods Zone-6, Dhaka WASA	Lot	1	DPM	CE	Own	0.50	Planned Date								
									Planned Days								
									Actual Dates	05-05-26	20/5/2026	25/5/2026	27/5/2026	28/5/2026	29/5/2026	30/5/2026	
65	B 14 108 19	Emergency removing sewer line blockage and overflow according to consumer complain of different dia sewer line at different area of DMA 615 area under Mods Zone-6.	Lot	1	LTM (e-GP)	CE	Own	4.75	Planned Date								
									Planned Days								
									Actual Dates	05-05-26	20/5/2026	25/5/2026	27/5/2026	28/5/2026	29/5/2026	30/5/2026	
66	B 14 109 20	Emergency removing sewer line blockage and overflow according to consumer complain of different dia sewer line at different area of DMA 606 & 612 area under Mods Zone-6.	Lot	1	RFQ (e-GP)	CE	Own	5.00	Planned Date								
									Planned Days								
									Actual Dates	05-05-26	20/5/2026	25/5/2026	27/5/2026	28/5/2026	29/5/2026	30/5/2026	
67	B 14 104 15	Cleaning existing sewer line, inspection pit and ancillary works of DTW Toilet of DMA-612 & 615 under Mods Zone-6 (TID:1283230)	Lot	1	LTM (e-GP)	CE	Own	4.75	Planned Date								
									Planned Days								
									Actual Dates	05-05-26	20/5/2026	25/5/2026	27/5/2026	28/5/2026	29/5/2026	30/5/2026	
68	B 14 114 25	Rising, Repairing & Maintenance work of hidden or under paventent Sewer manhole Cover at DMA-612,615,617 area under Mods Zone-6, Dhaka WASA (Frame Work)	Lot	1	LTM (e-GP)	CE	Own	4.75	Planned Date								
									Planned Days								
									Actual Dates	08-01-26	15/08/2025	29/08/2025	09-05-25	09-12-25	10-10-25	11-09-25	