

Sl no.	Pack. No.	Description of Goods/Works	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of fund	Allocation Code	Estimated Cost Tk.(in Lac)	Allocated Amount Tk.(in Lac)	Time Code for Advertisment process (If applicable)	Tender opening	Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total time (in days)
Carried Over Works (Code: 01-04-002)																		
50	WRS1	Cost Calculation of purchase of plastic Sacks and hiring of vans and trucks for removal of sludge lifted from cleaning work for mas cleaning work of group-07 under MODZS Zone-2.	Lot	1	RFO (e-Gp)	CE	Revenue	01-04-002	5.00	5.00	Planned Dates							
51	WRS2	Construction of 02 (Two) Nos. Intermediate Manhole at different area (When & where Required) under MODS Zone-2, Dhaka WASA. (Package-01)	Lot	1	LTM (e-gp)	CE	Revenue	01-04-002	5.00	5.00	Planned Dates							
52	WRS3	Rising & Repairing Manhole cover and maintenance of Sewer Chamber on the different road area under MODS Zone-2, Dhaka WASA	Lot	1	DPM	CE	Revenue	01-04-002	0.50	0.50	Planned Dates							
53	WRS4	মহুস জোন-২ এর আওতাধীন হোন্ডিং নং-২০, গোবল দাস রোড, নগর বেলতনী, হোন্ডিং নং-৩০/৩০ বিসি দাস স্ট্রিট, হোন্ডিং নং-৫৬ জঙ্গলবাড় সাইন রোড, হোন্ডিং নং-১৪৮ চান্দা বিল্ডিং পলি অফিসের রোড, হোন্ডিং নং-২০, নগর বেলতনী, টৌশুরি বাজার, হোন্ডিং নং-৭৭, যাজুরিয়াগ বউ বাজার ও হোন্ডিং নং-২৩৪, লালকাগ রোড, পলি-৪ ক্রপাকার সুয়ার লাইন ও আমনখোল পরিষ্কার করণ কাজ।	Lot	1	DPM	CE	Revenue	01-04-002	0.50	0.50	Planned Dates							
54	WRS5	মহুস জোন-২ এর আওতাধীন ২০ বর্গফুট রোড, ২২৮৯ ট্যাকেশ্বরী রোড ১২৮ ফুট বক্স লেন, ১৭ নূর বক্স লেন, ১৩৯ ও ২৩০ যে এন সাইন রোড প্রকায় স্থার মানহোল ঘেরামত ও কভার লাগানো কাজ প্রসঙ্গ	Lot	1	DPM	CE	Revenue	01-04-002	0.48	0.48	Planned Dates							
Works to be Done (New)																		
55	SLM1	Repairing, rising, lowering & maintenance of Sewer Manhole with installation of Manhole Cover at tarabazar, shakharbazar, islampur, babubazar, Zindabalar, Dholakhal, Noyabazar etc area under MODS Zone-2, Dhaka WASA.	Nos	35	LTM (e-gp)	CE	Revenue	01-04-002	5.00	5.00	Planned Dates	14	21	7	7	28	60	137
56	GS1	Procurement of Borak Bamboo for making Bakhari to be used in Sewer Cleaning under MODS Zone-2 (Package No-1)	Nos	750	RFO (e-Gp)	SE	Revenue	01-04-002	5.00	5.00	Planned Dates	14	21	7	7	28	60	137

মোঃ ফিরোজ আলম
 তত্ত্বাবধায়ক প্রকৌশলী
 যশস্কল সার্বেল-১, ঢাকা এয়ালা।