

OFFICE OF THE EXECUTIVE ENGINEER
FIELD MAINTENANCE DIVISION-1 (F.M.D-1)
DHAKA WATER SUPPLY AND SEWERAGE AUTHORITY
ANNUAL PROCUREMENT PLAN FOR THE FISCAL YEAR OF 2025-26

Allocated Budget for Sub-Head-A: 750.00 Lakh													
Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Source of Fund	Contract Approving Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
		A) Water pump maintenance head (Code No: 01-04-003)											
		Carried Over works:											
1	CO1	Withdrawal & Re-Installation (Breakdown/Preventive maintenance) of Sub-Pump Motor set at Different Pump Stations under FM Division-1 on frame work basis (lot-1) W/O- 82	No	90	LTM (e-GP)	DWASA Own fund	MD	23.92	Plan Dates Actual Dates	9-Apr-25	24-Apr-25	24-May-25	Work running
2	CO2	Shifting, Re-installation, Servicing & Maintenance of Electrical Sub-Stations at 20 Nos Pumping Stations under F.M.Division-1 of Dhaka WASA (lot-2) W/O- 105	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	14.45	Plan Dates Actual Dates	3-Jun-25	18-Jun-25	30-Jun-25	Work running
3	CO3	Activating HT or LT line by detecting, locating and repairing HT/LT fault at 50(fifty) nos different pumping stations under F.M. division-1(lot-2) W/O- 107	Nos.	50	LTM (e-GP)	DWASA Own fund	MD	12.80	Plan Dates Actual Dates	20-May-25	4-Jun-25	30-Jun-25	Work running
4	CO4	Repair and rewinding of burnt sub-pump motor set with new windings, other accessories and related works under F.M. Division-1 (Lot-3) W/O- 101	Nos.	50	LTM (e-GP)	DWASA Own fund	MD	28.36	Plan Dates Actual Dates	20-May-25	4-Jun-25	25-Jun-25	Work running
5	CO5	Shifting, Re-installation, Servicing & Maintenance of Electrical Sub-Stations at 20 Nos Pumping Stations under F.M.Division-1 of Dhaka WASA (lot-3) W/O- 106	Nos.	20	LTM (e-GP)	DWASA Own fund	MD	14.05	Plan Dates Actual Dates	3-Jun-25	18-Jun-25	30-Jun-25	Work running
6	CO6	Repair and Rising of Transformer's base, repair of fencing and removal of darnel at different pump stations under F.M.Division-1 W/O- 103	Item	1	LTM (e-GP)	DWASA Own fund	MD	26.06	Plan Dates Actual Dates	3-Jun-25	18-Jun-25	30-Jun-25	Work running
7	CO7	Supply of 24 Nos customised LT panel board with other electrical accessories and related services at MODS Zone-6, under FM Division-1 DWASA W/O- 98	No	1	OSTETM (e-GP)	DWASA Own fund	DMD	32.80	Plan Dates Actual Dates	14-May-25	29-May-25	18-Jun-25	Work running
8	CO8	Repair, Periodical preventive maintenance & cleaning the sub-station including replacement of DOFC/LA, circuit breaker & other ancillary repairing works for various MODS Zone under FM Division-1 on frame work basis (lot-3) W/O-102	Item	1	LTM (e-GP)	DWASA Own fund	MD	17.55	Plan Dates Actual Dates	20-May-25	4-Jun-25	30-Jun-25	Work running
9	CO9	Installation of earthing system for pump motor set, VFD panel board, LT-CT meter panel, SCADA panel at 15(fifteen) Nos different sub stations under MODS Zone-3 of Dhaka WASA W/O-69	Item	1	LTM (e-GP)	DWASA Own fund	MD	14.02	Plan Dates Actual Dates	17-Feb-25	4-Mar-25	16-Mar-25	Work running
	CO10	Rewinding and repair of 10 nos damaged x-former with new copper windings and other accessories works of F M Division-1 (Lot-3) W/O- 89	Item	1	LTM (e-GP)	DWASA Own fund	MD	12.02	Plan Dates Actual Dates	22-Apr-25	8-May-25	4-Jun-25	Work running
		Carried over works Sub total:							184.01				
		Works to be done:											
10	PW1	Shifting, Re-installation, Servicing & Maintenance of Electrical Sub-Stations at Different Pumping Stations under F.M.Division-1 of Dhaka WASA.	Item	1	LTM (e-GP)	DWASA Own fund	DMD	10.00	Plan Dates Actual Dates	15-Sep-25	29-Sep-25	20-Oct-25	25-Oct-25
11	PW2	Repairing and rewinding of burnt sub-pump motor set with new windings, other accessories and related works under F.M. Division-1 (Lot-1)	Item	1	LTM (e-GP)	DWASA Own fund	MD	35.00	Plan Dates Actual Dates	1-Aug-25	16-Aug-25	28-Aug-25	10-Sep-25
12	PW3	Repairing and rewinding of burnt sub-pump motor set with new windings, other accessories and related works under F.M. Division-1 (Lot-2)	Item	1	LTM (e-GP)	DWASA Own fund	MD	35.00	Plan Dates Actual Dates	15-Sep-25	29-Sep-25	20-Oct-25	25-Oct-25






Page 1

Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Source of Fund	Contract Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
13	PW4	Repairing and rewinding of burnt sub-pump motor set with new windings, other accessories and related works under F.M. Division-1 (Lot-3)	Item	1	LTM (e-GP)	DWASA Own fund	MD	35.00	Plan Dates	1-Jan-26	16-Jan-26	25-Jan-26	20-Jun-26
14	PW5	Rising of Electrical Transformer C.C pad with necessary construction works at different MODS Zone under F.M.Division-1 of Dhaka WASA.	Item	1	LTM (e-GP)	DWASA Own fund	DMD	10.00	Actual Dates	1-Jan-26	16-Jan-26	25-Jan-26	20-Jun-26
15	PW6	Replacement/Re-installation of Pole/Pad Mounted Transformer, Change Burnt over Head Loop by Heat Shrink Termination Kits & Other Ancillary Works at Different Water Pumping Stations Under F.M Division-1	Item	1	LTM (e-GP)	DWASA Own fund	DMD	10.00	Actual Dates	1-Aug-25	16-Aug-25	28-Aug-25	10-Sep-25
16	PW7	Rewinding and repair of damaged x-former with new copper windings and other accessories works of F.M Division-1 (Lot-1)	Item	1	LTM (e-GP)	DWASA Own fund	MD	13.00	Actual Dates	1-Aug-25	16-Aug-25	28-Aug-25	10-Sep-25
17	PW8	Rewinding and repair of damaged x-former with new copper windings and other accessories works of F.M Division-1 (Lot-2)	Item	1	LTM (e-GP)	DWASA Own fund	MD	13.00	Actual Dates	15-Sep-25	29-Sep-25	20-Oct-25	25-Oct-25
18	PW9	Rewinding and repair of damaged x-former with new copper windings and other accessories works of F.M Division-1 (Lot-3)	Item	1	LTM (e-GP)	DWASA Own fund	MD	13.00	Actual Dates	1-Jan-26	16-Jan-26	25-Jan-26	20-Jun-26
19	PW10	Repair and maintenance of various types of cable faults in electrical network of substation and sub pumps of different MODS under FM Division-1	Item	1	LTM (e-GP)	DWASA Own fund	MD	15.00	Actual Dates	15-Sep-25	29-Sep-25	20-Oct-25	25-Oct-25
20	PW11	Activating HT or LT line by Detecting, Locating and Repairing HT/LT fault at Different Pumping Stations under F.M Division-1.	Item	1	LTM (e-GP)	DWASA Own fund	MD	15.00	Actual Dates	1-Aug-25	16-Aug-25	28-Aug-25	10-Sep-25
21	PW12	Repair, Periodical preventive maintenance & cleaning the sub-station including replacement of DOFC/LA, circuit breaker & other ancillary repairing works for MODS Zone-2 and 3 under FM Division-1	Item	1	LTM (e-GP)	DWASA Own fund	MD	15.00	Actual Dates	1-Aug-25	16-Aug-25	28-Aug-25	10-Sep-25
22	PW13	Repair, Periodical preventive maintenance & cleaning the sub-station including replacement of DOFC/LA, circuit breaker & other ancillary repairing works for MODS Zone-1 and 7 under FM Division-1	Item	1	LTM (e-GP)	DWASA Own fund	MD	15.00	Actual Dates	15-Sep-25	29-Sep-25	20-Oct-25	25-Oct-25
23	PW14	Repair, Periodical preventive maintenance & cleaning the sub-station including replacement of DOFC/LA, circuit breaker & other ancillary repairing works for MODS Zone-6 under FM Division-1	Item	1	LTM (e-GP)	DWASA Own fund	MD	15.00	Actual Dates	1-Jan-25	16-Jan-25	25-Jan-25	20-Jun-25
24	PW15	Rewinding and Repairing of 5 Ton capacity electric chain-pully with related services under F.M.D-1, DWASA.	Item	1	LTM (e-GP)	DWASA Own fund	CE	5.00	Actual Dates	15-Sep-25	29-Sep-25	20-Oct-25	25-Oct-25
25	PW16	Periodical preventive maintenance and servicing of Transformer and other Electric apparatus by Withdrawal & Re-installation of Various Capacity Transformer of different pump station under MODS Zone- 2 and 3, FM Division-1.	Item	1	LTM (e-GP)	DWASA Own fund	MD	13.00	Actual Dates	1-Aug-25	16-Aug-25	28-Aug-25	10-Sep-25
26	PW17	Periodical preventive maintenance and servicing of Transformer and other Electric apparatus by Withdrawal & Re-installation of Various Capacity Transformer of different pump station under MODS Zone- 1 and 7, FM Division-1	Item	1	LTM (e-GP)	DWASA Own fund	MD	13.00	Actual Dates	15-Sep-25	29-Sep-25	20-Oct-25	25-Oct-25






Sl. No.	Pack. No.	Description of Works & Goods	Unit	Qty	Proc. Method & Types	Source of Fund	Contract Authority	Estimated Cost in TK (Lakh)	Time Code	Invitation of Tender	Tender Opening & Evaluation	Contract Sign	Contract Completion Date
27	PW18	Periodical preventive maintenance and servicing of Transformer and other Electric apparatus by Withdrawal & Re-installation of Various Capacity Transformer of different pump station under MODS Zone- 6, FM Division-1	Item	1	LTM (e-GP)	DWASA Own fund	MD	13.00	Plan Dates Actual Dates	1-Aug-25	16-Aug-25	28-Aug-25	10-Sep-25
28	PW19	Repairing of axial thrust bearing for submersible pump motor set under F.M.Division-1	Item	1	LTM (e-GP)	DWASA Own fund	CE	5.00	Plan Dates Actual Dates	15-Sep-25	29-Sep-25	20-Oct-25	25-Oct-25
29	PW20	Installation of water level sensor and Temperature sensor for SCADA related pump under FM Division-1 DWASA.	Item	1	LTM (e-GP)	DWASA Own fund	DMD	6.00	Plan Dates Actual Dates	15-Sep-25	29-Sep-25	20-Oct-25	25-Oct-25
30	PW21	Periodical preventive maintenance and servicing of pump motor set, column pipe and other electric apparatus by Withdrawal & Re-installation of different pump station under MODS Zone-2 and 3, FM Division-1.	Item	1	LTM (e-GP)	DWASA Own fund	MD	20.00	Plan Dates Actual Dates	1-Aug-25	16-Aug-25	28-Aug-25	10-Sep-25
31	PW22	Periodical preventive maintenance and servicing of pump motor set, column pipe and other electric apparatus by Withdrawal & Re-installation of different pump station under MODS Zone-1 and 7 FM Division-1	Item	1	LTM (e-GP)	DWASA Own fund	MD	20.00	Plan Dates Actual Dates	15-Sep-25	29-Sep-25	20-Oct-25	25-Oct-25
32	PW23	Periodical preventive maintenance and servicing of pump motor set, column pipe and other electric apparatus by Withdrawal & Re-installation of different pump station under MODS Zone-6, FM Division-1	Item	1	LTM (e-GP)	DWASA Own fund	MD	20.00	Plan Dates Actual Dates	1-Jan-26	16-Jan-26	25-Jan-26	20-Jun-26
33	PW24	Raising of housing pipe and joist with necessary adjustment of delivery line of MODS Zone- 2 and 3 under FMD-1	Item	1	LTM (e-GP)	DWASA Own fund	DMD	10.00	Plan Dates Actual Dates	1-Aug-25	16-Aug-25	28-Aug-25	10-Sep-25
34	PW25	Raising of housing pipe and joist with necessary adjustment of delivery line of MODS Zone-6 under FMD-1	Item	1	LTM (e-GP)	DWASA Own fund	DMD	10.00	Plan Dates Actual Dates	15-Sep-25	29-Sep-25	20-Oct-25	25-Oct-25
35	PW26	Installation of sub pump motor making provision for dual pump motor operation at different pump stations under MODS Circle-1 of Dhaka WASA.	Item	1	LTM (e-GP)	DWASA Own fund	DMD	10.00	Plan Dates Actual Dates	1-Aug-25	16-Aug-25	28-Aug-25	10-Sep-25
36	PW27	Installation of Sub pump motor of New/Replacement/Re-generation DTW and making provision for dual pump motor operation at different pump stations under MODS Circle-1 of Dhaka WASA.	Item	1	LTM (e-GP)	DWASA Own fund	DMD	10.00	Plan Dates Actual Dates	1-Aug-25	16-Aug-25	28-Aug-25	10-Sep-25
37	PW28	Withdrawal & Re-Installation (Breakdown/Preventive maintenance) of Sub-Pump Motor set at Different Pump Stations under FM Division-1 of Dhaka WASA.	Item	1	LTM (e-GP)	DWASA Own fund	MD	15.00	Plan Dates Actual Dates	15-Sep-25	29-Sep-25	20-Oct-25	25-Oct-25
38	PW29	Installation of earthing system for pump motor set, VFD panel board, LT-CT meter panel, SCADA panel at MODS Zone- 2 and 3 under FM Division-1 of Dhaka WASA	Item	1	LTM (e-GP)	DWASA Own fund	MD	12.00	Plan Dates Actual Dates	1-Aug-25	16-Aug-25	28-Aug-25	10-Sep-25
39	PW30	Replacement of Pole/Pad Mounted Transformer, Change Burnt over Head Loop by Heat Shrink Termination Kits & Other Ancillary Works at Different MODS Zone Under F.M Division-1	Item	1	LTM (e-GP)	DWASA Own fund	DMD	10.00	Plan Dates Actual Dates	15-Sep-25	29-Sep-25	20-Oct-25	25-Oct-25
40	PW31	Installation of HT cable of main source at Red Crescent water Pump under MODS Zone-6, Dhaka WASA.	Item	1	DPM	DWASA Own fund	SE	1.20	Plan Dates Actual Dates	1-Aug-25	16-Aug-25	28-Aug-25	10-Sep-25
41	PW32	Allocation for (as PPR-2008, Clause: 82/1) Emergency for breakdown maintenance work in different Zone under FM Division-1	Item	1	Force Account	DWASA Own fund	CE	3.00	Plan Dates Actual Dates				
							Sub total:	445.20					

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]

[Signature]



ঢাকা পানি সরবরাহ ও পয়ঃ নিষ্কাশন কর্তৃপক্ষ

প্রধান হিসাবরক্ষণ কর্মকর্তার কার্যালয়

বাজেট বিভাগ

৯৮, কাজী নজরুল ইসলাম এভিনিউ, ঢাকা

স্মারক নং - ৪৬.১১৩.৩১৭.০০.০০. 2024-25 /সিএও/

তারিখ : 20-MAR-2025 02:07:18

নির্বাহী প্রকৌশলী

এফ এম বিভাগ-১

ঢাকা ওয়াসা

বিষয়ঃ 2024-25 অর্থ-বছরের সংশোধিত এবং 2025-26 অর্থ-বছরের প্রাক্কলিত বাজেট বরাদ্দ প্রসঙ্গে।

যথাযথ কর্তৃপক্ষের অনুমোদন সাপেক্ষে আপনার অফিস/বিভাগ/জোনের অনুকূলে 2024-25 অর্থ-বছরের সংশোধিত এবং 2025-26 অর্থ-বছরের প্রাক্কলিত বাজেটের খাতওয়ারী বরাদ্দ নিম্নোক্ত সারণীতে উপস্থাপিত হইলঃ

			লক্ষ টাকায়	
ক্রমঃ নং	কোড	খাতের নাম	2024-25 সংশোধিত	2025-26 প্রাক্কলিত
		পরিচালন ব্যয়	1,187.06	1,375.21
1	01-03-002	Electricity (Power)(বিদ্যুৎ (উৎপাদন))	100.00	200.00
2	01-02-012	Office maintenance(অফিস রক্ষণাবেক্ষণ)	30.00	35.00
3	01-02-016	Printing and stationery(মুদ্রণ ও মনোহারী)	1.00	1.00
4	01-04-003	Water pump maintenance(পানির পাম্প রক্ষণাবেক্ষণ)	700.00	750.00
5	01-02-024	Furniture maintenance(আসবাবপত্র মেরামত)	1.50	1.50
6	01-04-017	Vehicle maintenance(যানবাহন রক্ষণাবেক্ষণ)	29.62	36.61
7	01-04-024	Spare parts (Other than plants)(খুচরা যন্ত্রাংশ ক্রয় (অন্যান্য বিভাগ/ দপ্তর))	59.78	65.96
8	01-02-011	Telephone(টেলিফোন ব্যয়)	1.50	1.50
9	01-04-019	VFD / Inverter Maintenance(ভি.এফ.ডি./ ইনভারটার রক্ষণাবেক্ষণ)	130.00	150.00
10	01-02-001	Conveyance(যাতায়াত)	0.73	0.77
11	01-02-013	Fuel and Lubricant (Vehicles)(তৈল ও জ্বালানী (যানবাহন))	50.00	50.00
12	01-01-002	Over Time(অধিকাল ব্যয়)	76.53	76.38
13	01-02-007	Honorarium(সম্মানী)	3.90	3.99
14	01-02-023	Computer maintenance(কম্পিউটার মেইনটেন্যান্স)	2.50	2.50
সর্ব মোট =			1,187.06	1,375.21

আবশ্যিক সাধারণ শর্তাবলী-

- বাজেট বরাদ্দ অনুযায়ী বার্ষিক কর্ম-পরিকল্পনা (এ.পি.পি. / আর.এ.পি.পি.) তৈরি করতে হবে এবং তা যথাযথ কর্তৃপক্ষের অনুমোদন করে সফট ওয়্যারে আপলোড করতে হবে।
- ভৌত সেবা খাতে বাজেট খাত উল্লেখ থাকতে হবে।
- অত্র বিভাগের টেন্ডার রেজিস্টার, স্থায়ী সম্পদ রেজিস্টারে, বিল রেজিস্টার এবং অন্যান্য খরচের রেজিস্টার যথাযথভাবে লিপিবদ্ধ করণ ও সংরক্ষণ নিশ্চিত করতে হবে।
- ক) স্ব-স্ব বিভাগের বাজেট বরাদ্দ অনুযায়ী কাজের সাথে বাজেটের খাত মিল রেখে অর্থ ব্যয় করতে হবে। কোন অবস্থাতেই অতিরিক্ত ব্যয় করা যাবে না। বাজেট বিভাগের মতামত ও যথাযথ কর্তৃপক্ষের অনুমোদন ব্যতিত এক খাতের অর্থ অন্য খাতে ব্যয় দেখানো যাবে না।
খ) ব্যয় যথাসম্ভব সীমিত রাখার প্রচেষ্টা গ্রহণ করতে হবে। সময় সময় অর্থ মন্ত্রণালয় কর্তৃক জারীকৃত প্রঙ্গাপন কে মেনে চলে বাজেটের অর্থ ব্যয় করতে হবে।
- যে কোন কার্য সম্পাদনের ক্ষেত্রে অবশ্যই বাজেটের খাত উল্লেখ পূর্বক প্রশাসনিক/ আর্থিক অনুমোদন গ্রহণ করতে হবে।
- সচিবালয় সাধারণ সেবার আওতাধীন কোন খাতের বাজেট বরাদ্দ হতে কোন ক্রয় কার্য সম্পাদন করার পূর্বে বর্ণিত খাত গুলোর যথাযথ বাজেট নিয়ন্ত্রণের স্বার্থে বাজেট বিভাগের মতামত গ্রহণের আবশ্যিকতা রয়েছে।
- কোন বিভাগের উপযোজনের প্রয়োজন হলে বাজেট বিভাগের মতামত সাপেক্ষে উপযোজন করতে হবে।
- কোন বিভাগকে অন্য কোন বিভাগের বাজেট খাত হতে অর্থ ব্যয় করে কার্য সম্পাদন করতে হলে, সে ক্ষেত্রে অবশ্যই সংশ্লিষ্ট বিভাগের মতামত গ্রহণ করতঃ যথাযথ কর্তৃপক্ষের অনুমোদন গ্রহণ সাপেক্ষে বাজেটের নিয়ন্ত্রণের স্বার্থে বাজেট বিভাগকে অবহিত করতে হবে।
- সুষ্ঠু বাজেট ব্যবস্থাপনার স্বার্থে, উপর্যুক্ত শর্তাবলী পালনের জন্য নির্দেশক্রমে অনুরোধ করা হল।

ব্যবস্থাপনা পরিচালক মহোদয়ের অনুমোদন ক্রমে

স্বাক্ষরিত/-

তৌহিদুল ইসলাম

উপ প্রধান অর্থ কর্মকর্তা(চঃ দাঃ)

ইমেইল: towhidulnixon@gmail.com

ফোন: +88 0241010232



ঢাকা পানি সরবরাহ ও পয়ঃ নিষ্কাশন কর্তৃপক্ষ
প্রধান হিসাবরক্ষণ কর্মকর্তার কার্যালয়
বাজেট বিভাগ
৯৮, কাজী নজরুল ইসলাম এভিনিউ, ঢাকা

সদয় অবগতির জন্য :

- ০১। উপ-ব্যবস্থাপনা পরিচালক (মানব সম্পদ ও প্রশাসন/ আর .পি .ই .এন্ড .এম /ও .এন্ড .এম /অর্থ), ঢাকা ওয়াসা।
০২। প্রধান প্রকৌশলী, ঢাকা ওয়াসা।
০৩। সচিব, ঢাকা ওয়াসা।
০৪। প্রধান হিসাব রক্ষণ কর্মকর্তা, ঢাকা ওয়াসা।
০৫। পিএ টু ব্যবস্থাপনা পরিচালক, ঢাকা ওয়াসা (ব্যবস্থাপনা পরিচালক মহোদয়ের সদয় অবগতির জন্য)

উপ প্রধান অর্থ কর্মকর্তা(চঃ দাঃ)
বাজেট বিভাগ, ঢাকা ওয়াসা।